

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

2013 Out of The Dust Project

PROJECT NO. ST13-2116 / CIP NO. 50297




MAY 16, 2014

ORIGINAL CONTRACT AMOUNT: \$62,242.25

CONTRACTOR: J&J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$2,200.00	\$2,200.00	1.00	\$2,200.00	\$0.00
2	SAW & REMOVE PAVEMENT	SY	13.50	\$18.00	\$243.00	13.50	\$243.00	\$0.00
3	REMOVE CONCRETE SIDEWALK	SF	270.00	\$3.00	\$810.00	345.40	\$1,036.20	\$226.20
4	GUTTER	LF	65.00	\$40.00	\$2,600.00	58.70	\$2,348.00	(\$252.00)
5	SIDEWALK	SF	270.00	\$8.00	\$2,160.00	345.40	\$2,763.20	\$603.20
6	CONCRETE APPROACH	SY	56.00	\$68.00	\$3,808.00	68.20	\$4,637.60	\$829.60
7	UNCLASSIFIED EXCAVATION	CY	225.00	\$36.00	\$8,100.00	225.00	\$8,100.00	\$0.00
8	ASPHALT PAVEMENT	TN	525.00	\$78.25	\$41,081.25	448.40	\$35,087.30	(\$5,993.95)
9	OUTLET/INLET PROTECTION	LF	60.00	\$4.00	\$240.00	0.00	\$0.00	(\$240.00)
10	INCIDENTAL WORK	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
TOTAL					\$62,242.25		\$57,415.30	(\$4,826.95)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$62,242.25
CCO #1	(\$4,826.95)	NET INCREASE/(DECREASE):	(\$4,826.95)
	\$0.00	ADJUSTED CONTRACT PRICE:	\$57,415.30
	\$0.00	CHANGE TO DATE:	(\$4,826.95)

	5/20/14
CONTRACTOR: J&J ASPHALT	DATE
	5/16/14
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
 5-20-14	
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to J&J Asphalt for a decrease of \$4,826.95 based on unit pricing with the following appropriation:

Initial Funding	\$62,242.25					\$62,242.25
Fund Type	MIP					
Department	8913					
Line Item	4370					
Fund	0505					
CCO #1	(\$4,826.95)					(\$4,826.95)
						\$0.00
						\$0.00
Adjusted Funding	\$57,415.30	\$0.00	\$0.00	\$57,415.30		\$57,415.30

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

2013 Out of The Dust Project

PROJECT NO. ST13-2116 / CIP NO. 50297

MAY 16, 2014

ORIGINAL CONTRACT AMOUNT: \$62,242.25

CONTRACTOR: J&J ASPHALT COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	Remove Concrete Sidewalk	Additional walk removed Alley #1 on Lincoln to match into approach.
4	Remove and Replace Curb and Gutter	Removal limits adjusted in the field
5	Reinforced 6" Concrete sidewalk	Additional walk removed Alley #1 on Lincoln to match into the approach
6	Driveway reinforced 6" concrete approach	Additional approach placed Alley #1 Lincoln to make approach drivable.
8	Asphalt Pavement	Actual ticketed quantity used to complete the paving
9	Outlet/Inlet Protection	None was used on this project.

PREPARED BY: Klare Schroeder, P.E.

DATE: May 16, 2014

	FUNDING TYPE	MIP	
	COST CENTER	8913	
	LINE ITEM	4370	
	FUND	0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	SAW & REMOVE PAVEMENT	0.00	100%
3	REMOVE CONCRETE SIDEWALK	226.20	100%
4	REMOVE & REPLACE CURB & GUT	-252.00	100%
5	REINFORCED 6" CONCRETE SIDEV	603.20	100%
6	DRIVEWAY REINFORCED 6" CONC	829.60	100%
7	UNCLASSIFIED EXCAVATION	0.00	100%
8	ASPHALT PAVEMENT	-5,993.95	100%
9	OUTLET/INLET PROTECTION	-240.00	100%
10	INCIDENTAL WORK	0.00	100%
		(\$4,826.95)	