

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2014 LANE LINE PAINTING
PROJECT NO 14-2166 / CIP NO 50594
MAY 29, 2014
ORIGINAL CONTRACT AMOUNT: \$95,900.00
CONTRACTOR: DAKOTA BARRICADE

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE		
1	MOBILIZATION	LS	1.00	\$8,900.00	\$8,900.00	1.00	\$8,900.00	\$0.00		
2	4-INCH WHITE PAINT MARKING	LF	450,000.00	\$0.06	\$26,100.00	347,735.00	\$20,168.63	(\$5,931.37)		
3	4-INCH YELLOW PAINT MARKING	LF	1,050,000.00	\$0.06	\$60,900.00	743,233.00	\$43,107.51	(\$17,792.49)		
TOTAL							\$95,900.00		\$72,176.14	(\$23,723.86)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$95,900.00
CCO #1F	(\$23,723.86)	NET INCREASE/(DECREASE):	(\$23,723.86)
	\$0.00	ADJUSTED CONTRACT PRICE:	\$72,176.14
	\$0.00	CHANGE TO DATE:	(\$23,723.86)

<i>Kass S. Mohr</i>	5/30/14
CONTRACTOR: DAKOTA BARRICADE	DATE
<i>Dale Tech</i>	5-30-14
PROJECT MANAGER: DALE TECH	DATE
<i>Dale Tech</i>	5-30-14
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: SAM KOOIKER	DATE
FINANCE: PAULINE SUMPTION	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Dakota Barricade for a decrease of \$23,723.86 based on unit pricing with the following appropriation:

Initial Funding	\$95,900.00					\$95,900.00
Fund Type	Streets					
Department	0205					
Line Item	4254					
Fund	0101					
CCO #1F	(\$23,723.86)					(\$23,723.86)
						\$0.00
						\$0.00
Adjusted Funding	\$72,176.14				\$72,176.14	\$72,176.14

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
2014 LANE LINE PAINTING
PROJECT NO 14-2166 / CIP NO 50594
MAY 29, 2014
ORIGINAL CONTRACT AMOUNT: \$95,900.00
CONTRACTOR: DAKOTA BARRICADE

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	4-INCH WHITE PAINT MARKING	Actual quantities used to complete the project.
3	4-INCH YELLOW PAINT MARKING	Actual quantities used to complete the project.

PREPARED BY: Dale Tech

DATE: May 29, 2014

	FUNDING TYPE	Streets	
	COST CENTER	0205	
	LINE ITEM	4254	
	FUND	0101	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	4-INCH WHITE PAINT MARKING	-5,931.37	100%
3	4-INCH YELLOW PAINT MARKING	-17,792.49	100%
		(\$23,723.86)	