

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Algae Control Improvements

PROJECT NO: 14-2158

CONTRACTOR: MAC Construction Company, Inc.




ORIGINAL CONTRACT AMOUNT: \$314,240.00

CHANGE ORDER NO.: 1F

DATE: Sept. 15, 2014

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
		Total							\$0.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$314,240.00
	NET INCREASE/(DECREASE):	\$0.00
	ADJUSTED CONTRACT PRICE:	\$314,240.00
PRIOR TOTAL \$0.00	CHANGE TO DATE:	\$0.00

	8/25/14	DATE
CONTRACTOR: MAC CONSTRUCTION COMPANY, INC.		
	8/27/14	DATE
PROJECT MANAGER: DAN COON		
	8-28-14	DATE
CITY ENGINEER: DALE TECH		
MAYOR: SAM KOOIKER		DATE
FINANCE: PAULINE SUMPTION		DATE
CONTRACT TIME CHANGE + 2 DAYS	NEW CONTRACT TIME: August 4, 2014	

City Staff recommends approval of this Change Order No. 1F with MAC Construction Company, Inc. for an increase of 2 contract days which extends the substantial completion date to August 4, 2014. There is no change in the Contract Price.

Initial Funding	\$314,240.00
Fund Type	Water Reclamation
Department	0833
Line Item	4380
Fund	0604
CCO #1	\$0.00
Adjusted Funding	\$314,240.00

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: WRF Algae Control Improvements

PROJECT NO. 14-2158

CONTRACTOR: MAC Construction Company, Inc.

ORIGINAL CONTRACT AMOUNT: \$314,240.00

CHANGE ORDER NO.: 1F

DATE: Sept. 15, 2014

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
	Additional Contract Time	Delivery of critical materials was delayed and was beyond the Contractor's control.

PREPARED BY: DAN COON

DATE: 8/20/2014