

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: May 29, 2015

Project Name & Number: East North/East Boulevard Reconstruction Project
Project No. 08-1511

CIP #: 50142

Project Description: Reconstruction of East North/East Boulevard from Saint Joseph Street to North Cambell Street.

Consultant: Kadmas, Lee & Jackson

Original
Contract Amount: \$1,794,247

Original
Contract Date: April 20, 2009

Original
Completion Date: 12/31/16

Amendment No: 3

Amendment Description: Add additional design services and work for ROW vacations.

Current Contract Amount:	\$1,840,390.00	Current Completion Date:	December 31, 2016
Change Requested:	\$105,136.50		
New Contract Amount:	\$1,945,526.50	New Completion Date:	December 31, 2016

Funding Source This Request:

Amount	Dept.	Line Item	Fund	Comments
\$60,136.50	8910	4223	505	
\$15,000.00	8911	4223	505	
\$25,000.00	833	4223	604	
\$5,000.00	933	4223	602	
Total				

Agreement Review & Approvals

Todd Peck 5/29/15
Project Manager Date

Cheryl Sitta 6/1/15
Compliance Specialist Date

City Attorney Date

John Kim 6-1-15
Division Manager Date

J. Wolff 6-1-15
Department Director Date

ROUTING INSTRUCTIONS

Route two originals of the Agreement for review and signatures.
Finance Office - Retain one original
Project Manager - Retain second original for delivery to Consultant
cc: Public Works
Engineering
Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	Date	Initials	Approved
Appropriation	6/1/15	JK	(Y) N
Cash Flow			Y N

AMENDMENT NO. 3 TO AGREEMENT

Project: East Boulevard / East North Street Reconstruction
Project #08-1511. CIP No. 50142

Background Data: Effective Date of Agreement: 4/20/09
Owner: City of Rapid City
Engineer: Kadrmas, Lee & Jackson.

Nature of Amendment: Additional design services & Right-of-Way vacation.

Current Contract Amount: \$1,840,390.00

Change Requested: \$105,136.50

New Contract Amount: \$1,945,526.50

Owner and Engineer hereby agree to modify the above referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The effective date of this Amendment is:

CITY OF RAPID CITY:

ENGINEER:

By: _____
Mayor

By: _____
Kadrmas, Lee & Jackson, Inc.

Date Signed: _____

Date Signed: _____

ATTEST:

By: _____
Finance Officer

Date Signed: _____


REVIEWED BY:



Todd Peckosh, Project Engineer



EXHIBIT "A"



EAST BLVD. & E. NORTH ST. RECONSTRUCTION
CIP NO. 50142-1511

Exhibit B
Amendment #3 - Additional Design Work
E. Blvd./E. North Street Phase III
City of Rapid City, SD
Project No. ST08-1511 / CIP No. 50142

TASK	Total Hours	Direct Labor
Additional Design Work		
Re-design work required due to water main move from east side to west side of E. Blvd. from railroad crossing to St. Louis Street as requested by the City of Rapid City. Revise removal and replacement quantities Revise waterline alignment and profile Revise plans notes and call-outs Revise and resubmit railroad crossing permit.	66	\$ 7,054.00
Re-design the intersection of E. Blvd. and Philadelphia Street as requested by the City of Rapid City. Re-design curb and gutter layout Revise typical sections Revise lighting design layout Re-design pavement marking and sign layout Re-design surfacing and joint layout Re-design landscaping Re-design median and pedestrian crossings Re-design grading Re-design storm sewer layout	209	\$ 20,614.50
Floodway analysis and additional survey for water quality pond. Additional topographic survey Floodway analysis of existing conditions Floodway analysis of proposed conditions (water quality pond) Verify "no-rise" in floodway	88	\$ 10,672.00
Additional survey for west leg of E. Blvd. and Kansas City Street intersection. Additional topographic survey Project management	39	\$ 3,620.00
Additional geotechnical exploration for waterline boring at Rapid Creek and railroad crossing. Drilling and geotechnical analysis - AET (subconsultant - \$3,250) Project management	2	\$ 3,544.00

Exhibit B Continued

<p>Frontage Road ROW vacations as requested by the City of Rapid City Coordinate and conduct preliminary discussions with landowners Develop maps and exhibits for preliminary meetings with landowners Develop exhibits for City of Rapid City Engineering staff Coordinate with City of Rapid City Planning Department Develop vacation and easement exhibits, and application and vacation petition documents Meet with landowners and obtain required signatures</p>	252	\$ 29,165.00
<p>Frontage Road re-design Re-design curb and gutter layout Revise curb ramp design Re-design grading Revise ROW plans Re-design storm sewer layout Re-design surfacing and removals Revise landscaping layout</p>	124	\$ 14,188.00
<p>City Plan Review Comments Documenting, compiling, organizing, and disseminating City plan review comments</p>	35	\$ 4,419.00
<p>City directed re-design for: Fire Station Driveway; RR-Xing; & Median Splash Guards Re-design curb and gutter layout Re-design grading Re-design surfacing and removals Revise ROW plans Revise landscaping layout</p>	48	\$ 6,000.00
<p>Re-evaluate sanitary sewer between N. York St. and Rapid Creek Sanitary sewer evaluation Develop memo of options Meet with City personnel to discuss No survey included</p>	24	\$ 2,860.00
<p>Herman Street re-design Re-design curb and gutter layout Revise curb ramp design Re-design surfacing and removals Re-design storm sewer layout Re-design grading</p>	24	\$ 3,000.00
Total	911	\$ 105,136.50



EXHIBIT C

KLJ STANDARD BILLING RATES

**Amendment #3 – Additional Design Work
Project No. ST08-1511 / CIP No. 50142**

Position	2014/2015 Standard Rate
Engineer IV	\$160.50
Engineer III	\$147
Engineer II	\$125
Engineer I	\$85
CADD Technician III	\$90
CADD Technician II	\$74.50
Surveyor III	\$160
Surveyor II	\$95
Surveyor I	\$73
Administrative Assistant II	\$68