

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3      FINAL**  
**HAWTHORNE AVENUE STREET AND UTILITIES RECONSTRUCTION PROJECT PHASE TWO**  
**SS02-954**  
**JUNE 23, 2003**  
**ORIGINAL CONTRACT AMOUNT: \$1,982,366.05**  
**CONTRACTOR: HEAVY CONSTRUCTORS INC.**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$60,858.00	\$60,858.00	1.00	\$60,858.00	\$0.00
2	CONSTRUCTION STAKING	LS	1.00	\$17,820.00	\$17,820.00	1.00	\$17,820.00	\$0.00
3	CLEARING & GRUBBING	LS	1.00	\$2,970.00	\$2,970.00	1.00	\$2,970.00	\$0.00
4	8" PVC SEWER MAIN (6'-8')	LF	287.00	\$21.40	\$6,141.80	287.00	\$6,141.80	\$0.00
5	8" PVC SEWER MAIN (8'-10')	LF	1,247.00	\$23.60	\$29,429.20	1272.00	\$30,019.20	\$590.00
6	8" PVC SEWER MAIN (10'-12')	LF	417.00	\$25.80	\$10,758.60	427.00	\$11,016.60	\$258.00
7	8" PVC SEWER MAIN (12'-14')	LF	45.00	\$29.00	\$1,305.00	45.00	\$1,305.00	\$0.00
8	12" PVC SEWER MAIN (6'-8')	LF	10.00	\$30.50	\$305.00	10.00	\$305.00	\$0.00
9	18" PVC SEWER MAIN (8'-10')	LF	508.00	\$38.75	\$19,685.00	507.00	\$19,646.25	(\$38.75)
10	18" PVC SEWER MAIN (10'-12')	LF	291.00	\$38.75	\$11,276.25	291.00	\$11,276.25	\$0.00
11	18" PVC SEWER MAIN (12'-14')	LF	264.00	\$45.35	\$11,972.40	264.00	\$11,972.40	\$0.00
12	4" PVC SERVICE LINE	LF	2,036.00	\$16.20	\$32,983.20	1837.50	\$29,767.50	(\$3,215.70)
13	4" PVC CLEANOUT	EA	3.00	\$185.00	\$555.00	15.00	\$2,775.00	\$2,220.00
14	DROP MANHOLE, 48" DIA	EA	5.00	\$2,535.00	\$12,675.00	5.00	\$12,675.00	\$0.00
15	DROP MANHOLE, 60" DIA	EA	1.00	\$3,930.00	\$3,930.00	1.00	\$3,930.00	\$0.00
16	EXTRA MANHOLE DEPTH, 48" DIA	VF	32.70	\$170.00	\$5,559.00	31.54	\$5,361.80	(\$197.20)
17	EXTRA MANHOLE DEPTH, 60" DIA	VF	14.70	\$320.00	\$4,704.00	13.85	\$4,432.00	(\$272.00)
18	EXTRA MANHOLE DEPTH, 72" DIA	VF	6.70	\$450.00	\$3,015.00	6.70	\$3,015.00	\$0.00
19	STANDARD MANHOLE, 48" DIA	EA	2.00	\$2,000.00	\$4,000.00	2.00	\$4,000.00	\$0.00

20	STANDARD MANHOLE, 60" DIA	EA	2.00	\$3,050.00	\$6,100.00	2.00	\$6,100.00	\$0.00
21	STANDARD MANHOLE, 72" DIA	EA	1.00	\$3,600.00	\$3,600.00	1.00	\$3,600.00	\$0.00
22	ADJUST MANHOLE RING & COVER	EA	1.00	\$275.00	\$275.00	2.00	\$550.00	\$275.00
23	REMOVE MANHOLE	EA	10.00	\$500.00	\$5,000.00	10.00	\$5,000.00	\$0.00
24	RECONNECT SEWER SERVICE	EA	55.00	\$240.00	\$13,200.00	55.00	\$13,200.00	\$0.00
25	1" COPPER SERVICE	LF	1,248.00	\$15.00	\$18,720.00	1342.00	\$20,130.00	\$1,410.00
26	6" PVC WATER MAIN	LF	155.00	\$20.00	\$3,100.00	133.00	\$2,660.00	(\$440.00)
27	8" PVC WATER MAIN	LF	1,817.00	\$22.30	\$40,519.10	1801.00	\$40,162.30	(\$356.80)
28	1" TAPPING SADDLE	EA	39.00	\$180.00	\$7,020.00	39.00	\$7,020.00	\$0.00
29	1" CURB STOP & BOX	EA	29.00	\$200.00	\$5,800.00	29.00	\$5,800.00	\$0.00
30	6" STANDARD COUPLING	EA	6.00	\$170.00	\$1,020.00	6.00	\$1,020.00	\$0.00
31	8" STANDARD COUPLING	EA	5.00	\$185.00	\$925.00	5.00	\$925.00	\$0.00
32	6"X6"X6" TEE	EA	3.00	\$235.00	\$705.00	3.00	\$705.00	\$0.00
33	8"X8"X6" TEE	EA	5.00	\$290.00	\$1,450.00	5.00	\$1,450.00	\$0.00
34	8"X8"X8" TEE	EA	4.00	\$350.00	\$1,400.00	4.00	\$1,400.00	\$0.00
35	8" 22.5 DEGREE BEND	EA	1.00	\$185.00	\$185.00	2.00	\$370.00	\$185.00
36	8" 45 DEGREE BEND	EA	3.00	\$230.00	\$690.00	5.00	\$1,150.00	\$460.00
37	8" 90 DEGREE BEND	EA	2.00	\$275.00	\$550.00	1.00	\$275.00	(\$275.00)
38	8" MJ PLUG	EA	1.00	\$90.00	\$90.00	1.00	\$90.00	\$0.00
39	6" GATE VALVE W/BOX	EA	5.00	\$600.00	\$3,000.00	5.00	\$3,000.00	\$0.00
40	8" GATE VALVE W/BOX	EA	9.00	\$775.00	\$6,975.00	10.00	\$7,750.00	\$775.00
41	FIRE HYDRANT W/AUX VALVE & LEAD	EA	7.00	\$2,500.00	\$17,500.00	8.00	\$20,000.00	\$2,500.00
42	RECONNECT WATER SERVICE LINE	EA	40.00	\$225.00	\$9,000.00	39.00	\$8,775.00	(\$225.00)
43	RELOCATE FIRE HYDRANT & AUX VALVE	EA	1.00	\$975.00	\$975.00	0.50	\$487.50	(\$487.50)

44	WATER MAIN LOWERING	EA	3.00	\$6,000.00	\$18,000.00	3.00	\$18,000.00	\$0.00
45	IMPORTED BACKFILL MATERIAL	CY	360.00	\$15.00	\$5,400.00	70.00	\$1,050.00	(\$4,350.00)
46	PIPELINE INSULATION	SF	256.00	\$3.45	\$883.20	176.00	\$607.20	(\$276.00)
47	WATER MAIN ENCASEMENT	EA	4.00	\$550.00	\$2,200.00	4.00	\$2,200.00	\$0.00
48	CONTROLLED LOW STRENGTH BACKFILL MATERIAL	CY	28.00	\$70.00	\$1,960.00	71.00	\$4,970.00	\$3,010.00
49	TYPE I BEDDING MATERIAL	TON	1,910.00	\$15.75	\$30,082.50	1355.00	\$21,341.25	(\$8,741.25)
50	TYPE II FOUNDATION MATERIAL	TON	565.00	\$15.20	\$8,588.00	203.24	\$3,089.25	(\$5,498.75)
51	6" PVC DRAIN PIPING	LF	3,243.00	\$8.00	\$25,944.00	3181.00	\$25,448.00	(\$496.00)
52	6" PVC CLEANOUT/VENT	EA	11.00	\$340.00	\$3,740.00	17.00	\$5,780.00	\$2,040.00
53	AGGREGATE FILTER MATERIAL	TON	1,900.00	\$20.00	\$38,000.00	1401.00	\$28,020.00	(\$9,980.00)
54	CONTROLLED LOW STRENGTH BACKFILL MATERIAL, STORM SEWER	CY	24.00	\$70.00	\$1,680.00	27.00	\$1,890.00	\$210.00
55	BYPASS PUMPING	LS	1.00	\$14,000.00	\$14,000.00	1.00	\$14,000.00	\$0.00
56	EXCAVATION, UNCLASSIFIED	CY	3,188.00	\$10.00	\$31,880.00	3188.00	\$31,880.00	\$0.00
57	EXCAVATION, UNCLASSIFIED-DIGOUTS W/ SUGAR ROCK	TON	150.00	\$25.00	\$3,750.00	175.74	\$4,393.50	\$643.50
58	AASHTO T-180 SOIL TEST	EA	4.00	\$170.00	\$680.00	0.00	\$0.00	(\$680.00)
59	TOPSOIL, PLACE	CY	869.00	\$9.00	\$7,821.00	869.00	\$7,821.00	\$0.00
60	COMPOST	TON	183.00	\$6.70	\$1,226.10	194.03	\$1,300.00	\$73.90
61	SAWING, ASPHALT PAVEMENT	LF	775.00	\$2.75	\$2,131.25	500.00	\$1,375.00	(\$756.25)
62	SAWING, CONCRETE PAVEMENT	LF	825.00	\$2.75	\$2,268.75	854.00	\$2,348.50	\$79.75
63	MILL & REMOVE ASPHALT CONCRETE PAVEMENT, FULL DEPTH	TON	3,150.00	\$5.70	\$17,955.00	3090.00	\$17,613.00	(\$342.00)
64	REMOVE & RESET CHAIN LINK FENCE	LF	448.00	\$15.00	\$6,720.00	884.00	\$13,260.00	\$6,540.00
65	REMOVE CONCRETE APPROACH PAVEMENT	SY	737.00	\$4.00	\$2,948.00	681.24	\$2,724.96	(\$223.04)
66	REMOVE CONCRETE CURB & GUTTER	LF	4,250.00	\$2.20	\$9,350.00	3558.66	\$7,829.05	(\$1,520.95)
67	REMOVE CONCRETE DRAIN PAN	SY	120.00	\$16.50	\$1,980.00	136.16	\$2,246.64	\$266.64

68	REMOVE CONCRETE PAVEMENT	SY	2,027.00	\$6.50	\$13,175.50	2383.00	\$15,489.50	\$2,314.00
69	REMOVE CONCRETE SIDEWALK	SY	2,900.00	\$9.00	\$26,100.00	2823.61	\$25,412.49	(\$687.51)
70	REMOVE PIPE CULVERT	LF	148.00	\$5.50	\$814.00	147.60	\$811.80	(\$2.20)
71	REMOVE & RESET SIGN	EA	13.00	\$150.00	\$1,950.00	13.00	\$1,950.00	\$0.00
72	REMOVE TYPE E DROP INLET	EA	5.00	\$600.00	\$3,000.00	5.00	\$3,000.00	\$0.00
73	REMOVE TYPE B DROP INLET	EA	1.00	\$275.00	\$275.00	1.00	\$275.00	\$0.00
74	REMOVE RETAINING WALL	LF	174.00	\$10.00	\$1,740.00	421.00	\$4,210.00	\$2,470.00
75	AGGREGATE BASE COURSE	TON	210.00	\$12.00	\$2,520.00	472.57	\$5,670.84	\$3,150.84
76	AGGREGATE BASE COURSE-OVER SOIL SUPPORT FABRIC	TON	6,316.00	\$12.00	\$75,792.00	7929.60	\$95,155.20	\$19,363.20
77	SOIL SUPPORT FABRIC/GEOGRID	SY	11,457.00	\$4.90	\$56,139.30	12790.00	\$62,671.00	\$6,531.70
78	AC OVERLAY, CLASS PG 64-28, TYPE 2	TON	220.00	\$44.00	\$9,680.00	224.90	\$9,895.60	\$215.60
79	AC PATCHING, CLASS PG 64-28, TYPE 1	TON	146.00	\$42.65	\$6,226.90	141.00	\$6,013.65	(\$213.25)
80	PETROMAT	SY	1,500.00	\$2.05	\$3,075.00	1192.00	\$2,443.60	(\$631.40)
81	ASPHALT CONCRETE, CLASS PG 64-28, TYPE 1	TON	2,595.00	\$39.00	\$101,205.00	2757.17	\$107,529.63	\$6,324.63
82	ASPHALT CONCRETE, CLASS PG 64-28, TYPE 2	TON	564.00	\$42.25	\$23,829.00	505.08	\$21,339.63	(\$2,489.37)
83	CONCRETE APPROACH PAVEMENT, 6"	SY	494.00	\$38.00	\$18,772.00	366.83	\$13,939.54	(\$4,832.46)
84	CONCRETE APPROACH PAVEMENT, REINFORCED, 6"	SY	30.00	\$42.00	\$1,260.00	84.06	\$3,530.52	\$2,270.52
85	CONCRETE DRIVEWAY PAVEMENT, 6"	SY	481.00	\$38.00	\$18,278.00	371.86	\$14,130.68	(\$4,147.32)
86	CONCRETE DRIVEWAY PAVEMENT, REINFORCED, 6"	SY	13.00	\$42.00	\$546.00	272.00	\$11,424.00	\$10,878.00
87	CONCRETE "P6" GUTTER	LF	525.00	\$15.00	\$7,875.00	598.25	\$8,973.75	\$1,098.75
88	CONCRETE CURB & GUTTER, TYPE B66	LF	3,920.00	\$12.00	\$47,040.00	3984.16	\$47,809.92	\$769.92
89	CONCRETE FILLET & PAN (REINFORCED), 6"	SY	355.00	\$55.00	\$19,525.00	372.44	\$20,484.20	\$959.20
90	CONCRETE SIDEWALK, 4"	SF	15,963.00	\$3.25	\$51,879.75	16415.09	\$53,349.04	\$1,469.29
91	CONCRETE TYPE C RETAINING WALL (0- 2')	LF	1,034.00	\$50.00	\$51,700.00	837.00	\$41,850.00	(\$9,850.00)

92	PLACE MILLINGS FOR TEMPORARY SURFACING	TON	450.00	\$5.00	\$2,250.00	450.00	\$2,250.00	\$0.00
93	PIPE CULVERT UNDERCUTTING	CY	1,052.00	\$40.00	\$42,080.00	1046.05	\$41,842.00	(\$238.00)
94	18" RCP W/ O-RING GASKETS, CLASS II	LF	766.00	\$33.50	\$25,661.00	764.00	\$25,594.00	(\$67.00)
95	24" RCP W/ O-RING GASKETS, CLASS II	LF	308.00	\$40.00	\$12,320.00	308.00	\$12,320.00	\$0.00
96	18" RCP, CLASS II	LF	768.00	\$31.00	\$23,808.00	816.00	\$25,296.00	\$1,488.00
97	24" RCP, CLASS II	LF	24.00	\$37.00	\$888.00	24.00	\$888.00	\$0.00
98	72" RCP ARCH, CLASS II	LF	1,198.00	\$235.00	\$281,530.00	1182.00	\$277,770.00	(\$3,760.00)
99	18" X 72" RCP ARCH TEE	EA	13.00	\$2,300.00	\$29,900.00	13.00	\$29,900.00	\$0.00
100	24" X 72" RCP ARCH TEE	EA	1.00	\$2,445.00	\$2,445.00	1.00	\$2,445.00	\$0.00
101	72" RCP ARCH X 24" TEE MANHOLE	EA	5.00	\$2,480.00	\$12,400.00	6.00	\$14,880.00	\$2,480.00
102	8' X 4' BOX CULVERT TO 72" RCP ARCH TRANSITION	EA	1.00	\$3,600.00	\$3,600.00	1.00	\$3,600.00	\$0.00
103	72" RCP ARCH VERTICAL BEND	EA	8.00	\$3,365.00	\$26,920.00	8.00	\$26,920.00	\$0.00
104	72" RCP ARCH HORIZONTAL BEND	EA	12.00	\$3,130.00	\$37,560.00	12.00	\$37,560.00	\$0.00
105	18" RCP FLARED END WITH SAFETY/TRASH RACK	EA	1.00	\$935.00	\$935.00	1.00	\$935.00	\$0.00
106	AREA INLET	LS	1.00	\$20,800.00	\$20,800.00	1.00	\$20,800.00	\$0.00
107	48" MANHOLE AREA INLET	LS	1.00	\$2,600.00	\$2,600.00	1.00	\$2,600.00	\$0.00
108	RECONSTRUCT BOX MANHOLE	EA	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
109	SPECIAL TYPE "B" INLET W/ VANED GRATE	EA	4.00	\$2,250.00	\$9,000.00	4.00	\$9,000.00	\$0.00
110	TYPE "B" INLET W/ VANED GRATE	EA	29.00	\$1,925.00	\$55,825.00	29.00	\$55,825.00	\$0.00
111	TYPE "E" INLET, 10'	EA	16.00	\$2,875.00	\$46,000.00	16.00	\$46,000.00	\$0.00
112	12" EDGE DRAIN & ROCK	LF	6,332.00	\$7.00	\$44,324.00	6126.00	\$42,882.00	(\$1,442.00)
113	FILTER FABRIC, NONWOVEN	SY	11,457.00	\$2.00	\$22,914.00	12790.00	\$25,580.00	\$2,666.00
114	EROSION CONTROL, SILT FENCE	LF	100.00	\$3.00	\$300.00	0.00	\$0.00	(\$300.00)
115	REMOVE SILT FENCE	LF	100.00	\$1.40	\$140.00	0.00	\$0.00	(\$140.00)

116	FURNISH & INSTALL RC PIPE PLUG	EA	11.00	\$85.00	\$935.00	11.00	\$935.00	\$0.00
117	PROVIDE RC PIPE CONNECTION TO EXISTING STORM SEWER	EA	10.00	\$445.00	\$4,450.00	10.00	\$4,450.00	\$0.00
118	EROSION CONTROL SYSTEM	SY	1,150.00	\$18.40	\$21,160.00	1150.00	\$21,160.00	\$0.00
119	MUCK SILT FENCE	CY	20.00	\$11.00	\$220.00	0.00	\$0.00	(\$220.00)
120	SEEDING, FERTILIZING, MULCHING	SY	3,720.00	\$0.45	\$1,674.00	3988.00	\$1,794.60	\$120.60
121	SODDING	SY	6,954.00	\$3.00	\$20,862.00	5661.00	\$16,983.00	(\$3,879.00)
122	SET/RESET PROPERTY PINS	EA	12.00	\$100.00	\$1,200.00	5.00	\$500.00	(\$700.00)
123	WATER FOR PERMANENT SEEDING	M GAL	20.00	\$44.00	\$880.00	172.54	\$7,591.76	\$6,711.76
124	LANDSCAPE TREE BOX	EA	5.00	\$100.00	\$500.00	0.00	\$0.00	(\$500.00)
125	STREET SIGNS	EA	18.00	\$150.00	\$2,700.00	19.00	\$2,850.00	\$150.00
126	TRAFFIC CONTROL	LS	1.00	\$7,150.00	\$7,150.00	1.00	\$7,150.00	\$0.00
127	TRAFFIC CONTROL PLAN PREPARATION	LS	1.00	\$825.00	\$825.00	1.00	\$825.00	\$0.00
128	SUMP PUMP RECONNECTION	EA	5.00	\$200.00	\$1,000.00	0.00	\$0.00	(\$1,000.00)
129	INCIDENTAL WORK	LS	1.00	\$11,500.00	\$11,500.00	1.00	\$11,500.00	\$0.00
130	GRAVEL CUSHION	TON	560.00	\$11.00	\$6,160.00	577.10	\$6,348.10	\$188.10
131	MALUS SPRING SNOW CRAB (FRUITLESS) - MIN. 2" CAL.	EA	9.00	\$300.00	\$2,700.00	1.00	\$300.00	(\$2,400.00)
132	PRUNUS MAACKII AMUR CHOKECHERRY - MIN. 2" CAL.	EA	3.00	\$460.00	\$1,380.00	1.00	\$460.00	(\$920.00)
133	CANADA RED SELECT CHERRY - MIN. 2" CAL.	EA	4.00	\$310.00	\$1,240.00	0.00	\$0.00	(\$1,240.00)
134	COLORADO BLUE SPRUCE - MIN. 5'	EA	3.00	\$230.00	\$690.00	1.00	\$230.00	(\$460.00)
135	COLORADO BLUE SPRUCE - MIN. 6'	EA	1.00	\$230.00	\$230.00	2.00	\$460.00	\$230.00
136	COLORADO BLUE SPRUCE - MIN. 8'	EA	4.00	\$230.00	\$920.00	0.00	\$0.00	(\$920.00)
137	PATMORE ASH - MIN. 2" CAL.	EA	2.00	\$275.00	\$550.00	20.00	\$5,500.00	\$4,950.00
138	PATMORE ASH - MIN. 2 1/2" CAL.	EA	2.00	\$390.00	\$780.00	0.00	\$0.00	(\$780.00)
139	PATMORE ASH - MIN. 3" CAL.	EA	4.00	\$500.00	\$2,000.00	5.00	\$2,500.00	\$500.00

140	REMOVE TREE OUTSIDE OF WORK LIMITS <6"	EA	2.00	\$225.00	\$450.00	2.00	\$450.00	\$0.00
141	REMOVE TREE OUTSIDE OF WORK LIMITS 6" - 12"	EA	2.00	\$275.00	\$550.00	1.00	\$275.00	(\$275.00)
142	REMOVE TREE OUTSIDE OF WORK LIMITS >12"	EA	3.00	\$330.00	\$990.00	8.00	\$2,640.00	\$1,650.00
	<b>CHANGE ORDER #1</b>							
143	Power relocation for driveway relocation	LS	1.00	\$943.00	\$943.00	1.00	\$943.00	\$0.00
	42" RCP Storm Sewer:							
144	Furnish 42" RCP Storm	LS	1.00	\$3,120.00	\$3,120.00	1.00	\$3,120.00	\$0.00
145	Install 42" RCP Storm	LS	1.00	\$960.00	\$960.00	1.00	\$960.00	\$0.00
146	Remove and Reset 42" RCP	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
147	Expose existing 42" RCP for visual inspection (See Bid Items 49 & 50 above for adjustment)	LS	1.00	\$2,000.00	\$2,000.00	1.00	\$2,000.00	\$0.00
148	Shorten Water Main Lowering	EA	2.00	(\$1,000.00)	(\$2,000.00)	3.00	(\$3,000.00)	(\$1,000.00)

	<b>CHANGE ORDER #2</b>							
149	6" PVC FRENCH DRAIN	LF	262.00	\$14.00	\$3,668.00	262.00	\$3,668.00	\$0.00
150	CONCRETE TYPE 'C' RETAINING WALL (OVER 2')	LF	100.00	\$60.00	\$6,000.00	100.00	\$6,000.00	\$0.00
151	FURNISH TOPSOIL	CY	255.00	\$20.00	\$5,100.00	255.00	\$5,100.00	\$0.00
152	FILTER FABRIC OVER EXISTING 42" RCP & WRAPPING TOP OF EDGE DRAIN	LF	7,166.80	\$0.30	\$2,150.04	7166.80	\$2,150.04	\$0.00
	<b>CHANGE ORDER #3</b>							
153	Force Account Sewer Extension for Indiana St. east of Hawthorne and Ohio St. east of	LS	0.00	\$8,789.96	\$0.00	1.00	\$8,789.96	\$8,789.96
154	Furnish and Install Tracer Wire Access Boxes	EA	0.00	\$50.00	\$0.00	8.00	\$400.00	\$400.00
155	CMU Blocks for additional Landscaping	LS	0.00	\$472.92	\$0.00	1.00	\$472.92	\$472.92
156	Furnish and Install Curb Stops and Boxes	EA	0.00	\$209.24	\$0.00	18.00	\$3,766.32	\$3,766.32
157	Furnish and Install Landscaping River Rock	SY	0.00	\$3.75	\$0.00	170.90	\$640.88	\$640.88
158	Extra grading work	EA	0.00	\$250.00	\$0.00	2.00	\$500.00	\$500.00
	<b>Liquidated Damages:</b>							
159	Milestone #1	0	0.00	(\$800.00)	\$0.00	39.00	(\$31,200.00)	(\$31,200.00)
160	Milestone #2	0	0.00	(\$800.00)	\$0.00	54.00	(\$43,200.00)	(\$43,200.00)
161	Milestone #3	0	0.00	(\$800.00)	\$0.00	0.00	\$0.00	\$0.00
<b>TOTAL</b>					\$1,992,163.84		\$1,951,354.12	(\$40,809.72)



## C.C.O. HISTORY INCREASE/(DECREASE)

CCO1	\$9,999.75	ORIGINAL CONTRACT	\$1,982,366.05
CCO2	-\$201.96	CHANGE TO DATE	(\$31,011.93)
CCO3	<u>-\$40,809.72</u>	ADJUSTED CONTRACT PRICE:	\$1,951,354.12
CHANGE TO DATE	-\$31,011.93		

CONTRACTOR: \_\_\_\_\_

DATE: \_\_\_\_\_

ENGINEER: \_\_\_\_\_

DATE: \_\_\_\_\_

MAYOR: \_\_\_\_\_

DATE: \_\_\_\_\_

FINANCE: \_\_\_\_\_

DATE: \_\_\_\_\_

CONTRACT TIME CHANGE: No change from CCO#1

NEW CONTRACT TIME:

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3      FINAL**  
**HAWTHORNE AVENUE STREET AND UTILITIES RECONSTRUCTION PROJECT PHASE TWO**

**SS02-954**

**JUNE 23, 2003**

**ORIGINAL CONTRACT AMOUNT: \$1,982,366.05**

**CONTRACTOR: HEAVY CONSTRUCTORS INC.**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1-152	Bid Items	Adjust Quantities to reflect what was actually constructed.
153	Force Account Sewer Extension for Indiana St. east of Hawthorne and Ohio St. east of Hawthorne	Existing Sanitary Sewer was not located as shown in plans and therefore the new sewer could not be connected as proposed. Additional sanitary sewer needed to be constructed in order to connect new to existing.
154	Furnish and Install Tracer Wire Access Boxes	Tracer Wire Access Boxes were added to project.
155	CMU Blocks for additional Landscaping	In order to complete the project additional landscaping items were needed.
156	Furnish and Install Curb Stops and Boxes	The water curb stops and boxes along Ohio St. were found to be in such a poor condition that leaving them in place was not an option.
157	Furnish and Install Landscaping River Rock	In order to complete the project additional landscaping items were needed.
158	Extra grading work	In order to complete the project additional landscaping items were needed.
	<i>Liquidated Damages:</i>	
159	Milestone #1	First Phase of the project was not completed under the contract schedule.
160	Milestone #2	Second Phase of the project was not completed under the contract schedule.
161	Milestone #3	The final completion schedule as modified was achieved.

PREPARED BY: STACEY TITUS

DATE: May 14, 2004