

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
 MEADOWBROOK GOLF COURSE CART STORAGE BUILDING NO. 2 - GC04-1366
 MAY 26, 2004
 ORIGINAL CONTRACT AMOUNT: \$139,900.00
 CONTRACTOR: LOST CABIN/LIPP CONSTRUCTION, LLC - 341-6620

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	CART STORAGE BUILDING NO. 2	LS	1.00	\$139,900.00	\$139,900.00		\$0.00	
	CHANGE ORDER #1							
2	REMOVE & REPLACE 3 1/2 CLEAN ROCK	T		\$26.32	\$0.00	86.66	\$2,280.74	\$2,280.74
3	REMOVE & REPLACE ENG FILL	T		\$22.73	\$0.00	257.79	\$5,859.41	\$5,859.41
TOTAL					\$139,900.00		\$8,140.15	\$8,140.15

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$139,900.00
CCO #1	\$8,140.15	NET INCREASE/(DECREASE):	\$8,140.15
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$148,040.15
PRIOR TOTAL =		CHANGE TO DATE:	\$8,140.15

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: _____ Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
MEADOWBROOK GOLF COURSE CART STORAGE BUILDING NO. 2 - GC04-1366
MAY 26, 2004
ORIGINAL CONTRACT AMOUNT: \$139,900.00
CONTRACTOR: LOST CABIN/LIPP CONSTRUCTION, LLC - 341-6620

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	REMOVE & REPLACE 3 1/2 CLEAN ROCK	SOFT SATURATED SUBSOIL
3	REMOVE & REPLACE ENG FILL	SOFT SATURATED SUBSOIL

PREPARED BY: ROD JOHNSON

DATE: MAY 26, 2004