

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Storybook Island New Gift Shop

PROJECT NO: PR99-891

CONTRACTOR: Scull Construction Service, Inc.

ORIGINAL CONTRACT AMOUNT: \$358,700.00

CHANGE ORDER NO.:2F

DATE: 21-Jul-00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	Base Bid	LS	1.00	\$358,700.00	\$358,700.00	1	\$358,700.00	\$0.00
2	Modifications to Scope of Work	LS	1.00	(\$11,188.68)	(\$11,188.68)	1	(\$11,188.68)	\$0.00
3	Reduced Subgrade Requirements	LS	1.00	(\$4,515.00)	(\$4,515.00)	1	(\$4,515.00)	\$0.00
4	Install New 4" Water Service Line	LS	1.00	\$8,730.58	\$8,730.58	1	\$8,730.58	\$0.00
5	Delete Paper Dispensers in Restrooms	LS	1.00	(\$551.73)	(\$551.73)	1	(\$551.73)	\$0.00
6	Add Original Alterhate #1, Pond Overlook	LS	1.00	\$24,700.00	\$24,700.00	1	\$24,700.00	\$0.00
<b>NEW ITEMS</b>								
7	Millwork modifications	LS	0.00	(\$207.00)	\$0.00	1	(\$207.00)	(\$207.00)
8	Add corners at Entry Tower stone	LS	0.00	\$398.08	\$0.00	1	\$398.08	\$398.08
9	Pipe bedding and corp. stop at new water service	LS	0.00	\$1,073.63	\$0.00	1	\$1,073.63	\$1,073.63
10	Carpet material allowance reconciliation	LS	0.00	(\$37.23)	\$0.00	1	(\$37.23)	(\$37.23)
11	Misc. additional painting	LS	0.00	\$162.84	\$0.00	1	\$162.84	\$162.84
12	Repair existing pond outlet gate	LS	0.00	\$157.19	\$0.00	1	\$157.19	\$157.19
13	Add FRP board around janitor sink	LS	0.00	\$198.80	\$0.00	1	\$198.80	\$198.80
14	Construct access gate and fire lane	LS	0.00	\$3,995.91	\$0.00	1	\$3,995.91	\$3,995.91
15	Repair section of exisiting brick pavers at bridge	LS	0.00	\$867.67	\$0.00	1	\$867.67	\$867.67
<b>END BID ITEMS</b>								
<b>TOTAL</b>					\$375,875.17		\$382,485.06	\$6,609.89

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$375,875.17
CCO #1	\$ 17,175.17	NET INCREASE/(DECREASE):	\$6,609.89
CCO #2	\$ 6,609.89	ADJUSTED CONTRACT PRICE:	\$ 382,485.06
CCO #3		CHANGE TO DATE:	<u>                    </u>
PRIOR TOTAL =	\$ 17,175.17		\$23,785.06

CONTRACTOR: <u>Harry Davis</u>	DATE: <u>7/24/00</u>
ENGINEER: <u>Keith Johnson</u>	DATE: <u>7/21/00</u>
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME: 15 Days	

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: Storybook Island New Gift Shop

PROJECT NO: PR99-891

CONTRACTOR: Scull Construction Service, Inc.

ORIGINAL CONTRACT AMOUNT: \$358,700.00

CHANGE ORDER NO.: 2F

DATE: 21-Jul-00

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1-7, 9	Miscellaneous revisions to original design	Items added at Storybook Island Board of Directors request.
8	Access gate and fire lane	Added at request of Fire Department.

PREPARED BY: KEITH JOHNSON, PROJECT ADMINISTRATOR

DATE: 7/21/00