

PW121300-02

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

PROJECT NO./NAME: MIP99-862; MISC. IMPROVEMENTS PROJ CONTRACTOR: M-C CONSTRUCTION, INC.

ORIGINAL CONTRACT AMOUNT: \$49,643.00 CCO NO.: 2 FINANOV. 27, 2000

LINE ITEM NO.	DESCRIPTION OF ITEM	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ DECREASE
3	12 " PVC PIPE, LF	12	\$10.00	\$120.00	0.00	\$0.00	(\$120.00)
4	REMOVE ASPHALT CONCRETE, SY	222	\$4.63	\$1,027.86	280.63	\$1,299.32	\$271.46
5	REMOVE CONCRETE PAVEMENT, SY	18	\$4.00	\$72.00	12.80	\$51.20	(\$20.80)
6	REMOVE CONC. APPR. PAVEMENT, S	55	\$4.00	\$220.00	52.30	\$209.20	(\$10.80)
7	REMOVE CONC. CURB & GUTTER, LF	500	\$3.60	\$1,800.00	547.15	\$1,969.74	\$169.74
8	REMOVE CONCRETE SIDEWALK, SF	1,600	\$1.50	\$2,400.00	2,334.23	\$3,501.35	\$1,101.35
9	CONCRETE APPR. PAVEMENT, 6", SY	25	\$40.00	\$1,000.00	16.60	\$664.00	(\$336.00)
10	CONCRETE APPR. PAVEMENT, 6", RE	39	\$42.00	\$1,638.00	43.20	\$1,814.40	\$176.40
13	CONCRETE CURB & GUTTER, LF	380	\$13.00	\$4,940.00	431.70	\$5,612.10	\$672.10
14	CONCRETE PAN & FILLET, 6", REIN., S	333	\$33.00	#####	329.00	#####	(\$132.00)
15	CONCRETE 'P' GUTTER, LF	98	\$13.00	\$1,274.00	78.10	\$1,015.30	(\$258.70)
16	CONCRETE SIDEWALK, 4", SF	1,800	\$2.80	\$5,040.00	2,496.38	\$6,989.86	\$1,949.86
18	SEED, FERTILIZER, MULCHING, SY	250	\$0.50	\$125.00	28.40	\$14.20	(\$110.80)
19	SOD, SY	400	\$2.80	\$1,120.00	141.27	\$395.56	(\$724.44)
21	TYPE 'B' ADV WARN ARROW PANEL,	2	#####	\$1,600.00	1.00	\$800.00	(\$800.00)
				\$0.00		\$0.00	\$0.00
				\$0.00		\$0.00	\$0.00
				\$0.00		\$0.00	\$0.00
<b>TOTALS:</b>							\$1,827.36

<b>C.C.O. HISTORY INCREASE/(DECREASE)</b>							
				<b>PRIOR ADJUSTED CONTRACT</b>			\$50,109.65
	<b>CCO #1</b>	\$466.65					
	<b>CCO #2F</b>	\$1,827.36		<b>NET INCREASE/(DECREASE):</b>			\$1,827.36
				<b>ADJUSTED CONTRACT PRICE:</b>			\$51,937.01
	<b>CHANGE TO DATE:</b>	\$2,294.01					
				<b>NET INCREASE/(DECREASE):</b>			\$2,294.01
<b>CONTRACTOR:</b>						<b>DATE:</b>	
<b>ENGINEER:</b>						<b>DATE:</b>	
<b>MAYOR:</b>						<b>DATE:</b>	
<b>FINANCE:</b>						<b>DATE:</b>	
<b>CONTRACT TIME CHANGE +/-: 0</b>				<b>NEW CONTRACT TIME: 0 Days</b>			

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

**PROJECT NO./NAME: MIP99-862; MISC. IMPROVEMENTS PROJ CONTRACTOR: M-C CONSTRUCTION, INC.**

**ORIGINAL CONTRACT AMOUNT: \$49,643.00 CCO NO.: 2 FINAL NOV. 27, 2000**

<b>LINE ITEM NO.</b>	<b>DESCRIPTION OF ITEM</b>	<b>REASON FOR CHANGE</b>
3	12 " PVC PIPE, LF	(DECREASE 12 LF) ADDED ITEM 24 TO TAKE THE PLACE OF THIS
4	REMOVE ASPHALT CONCRETE, SY	[INCREASE 58.33 SY] NORMAL VARIATION
5	REMOVE CONCRETE PAVEMENT, SY	[DECREASE 5.2 SY] NORMAL VARIATION
6	REMOVE CONC. APPR. PAVEMENT, S	[DECREASE 2.7 SY] NORMAL VARIATION
7	REMOVE CONC. CURB & GUTTER, LF	[INCREASE 47.15 LF] NORMAL VARIATION
8	REMOVE CONCRETE SIDEWALK, SF	[INCREASE 734.23 SF] OTHER CITY DEPT.'S ADDED TO CONTRACT
9	CONCRETE APPR. PAVEMENT, 6", SY	[DECREASE 8.4 SY] NORMAL VARIATION
10	CONCRETE APPR. PAVEMENT, 6", RE	[INCREASE 4.2 SY] NORMAL VARIATION
13	CONCRETE CURB & GUTTER, LF	[INCREASE 51.7 LF] OTHER CITY DEPT.'S ADDED TO CONTRACT
14	CONCRETE PAN & FILLET, 6", REIN., S	[DECREASE 4.0 SY] NORMAL VARIATION
15	CONCRETE 'P' GUTTER, LF	[DECREASE 19.9 LF] NORMAL VARIATION
16	CONCRETE SIDEWALK, 4", SF	[INCREASE 696.38 SF] OTHER CITY DEPT.'S ADDED TO CONTRA
18	SEED, FERTILIZER, MULCHING, SY	[DECREASE 221.6 SY] WAS NOT NEEDED
19	SOD, SY	[DECREASE 258.73 SY] WAS NOT NEEDED
21	TYPE 'B' ADV WARN ARROW PANEL,	[DECREASE 1 EACH] WAS NOT NEEDED

**PREPARED BY: LARRY V. CHILSTROM, PLS**

**NOV. 27, 2000**