

PW121300-07

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER

PROJECT NAME: PAHASAPA ROAD DRAINAGE PROJECT
 CONTRACTOR: LIND-EXCO INC.
 CHANGE ORDER NO.: 2,F

PROJECT NO: DR00-963
 ORIGINAL CONTRACT AMOUNT: **\$186,567.58**
 DATE: 30-Nov-00

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
10	Controlled Low Strength Material	CY	24.00	\$71.10	\$1,706.40	0	\$0.00	(\$1,706.40)
12	Type 2 Foundation Material	TON	50.00	\$21.97	\$1,098.50	89.05	\$1,956.43	\$857.93
20	Remove and Dispose Concrete Curb & Gutter	LF	600.00	\$4.03	\$2,418.00	637	\$2,567.11	\$149.11
23	Remove Concrete Sidewalk	SY	280.00	\$3.65	\$1,022.00	350.44	\$1,279.11	\$257.11
26	Aggregate Base Course	TON	412.30	\$15.16	\$6,250.47	389.65	\$5,907.09	(\$343.37)
27	AC, Class G, Type 1	TON	140.60	\$39.67	\$5,577.60	157.99	\$6,267.46	\$689.86
28	AC, Class G, Type 2	TON	127.00	\$55.09	\$6,996.43	156.87	\$8,641.97	\$1,645.54
29	Concrete "P" Gutter	LF	84.00	\$12.12	\$1,018.08	77	\$933.24	(\$84.84)
30	Concrete Approach Pavement, 6-inch	SY	67.90	\$41.87	\$2,842.97	61.6	\$2,579.19	(\$263.78)
31	Concrete Curb & Gutter, Type B66	LF	546.00	\$10.47	\$5,716.62	560	\$5,863.20	\$146.58
32	Concrete Sidewalk, 4"	SF	3,332.00	\$2.31	\$7,696.92	3154	\$7,285.74	(\$411.18)
33	Concrete Test Set	EA	2.00	\$137.73	\$275.46	3	\$413.19	\$137.73
38	Filter Fabric, Nonwoven	SY	708.00	\$2.58	\$1,826.64	475	\$1,225.50	(\$601.14)
40	Erosion Control Silt Fence	LF	100.00	\$5.97	\$597.00	85	\$507.45	(\$89.55)
41	Seed, Fertilize, Mulching	SY	1,950.00	\$0.48	\$936.00	2600	\$1,248.00	\$312.00
42	Furnish & Install 4-foot Chain Link Fence	LF	318.00	\$12.47	\$3,965.46	308	\$3,840.76	(\$124.70)
50	Special stabilizing aggregate	TON	442.15	\$10.00	\$4,421.50	572.79	\$5,727.90	\$1,306.40
END BID ITEMS								
TOTAL					\$203,593.41		\$56,243.34	\$1,877.29

C.C.O. HISTORY INCREASE/(DECREASE)			PRIOR ADJUSTED CONTRACT PRICE :	\$203,593.41
	CCO #1	\$17,025.83	NET INCREASE/(DECREASE):	\$1,877.29
	CCO #2		ADJUSTED CONTRACT PRICE:	\$205,470.70
	PRIOR TOTAL =	\$17,025.83	CHANGE TO DATE:	\$18,903.12

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: PAHASAPA ROAD DRAINAGE PROJECT

PROJECT NO: DR00-963

CONTRACTOR: LIND-EXCO INC.

ORIGINAL CONTRACT AMOUNT: \$186,567.58

CHANGE ORDER NO.: 2,F

DATE: 30-Nov-00

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
10	Controlled Low Strength Material	Not used on project.
12	Type 2 Foundation Material	Needed additional foundation material due to soft conditions.
20	Remove and Dispose Concrete Curb & Gutter	Minor adjustment in quantities.
23	Remove Concrete Sidewalk	Minor adjustment in quantities.
26	Aggregate Base Course	Minor adjustment in quantities.
27	AC, Class G, Type 1	Amount used on project.
28	AC, Class G, Type 2	Amount used on project.
29	Concrete "P" Gutter	Minor adjustment in quantities.
30	Concrete Approach Pavement, 6-inch	Minor adjustment in quantities.
31	Concrete Curb & Gutter, Type B66	Minor adjustment in quantities.
32	Concrete Sidewalk, 4"	Minor adjustment in quantities.
33	Concrete Test Set	Number of tests taken on project.
38	Filter Fabric, Nonwoven	Amount used on project.
40	Erosion Control Silt Fence	Amount used on project.
41	Seed, Fertilize, Mulching	Amount used on project.
42	Furnish & Install 4-foot Chain Link Fence	Minor adjustment in quantities.
50	Special stabilizing aggregate	Needed additional foundation material due to soft conditions.

PREPARED BY: Mely Rahn

DATE: 11/30/00