

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PW031401-05

PROJECT NAME: 1999 ROADWAY MARKING CONTRACT

PROJECT NO: PM99-876

CONTRACTOR: TRAFFIC SAFETY SERVICES, INC.

ORIGINAL CONTRACT AMOUNT: \$33,395.70

CHANGE ORDER NO.: 2 (FINAL)

DATE: 27-Feb-01

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	PAVEMENT MARKING PAINT, 4-INCH, YELLOW	L.F.	743300	\$0.039	\$28,988.70	736387	\$28,719.09	(\$269.61)
2	PAVEMENT MARKING PAINT, 4-INCH, WHITE	L.F.	363000	\$0.039	\$14,157.00	316757	\$12,353.52	(\$1,803.48)
	END BID ITEMS							
	TOTAL				\$43,145.70		\$41,072.62	(\$2,073.08)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$43,145.70
CCO #1 \$9,750.00	NET INCREASE/(DECREASE):	(\$2,073.08)
CCO #2 -\$2,073.08	ADJUSTED CONTRACT PRICE:	\$41,072.62
CCO #3	CHANGE TO DATE:	\$7,676.92
PRIOR TOTAL =		

CONTRACTOR: <u><i>Craig Roddy</i></u>	DATE: <u>3/06/01</u>
ENGINEER: <u><i>Randall Nelson</i></u>	DATE: <u>3-6-01</u>
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: _____ Days