

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PW051601-03

Rapid City Club for Boys, Inc., Expansion 2000

PROJECT NO: IDP00-1008

Heavy Constructors, dba Gustafson Builders

ORIGINAL CONTRACT AMOUNT: **\$1,509,000.00**

CHANGE ORDER NO.: 2

DATE: April 30, 2001

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	NA	Electrical outlet for marquee	1	1	\$161.33	\$161.33			\$161.33
2	NA	Caulking at little boy's gym	1	1	\$358.51	\$358.51			\$358.51
3	NA	Kitchen receptacle and breakers	1	1	\$338.05	\$338.05			\$338.05
4	NA	Add drinking fountain to little boy's gym	1	1	\$2,906.32	\$2,906.32			\$2,906.32
5	NA	Add thermostat mixing valve	1	1	\$1,111.38	\$1,111.38			\$1,111.38
6	NA	Furr out walls in boy's toilet 113	1	1	\$1,032.51	\$1,032.51			\$1,032.51
7	NA	Ductwork/fire damper revisions and additions to little boy's gym	1	1	\$597.52	\$597.52			\$597.52
8	NA	Delete switch in corridor 130, connect to existing	1	1	\$2,397.95	\$2,397.95			\$2,397.95
		Trophy case lighting fixtures							
		Track lighting							
		Delivery buzzer							
		Relocate outlet							
9	NA	Add door 144	1	1	\$1,080.31	\$1,080.31			\$1,080.31
10	NA	Provide 1/8" sheet metal returns	1	1	\$266.49	\$266.49			\$266.49
11	NA	Provide new voice/data ports	1	1	\$722.76	\$722.76			\$722.76
12	NA	Change branch circuits for cooler and freezer	1	1	(\$292.78)	(\$292.78)			(\$292.78)
13	NA	Fire rated act. Channels at 16" o.c.	1	1	\$317.37	\$317.37			\$317.37
14	NA	Surface mounted fixtures	1	1	\$734.00	\$734.00			\$734.00
		TOTAL				\$11,731.72			\$11,731.72

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$1,517,804.95
CCO #1	\$8,804.95	NET INCREASE/(DECREASE):	\$11,731.72
CCO #2		ADJUSTED CONTRACT PRICE:	\$1,529,536.67
CCO #3		CHANGE TO DATE: (1.3% change)	\$20,536.67
PRIOR TOTAL	\$8,804.95		

CONTRACTOR:	_____	DATE:	_____
ARCHITECT:	_____	DATE:	_____
MAYOR:	_____	DATE:	_____
FINANCE:	_____	DATE:	_____
CONTRACT TIME CHANGE +/-: 0		NEW CONTRACT TIME: Per Original Contract	

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PW051601-03

Rapid City Club for Boys, Inc., Expansion 2000

PROJECT NO: IDP00-1008

Heavy Constructors, dba Gustafson Builders

ORIGINAL CONTRACT AMOUNT: \$1,509,000.00

CHANGE ORDER NO.: 2

DATE: April 30, 2001

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Electrical outlet for marquee	value added request by the owner
2	Caulking at little boy's gym	Need for additional caulking at recessed bricks
3	Kitchen receptacle and breakers	Design adjustments to match shop drawing requirements
4	Add drinking fountain to little boy's gym	value added request by the owner
5	Add thermostat mixing valve	Need for mixing valve in shower
6	Furr out walls in boy's toilet 113	To avoid demolition of existing wall
7	Ductwork/fire damper revisions and additions to little boy's gym	Need for additional FD and resized ductwork
8	Delete switch in corridor 130, connect to existing	value added request by the owner
	Trophy case lighting fixtures	value added request by the owner
	Track lighting	value added request by the owner
	Delivery buzzer	value added request by the owner
	Relocate outlet	value added request by the owner
9	Add door 144	value added request by the owner
10	Provide 1/8" sheet metal returns	Better finish for demo'd walls
11	Provide new voice/data ports	value added request by the owner
12	Change branch circuits for cooler and freezer	Design adjustments to match shop drawing requirements
13	Fire rated act. Channels at 16" o.c.	Correction of misinterpretation of fire rated assembly
14	Surface mounted fixtures	Correction of misinterpretation of fire rated assembly

PREPARED BY Dan Coon _____

DATE: _____