

PW053001-04

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: BICYCLE PATH REPAIR

PROJECT NO: PR00-934

CONTRACTOR: SIMON CONTRACTORS OF SD

ORIGINAL CONTRACT AMOUNT: \$41,847.00

CHANGE ORDER NO.: 2F

DATE: 14-May-01

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	TRAFFIC CONTROL	LS	1	\$500.00	\$500.00	1	\$500.00	\$0.00
2	REMOVE AND DISPOSE OF CONCRETE BICYCLE PATH	SF	16160	\$0.65	\$10,504.00	15709.6	\$10,211.24	(\$292.76)
3	CONCRETE BICYCLE PATH, 4"	SF	16160	\$2.30	\$37,168.00	15709.6	\$36,132.08	(\$1,035.92)
4	3" CLEAN ROCK	TON	200	\$20.00	\$4,000.00	32.25	\$645.00	(\$3,355.00)
5	STORYBOOK ISLAND BUILDING PAD	LS		\$2,087.60	\$0.00	1	\$2,087.60	\$2,087.60
	TOTAL				\$52,172.00		\$49,575.92	(\$2,596.08)

C.C.O. HISTORY INCREASE/(DECREASE)			PRIOR ADJUSTED CONTRACT PRICE :		\$52,172.00
CCO #1	\$	10,325.00	NET INCREASE/(DECREASE):		(\$2,596.08)
CCO #2		-2596.08			
CCO #3			ADJUSTED CONTRACT PRICE:		\$49,575.92
PRIOR TOTAL = \$			CHANGE TO DATE:		\$7,728.92

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: 12-May-01	

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PROJECT NAME: BICYCLE PATH REPAIR

PROJECT NO: PR00-934

CONTRACTOR: SIMON CONTRACTORS OF SD

ORIGINAL CONTRACT AMOUNT:

\$41,847.00

CHANGE ORDER NO.: 2F

DATE: 14-May-01

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2&3	BICYCLE PATH REMOVAL & REPLACEMENT	ADJUST TO FINAL QUANTITIES
4	3" CLEAN ROCK	ADJUST TO FINAL QUANTITIES
5	STORYBOOK ISLAND BUILDING PAD	CONSTRUCTED PAD FOR BUILDING DONATED TO THE ISLAND

PREPARED BY: KEITH JOHNSON, PROJECT ADMINISTRATOR

DATE: 5/14/2001