

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PW071101-01

Rapid City Club for Boys, Inc., Expansion 2000

PROJECT NO:

Heavy Constructors, dba Gustafson Builders

ORIGINAL CONTRACT AMOUNT:

CHANGE ORDER NO.: 3

DATE:

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE
1	NA	New Roof top Unit and associated ductwork	1	1	\$23,775.17	\$23,775.17		
		TOTAL				\$23,775.17		

C.C.O. HISTORY INCREASE/(DECREASE)			PRIOR ADJUSTED CONTRACT PRICE :		
CCO #1		\$8,804.95	NET INCREASE/(DECREASE):		
CCO #2		\$11,731.72	ADJUSTED CONTRACT PRICE:		
CCO #3					
PRIOR TOTAL		\$20,536.67	CHANGE TO DATE: (2.9% change)		

CONTRACTOR:	_____	DATE:	_____
ARCHITECT:	_____	DATE:	_____
MAYOR:	_____	DATE:	_____
FINANCE:	_____	DATE:	_____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Per Original Contract			

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PW071101-01

Rapid City Club for Boys, Inc., Expansion 2000

PROJECT NO:

Heavy Constructors, dba Gustafson Builders

ORIGINAL CONTRACT AMOUNT:

CHANGE ORDER NO.: 3

DATE:

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
1		New roof top unit and associated ductwork	value added request by the owner

PREPARED BY Dan Coon _____

DATE: _____

IDP00-1008

\$1,509,000.00

June 25, 2001

INCREASE/ (DECREASE)
\$23,775.17
\$23,775.17

\$1,529,536.67
\$23,775.17
\$1,553,311.84
\$44,311.84

IDP00-1008

\$1,509,000.00

June 25, 2001
