

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

**PW103101-02**

**PROJECT NAME:** Water Reclamation Facility - Equipment Procurement - Mechanical Screens

**PROJECT NO:**

**CONTRACTOR:** JWC Environmental

**ORIGINAL CONTRACT AMOUNT:**

**CHANGE ORDER NO.:** 2

**DATE:**

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE
1	NA	Liquidated Damages	1	1	(\$2,562.00)	(\$2,562.00)		
		TOTAL						

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :
CCO #1 (\$25,000.00)	NET INCREASE/(DECREASE):
CCO #2	ADJUSTED CONTRACT PRICE:
CCO #3	CHANGE TO DATE:
PRIOR TOTAL = (\$25,000.00)	

CONTRACTOR: JWC Environmental	DATE: _____
ENGINEER: McLaughlin Water Engineers, Ltd	DATE: _____
MAYOR: City of Rapid City, SD	DATE: _____
FINANCE: City of Rapid City, SD	DATE: _____
CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME: Per Original Contract	

**PW103101-02**

**PROJECT NO:**

**ORIGINAL CONTRACT AMOUNT:**

DATE:

DATE: 9/5/01

WRF01-1034C

\$272,602.00

09/05/01

INCREASE/ (DECREASE)
(\$2,562.00)
(\$2,562.00)

\$247,602.00
(\$2,562.00)
\$245,040.00
(\$27,562.00)


WRF01-1034C

**\$272,602.00**

09/05/01

gineers, Ltd, to