

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

PW 010202-07

PROJECT NAME: Water Reclamation Facility - Equipment Procurement - Primary Sludge Pumps

PROJECT NO: WRF01-1034A

CONTRACTOR: Waterworks Industries, Inc.

ORIGINAL CONTRACT AMOUNT: \$56,940.00

CHANGE ORDER NO.: 2

DATE: December 26, 2001

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	NA	Purchase of Two (2) Gorman Rupp Model 40P Pumps for WRF Expansion	2	2	\$8,715.00	\$17,430.00			\$17,430.00
TOTAL									\$17,430.00

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$52,290.00
CCO #1 (\$4650.00)	NET INCREASE/(DECREASE):	\$17,430.00
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$69,720.00
PRIOR TOTAL = (\$4,650.00)	CHANGE TO DATE:	\$12,780.00

CONTRACTOR: <u>Waterworks Industries, Inc.</u>	DATE: _____
ENGINEER: <u>McLaughlin Water Engineers, Ltd</u>	DATE: _____
MAYOR: <u>City of Rapid City, SD</u>	DATE: _____
FINANCE: <u>City of Rapid City, SD</u>	DATE: _____
CONTRACT TIME CHANGE +/-: 150 days NEW CONTRACT TIME: Delivery Within 150 days after Notice to Proceed	

CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER

PW010202-07

PROJECT NAME: Water Reclamation Facility - Equipment Procurement - Primary Sludge Pumps

PROJECT NO: WRF01-1034A

CONTRACTOR: Waterworks Industries, Inc.

ORIGINAL CONTRACT AMOUNT: \$56,940.00

CHANGE ORDER NO.: 2

DATE: #####

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Purchase of Two (2) Gorman Rupp Model 40P Pumps for WRF Expansion	Six Gorman Rupp Model 40P Sludge Pumps were purchased and are being installed as part of the upgrade of the existing WRF. Design of the Waste Activated Sludge (WAS) pumps required for the WRF Expansion Project is complete. The same size and type of pump is required for the WRF Expansion WAS pumps as those purchased for the WRF upgrade. Therefore, to minimize parts inventory and maximize operational and maintenance efficiency the Gorman Rupp pumps are being purchased for the WRF Expansion. These pumps will be installed under a separate contract for the WRF Expansion.

PREPARED BY: Dan Coon _____

DATE: 12/26/01 _____