

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

No. PW081402-04

Water Reclamation Facility Improvements - Trickling Filter Recirculation Pumps

PROJECT NO: WRF02-1172

Waylor Enterprises, Inc.

ORIGINAL CONTRACT AMOUNT: \$87,812.00

CHANGE ORDER NO.: 1 (Final)

DATE: August 5, 2002

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	NA	Machine Pump Housing	1	1	\$580.50	\$580.50			\$580.50
		Total							\$580.50

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$87,812.00
CCO #1	NET INCREASE/(DECREASE):	\$580.50
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$88,392.50
PRIOR TOTAL	CHANGE TO DATE:	\$580.50
		\$0.00

CONTRACTOR: Waylor Enterprises, Inc.	DATE: _____
ENGINEER: McLaughlin Water Engineers, Ltd.	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 days NEW CONTRACT TIME: Per Original Contract	

**CITY OF RAPID CITY
CONSTRUCTION CHANGE ORDER**

Water Reclamation Facility Improvements - Trickling Filter Recirculation Pumps

PROJECT NO: WRF02-1172

Waylor Enterprises, Inc.

ORIGINAL CONTRACT AMOUNT: \$87,812.00

CHANGE ORDER NO.: 1 (Final)

DATE: August 5, 2002

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	Machine Pump Housing	Pump bell housing required machining to fit in available mounting hole.

PREPARED BY: Dan Coon

DATE: August 5, 2002