

## CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F

## MCKEAGUE FIELD LIGHTING

PR02-1197

MAY 2, 2002

ORIGINAL CONTRACT AMOUNT: \$80,212.00

CONTRACTOR: MUTH ELECTRIC, INC.

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	BALANCE REMAINING
1	MCKEAGUE FIELD LIGHTING	LS	1.00	\$80,212.00	\$80,212.00	1	\$80,212.00	\$0.00
	NEW BID ITEM							
2	CROWS NEST CABLE	LS		\$2,545.34	\$0.00	1	\$2,545.34	\$2,545.34
TOTAL					\$80,212.00		\$82,757.34	\$2,545.34

C.C.O. HISTORY INCREASE/(DECREASE)	\$	2,545.34	PRIOR ADJUSTED CONTRACT PRICE :	\$80,212.00
CCO #1	\$	2,545.34	NET INCREASE/(DECREASE):	\$2,545.34
CCO #2				
CCO #3			ADJUSTED CONTRACT PRICE:	\$82,757.34
PRIOR TOTAL =	\$	80,212.00	CHANGE TO DATE:	\$2,545.34

CONTRACTOR: \_\_\_\_\_

DATE: \_\_\_\_\_

ENGINEER: \_\_\_\_\_

DATE: \_\_\_\_\_

MAYOR: \_\_\_\_\_

DATE: \_\_\_\_\_

FINANCE: \_\_\_\_\_

DATE: \_\_\_\_\_

CONTRACT TIME CHANGE +/-: 0

NEW CONTRACT TIME: Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F  
MCKEAGUE FIELD LIGHTING  
PR02-1197  
MAY 2, 2002  
ORIGINAL CONTRACT AMOUNT: \$80,212.00  
CONTRACTOR: MUTH ELECTRIC, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	FIELD LIGHTING	NO CHANGE
2	CROWS NEST CABLE	REPLACED EXISTING CABLE WHICH WAS BROKEN AND NOT REPAIRABLE

PREPARED BY: KEITH JOHNSONDATE: 8/19/02