

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. (TYPE # HERE)
 BLOCK 23 ALLEY PAVING (FLORMANN ADDITION)
 ST00-1039
 JUNE 27, 2002**

**ORIGINAL CONTRACT AMOUNT: \$30,990.00
 CONTRACTOR: HILLS MATERIALS COMPANY**

| LINE ITEM | DESCRIPTION | UNIT | CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | INSTALLED QUANTITY | INSTALLED PRICE | BALANCE REMAINING |
|--------------|-----------------------------------|------|-------------------|------------|--------------------|--------------------|--------------------|---------------------|
| 1 | MOBILIZATION | LS | 1.00 | \$911.00 | \$911.00 | 1 | \$911.00 | \$0.00 |
| 2 | INSTALL MANHOLE RING & COVER | EA | 1.00 | \$550.00 | \$550.00 | 1 | \$550.00 | \$0.00 |
| 3 | UNCLASSIFIED EXCAVATION | LS | 1.00 | \$3,000.00 | \$3,000.00 | 1 | \$3,000.00 | \$0.00 |
| 4 | REMOVE CONC. APPROACH PAVEMENT | SY | 3.00 | \$29.00 | \$87.00 | 2.1 | \$60.90 | (\$26.10) |
| 5 | REMOVE CONCRETE CURB & GUTTER | LF | 9.00 | \$14.00 | \$126.00 | 8 | \$112.00 | (\$14.00) |
| 6 | AGGREGATE BASE COURSE | TON | 25.00 | \$28.00 | \$700.00 | 0 | \$0.00 | (\$700.00) |
| 7 | ASPHALT CONCRETE CLASS G, TYPE 1 | TON | 135.00 | \$42.00 | \$5,670.00 | 105.29 | \$4,422.18 | (\$1,247.82) |
| 8 | ASPHALT CONCRETE CLASS G, TYPE 2 | TON | 110.00 | \$55.00 | \$6,050.00 | 75.51 | \$4,153.05 | (\$1,896.95) |
| 9 | CONCRETE APPROACH PAVEMENT, 6' | SY | 8.00 | \$75.00 | \$600.00 | 8.6 | \$645.00 | \$45.00 |
| 10 | CONCRETE CURB & GUTTER, SPECIAL | LF | 128.00 | \$62.00 | \$7,936.00 | 128 | \$7,936.00 | \$0.00 |
| 11 | CONCRETE CURB & GUTTER | LF | 5.00 | \$26.00 | \$130.00 | 8 | \$208.00 | \$78.00 |
| 12 | CONCRETE SIDEWALK, 4" | SF | 220.00 | \$4.00 | \$880.00 | 185 | \$740.00 | (\$140.00) |
| 13 | INSTALL CATCH BASIN GRATE & FRAME | EA | 1.00 | \$1,000.00 | \$1,000.00 | 1 | \$1,000.00 | \$0.00 |
| 14 | TRAFFIC CONTROL | LS | 1.00 | \$1,000.00 | \$1,000.00 | 1 | \$1,000.00 | \$0.00 |
| 15 | TYPE B ADVANCE WARNING ARROW P | EA | 1.00 | \$950.00 | \$950.00 | 1 | \$950.00 | \$0.00 |
| 16 | INCIDENTAL WORK | LS | 1.00 | \$1,400.00 | \$1,400.00 | 1 | \$1,400.00 | \$0.00 |
| 17 | ADD FOR WALL CHANGE | LS | 1.00 | \$783.36 | \$783.36 | 1 | \$783.36 | \$0.00 |
| TOTAL | | | | | \$31,773.36 | | \$27,871.49 | (\$3,901.87) |

| | | | |
|------------------------------------|--------------|---------------------------------|--------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | | PRIOR ADJUSTED CONTRACT PRICE : | \$31,773.36 |
| CCO #1 F | (\$3,901.87) | NET INCREASE/(DECREASE): | (\$3,901.87) |
| | | ADJUSTED CONTRACT PRICE: | \$27,871.49 |
| PRIOR TOTAL = | 0 | CHANGE TO DATE: | (\$3,901.87) |

| | |
|-----------------------------|-------------------------------|
| CONTRACTOR: _____ | DATE: _____ |
| ENGINEER: _____ | DATE: _____ |
| MAYOR: _____ | DATE: _____ |
| FINANCE: _____ | DATE: _____ |
| CONTRACT TIME CHANGE +/-: 0 | NEW CONTRACT TIME: _____ Days |

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. (TYPE # HERE)
 BLOCK 23 ALLEY PAVING (FLORMANN ADDITION)
 ST00-1039
 JUNE 27, 2002
 ORIGINAL CONTRACT AMOUNT: \$30,990.00
 CONTRACTOR: HILLS MATERIALS COMPANY

| LINE ITEM | DESCRIPTION | REASON FOR CHANGE |
|--------------|-------------------------------|--|
| 4 | REMOVE CONC. APPR. PAVEMENT | (DECREASE 0.9 SY) NORMAL VARIATION |
| 5 | REMOVE CONC. CURB & GUTTER | (DECREASE 1.0 LF) NORMAL VARIATION |
| 6 | AGGREGATE BASE COURSE | (DECREASE 25.0 TON) WAS NOT NEEDED |
| 7 | ASPHALT CONC. CLASS G, TYPE 1 | (DECREASE 29.71 TON) NORMAL VARIATION |
| 8 | ASPHALT CONC. CLASS G, TYPE 2 | (DECREASE 34.49 TON) NORMAL VARIATION |
| 9 | CONC. APPR. PAVEMENT, 6" | (INCREASE 0.60 SY) NORMAL VARIATION |
| 11 | CONCRETE CURB & GUTTER | (INCREASE 3.0 LF) NORMAL VARIATION |
| 12 | CONCRETE SIDEWALK, 4" | (DECREASE 35.0 SF) NORMAL VARIATION |
| 17 | ADD FOR WALL CHANGE | (INCREASE 1 EACH) ADDED 3" TO WALL HEIGHT TO ACCOMMODATE LAND OWNER. |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |
| | | |

PREPARED BY: _____

DATE: _____