

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER NO. 1F**  
**LANDFILL SHOP BUILDING**  
**LF02-1232**  
**MARCH 6, 2003**  
**ORIGINAL CONTRACT AMOUNT: \$110,800.00**  
**CONTRACTOR: LOST CABIN CONSTRUCTORS, INC.**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	<b>BASE BID</b>							
1	LANDFILL SHOP BUILDING, 48'X40'	LS	1.00	\$91,900.00	\$91,900.00	1	\$91,900.00	\$0.00
	<b>ADD-ON ALTERNATES</b>							
ALT 1	EXPAND LANDFILL SHOP BUILDING TO 60'X40'	LS	1.00	\$8,400.00	\$8,400.00	1	\$8,400.00	\$0.00
ALT 2	RESTROOM AND MECHANICAL ROOM	LS	1.00	\$8,000.00	\$8,000.00	1	\$8,000.00	\$0.00
ALT 3	8" CONCRETE APPROACH APRON, 12" RECYCLED ASPHALT APPROACH APRON,	LS	1.00	\$2,500.00	\$2,500.00	1	\$2,500.00	\$0.00
	<b>CHANGE ORDER #1</b>							
2	HEATERS AND THERMOSTATS	LS	0.00	\$299.67	\$0.00	1	\$299.67	\$299.67
3	PROVIDE 2 LOCKSETS	LS	0.00	\$306.40	\$0.00	1	\$306.40	\$306.40
4	WORK BENCH	LS	0.00	\$575.00	\$0.00	1	\$575.00	\$575.00
<b>TOTAL</b>					<b>\$110,800.00</b>		<b>\$111,981.07</b>	<b>\$1,181.07</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :		\$110,800.00
CCO #1	\$ 1,181.07	NET INCREASE/(DECREASE):		\$1,181.07
CCO #2				
CCO #3		ADJUSTED CONTRACT PRICE:		\$111,981.07
PRIOR TOTAL = \$ 110,800.00		CHANGE TO DATE:		\$1,187.07

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      Days	

**CONTRACTOR: LOST CABIN CONSTRUCTORS, INC.**

DATE: 3/6/2003