

# Change Order

AIA Document G701 - Electronic Format

OWNER [ ]  
 ARCHITECT [ ]  
 CONTRACTOR [ ]

PROJECT:  
 (name, address)  
 Roosevelt Park Pool Complex *PROZ-1208*  
 Rapid City, South Dakota

CHANGE ORDER NUMBER: B01

DATE: June 3, 2003  
 ARCHITECT'S PROJECT NO: 02008  
 CONSTRUCTION DATE: October 8, 2002  
 CONTRACT FOR: Complete Construction

TO CONTRACTOR:  
 RCS Construction  
 P. O. Box 9337  
 Rapid City, SD 57709

The Contract is changed as follows:

1 Proposal Request No. B01 - Revise rebar @ Pools.....	(\$15,925.00)
2 Proposal Request No. B03 - Revise exterior light lenses to polycarbonate.....	\$2,191.00
3 Proposal Request No. B05 - Revise waterslide stair beams.....	\$0.00
4 Proposal Request No. B06R - Revise window support @ Pool Control.....	\$442.00
5 Proposal Request No. B07B - Revise duct.....	\$0.00
6 Proposal Request No. B08 - Revise pool deck trench drains.....	(\$7,897.00)
7 Proposal Request No. B09 - Revise Pool deck floor tile.....	(\$2,522.00)
8 Proposal Request No. B10R - Revise backwash tanks to CIP largr tank.....	\$10,419.00
9 Proposal Request No. B12 - Add gutters to ice arena roof.....	\$509.00
10 Proposal Request No. B13 - Delete CMU wall at pool storage.....	(\$724.00)
11 Proposal Request No. B19 - Add hand/hair dryers @ 6 locations.....	\$3,528.00
12	
13	
<b>Total:</b>	<b>(\$9,979.00)</b>

The original (Contract Sum)(~~Guaranteed Maximum Price~~) for the Building (B) was..... \$8,315,000.00  
 Net change by previously authorized Change Orders..... \$0.00  
 The (Contract Sum)(~~Guaranteed Maximum Price~~) prior to this Change Order..... \$8,315,000.00  
 The (Contract Sum)(~~Guaranteed Maximum Price~~) will be (~~increased~~)(decreased)  
 (~~unchanged~~) by this Change Order in the amount of..... (\$9,979.00)  
 The new (Contract Sum)(~~Guaranteed Maximum Price~~) including this Change Order will be..... \$8,305,021.00  
 The Contract Time will be (~~increased~~)(~~decreased~~)(unchanged) by 5 days. *BY 5 DAYS. J*  
 The date of Substantial Completion as of the date of this Change Order therefore is: April 6, 2004.  
**Not valid until signed by Owner, Architect and Contractor (Signature on next page).**