

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

Cocompost Facility Paving

PROJECT NO: SW002-1239

Hills Materials Company

ORIGINAL CONTRACT AMOUNT: \$38,312.00

CHANGE ORDER NO.: 1 Final

DATE: July 23, 2003

LINE ITEM	SEC NO	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/(DECREASE)
1	NA	Sawing, 4" Recycled Asphalt Pavement	LF	175	\$1.10	\$192.50	171	\$188.10	(\$4.40)
2	NA	Bituminous Tack Coat	GAL	425	\$1.75	\$743.75	359.46	\$629.06	(\$114.69)
3	NA	Flush Seal	SY	3975	\$0.17	\$675.75	3959	\$673.03	(\$2.72)
4	NA	Asphalt Concrete, Class G, Type 1	T	900	\$36.50	\$32,850.00	921.89	\$33,648.99	\$798.99
5	NA	Asphalt Concrete, Class G, type 2	T	50	\$46.00	\$2,300.00	15	\$690.00	(\$1,610.00)
		<b>Total</b>							<b>(\$932.82)</b>

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$38,312.00
CCO #1	NET INCREASE/(DECREASE):	(\$932.82)
CCO #2	ADJUSTED CONTRACT PRICE:	\$37,379.18
CCO #3		
PRIOR TOTAL	\$0.00	CHANGE TO DATE: (\$932.82)

CONTRACTOR: Hills Material Company _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 days      NEW CONTRACT TIME: No Change	

CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER

Cocompost Facility Paving

PROJECT NO: SWO02-1239

Hills Materials Company

ORIGINAL CONTRACT AMOUNT: \$38,312.00

CHANGE ORDER NO.: 1 Final

DATE: July 23, 2003

LINE ITEM		DESCRIPTION	REASON FOR CHANGE
1	NA	Sawing, 4" Recycled Asphalt Pavement	Reconciliation of estimated quantities with actual quantities installed.
2	NA	Bituminous Tack Coat	Reconciliation of estimated quantities with actual quantities installed.
3	NA	Flush Seal	Reconciliation of estimated quantities with actual quantities installed.
4	NA	Asphalt Concrete, Class G, Type 1	Reconciliation of estimated quantities with actual quantities installed.
5	NA	Asphalt Concrete, Class G, type 2	Reconciliation of estimated quantities with actual quantities installed.

PREPARED BY: Dan Coon \_\_\_\_\_

DATE: July 23, 2003 \_\_\_\_\_