

**CITY OF RAPID CITY  
CONSTRUCTION CHANGE ORDER**

PROJECT NAME: FIFTH ST. UTILITY RECONSTRUCTION

PROJECT NO: SSW98-753

CONTRACTOR: HEAVY CONSTRUCTORS

ORIGINAL CONTRACT AMOUNT: \$193,120.58

CHANGE ORDER NO.: 2F



DATE: 15-Aug-03

LINE ITEM	DESCRIPTION	UNIT	CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	INSTALLED QUANTITY	INSTALLED PRICE	INCREASE/ (DECREASE)
1	1220 EXTRA MANHOLE DEPTH	VM	2.4	\$600.00	\$1,440.00	2.4	\$1,440.00	\$0.00
2	1220 STANDARD MANHOLE	EA	3	\$2,900.00	\$8,700.00	3	\$8,700.00	\$0.00
3	ABANDON MANHOLE	EA	3	\$550.00	\$1,650.00	3	\$1,650.00	\$0.00
4	150 PVC WATER LINE	M	17.9	\$82.70	\$1,480.33	17.9	\$1,480.33	\$0.00
5	200 PVC WATER LINE	M	97.5	\$90.25	\$8,799.38	97.5	\$8,799.38	\$0.00
6	250 PVC WATER MAIN	M	47.9	\$92.00	\$4,406.80	47.9	\$4,406.80	\$0.00
7	300 PVC WATER MAIN	M	332.25	\$84.90	\$28,208.03	332.25	\$28,208.03	\$0.00
8	38 COPPER WATER SERVICE LINE	M	150	\$58.50	\$8,775.00	150	\$8,775.00	\$0.00
9	38 PVC IRRIGATION LINE	M	681	\$5.47	\$3,725.07	681	\$3,725.07	\$0.00
10	76 PVC ENCASEMENT	M	75	\$15.00	\$1,125.00	75	\$1,125.00	\$0.00
11	200 X 150 REDUCER	EA	2	\$345.00	\$690.00	2	\$690.00	\$0.00
12	300 X 200 REDUCER	EA	1	\$345.00	\$345.00	1	\$345.00	\$0.00
13	150 X 150 DI MJ TEE	EA	0	\$535.00	\$0.00	0	\$0.00	\$0.00
14	200 X 150 TEE	EA	2	\$555.00	\$1,110.00	2	\$1,110.00	\$0.00
15	250 X 150 TEE	EA	2	\$600.00	\$1,200.00	2	\$1,200.00	\$0.00
16	300 X 150 TEE	EA	1	\$635.00	\$635.00	1	\$635.00	\$0.00
17	150 X 45 DEG DI MJ BEND	EA	6	\$335.00	\$2,010.00	6	\$2,010.00	\$0.00
18	200 X 90 DEGREE BEND	EA	4	\$375.00	\$1,500.00	4	\$1,500.00	\$0.00
19	250 X 90 DEGREE BEND	EA	2	\$435.00	\$870.00	2	\$870.00	\$0.00
20	300 X 150 CROSS	EA	1	\$600.00	\$600.00	1	\$600.00	\$0.00
21	300 X 200 CROSS	EA	1	\$700.00	\$700.00	1	\$700.00	\$0.00
22	300 X 250 CROSS	EA	1	\$665.00	\$665.00	1	\$665.00	\$0.00
23	150 GATE VALVE AND VALVE BOX	EA	0	\$600.00	\$0.00	0	\$0.00	\$0.00
24	200 GATE VALVE AND VALVE BOX	EA	2	\$830.00	\$1,660.00	2	\$1,660.00	\$0.00
25	250 GATE VALVE AND VALVE BOX	EA	1	\$1,150.00	\$1,150.00	1	\$1,150.00	\$0.00
26	300 BUTTERFLY VALVE AND BOX	EA	6	\$1,290.00	\$7,740.00	6	\$7,740.00	\$0.00
27	FH, AUX VALVE & FH LEAD	EA	5	\$2,100.00	\$10,500.00	5	\$10,500.00	\$0.00
28	ABANDON VALVE BOX	EA	10	\$200.00	\$2,000.00	10	\$2,000.00	\$0.00
29	CURB STOP AND BOX	EA	10	\$290.00	\$2,900.00	10	\$2,900.00	\$0.00
30	PLUG/ABANDON EXISTWATERMAIN	EA	11	\$200.00	\$2,200.00	11	\$2,200.00	\$0.00
31	RECONNECT WATER SERVICE	EA	14	\$375.00	\$5,250.00	14	\$5,250.00	\$0.00
32	SALVAGE FIRE HYDRANT & VALVE	EA	3	\$385.00	\$1,155.00	3	\$1,155.00	\$0.00
33	TIE TO EXISTING WATER MAIN	EA	9	\$650.00	\$5,850.00	9	\$5,850.00	\$0.00
34	WATER MAIN ENCASEMENT	M	61.3	\$160.00	\$9,808.00	61.3	\$9,808.00	\$0.00

No. PW082603-02

35	WATER MAIN INSULATION PAD	SM	14.84	\$12.00	\$178.08	14.84	\$178.08	\$0.00
36	BACKFLOW PREVENT ENCLOSURE	EA	0	\$450.00	\$0.00	0	\$0.00	\$0.00
37	METER PIT MANHOLES	EA	0	\$2,100.00	\$0.00	0	\$0.00	\$0.00
38	MUCK EXCAVATION (TRENCH)	CM	120	\$15.40	\$1,848.00	120	\$1,848.00	\$0.00
39	TYPE I GRANULAR BF MATRL	M TON	479.54	\$14.00	\$6,713.56	516.68	\$7,233.52	\$519.96
40	TYPE II GRANULAR BF MATRL	M TON	13.78	\$15.00	\$206.70	53.34	\$800.10	\$593.40
41	INCIDENTAL WORK (UTILITY)	LS	1	\$8,200.00	\$8,200.00	1	\$8,200.00	\$0.00
42	Stockpiled Materials	LS	0	\$29,969.58	\$0.00	0	\$0.00	\$0.00
43	300 Ductile Iron Pipe Watermain	M	87	\$133.21	\$11,589.27	87	\$11,589.27	\$0.00
44	300 DIP Nitrile Gasket	EA	4	\$21.00	\$84.00	4	\$84.00	\$0.00
45	Butterfly Valve Joint Restraint	EA	6	\$1,200.00	\$7,200.00	6	\$7,200.00	\$0.00
46	Bihimeyer Sewer Service Relocation	LS	0	\$2,500.00	\$0.00	1	\$2,500.00	\$2,500.00
<b>TOTAL</b>					<b>\$164,867.21</b>		<b>\$168,480.57</b>	<b>\$3,613.36</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :		\$164,867.21
CCO #1	(\$28,253.37)	NET INCREASE/(DECREASE):	\$3,613.36	
CCO #2	\$3,613.36	ADJUSTED CONTRACT PRICE:	\$168,480.57	
CCO #3		CHANGE TO DATE:	(\$24,640.01)	
SUBTOTAL =				

CONTRACTOR:		DATE:	8/15/03
ENGINEER:		DATE:	8/15/03
MAYOR:	_____	DATE:	_____
FINANCE:	_____	DATE:	_____
CONTRACT TIME CHANGE +/-: 0		NEW CONTRACT TIME:	Days

No. PW082603-02