

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 CANYON LAKE NORTHSORE IMPROVEMENTS
 PR02-1201
 8/20/03
 ORIGINAL CONTRACT AMOUNT: \$201,300.00

CONTRACTOR: DEAN KURTZ CONSTRUCTION COMPANY

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	BASE BID	LS	1.00	\$157,500.00	\$157,500.00	1	\$157,500.00	\$0.00
	ADD-ON ALTERNATES	0	0.00	\$0.00	\$0.00	1	\$0.00	\$0.00
A1	LAKE FRONT VIEWING AREA	LS	1.00	\$28,400.00	\$28,400.00	1	\$28,400.00	\$0.00
A2	LAKE FRONT ACCESS TRAIL	LS	1.00	\$7,800.00	\$7,800.00	1	\$7,800.00	\$0.00
A3	COLOR CONCRETE PAVEMENT	LS	1.00	\$800.00	\$800.00	1	\$800.00	\$0.00
A4	STAMPED PATTERN CONCRETE	LS	1.00	\$6,800.00	\$6,800.00	1	\$6,800.00	\$0.00
	NEW ITEMS:							
2	COLOR FOR CONCRETE	LS	0.00	\$2,477.48	\$0.00	1	\$2,477.48	\$2,477.48
3	PICNIC SHELTER REDESIGN	LS	0.00	(\$2,907.48)	\$0.00	1	(\$2,907.48)	(\$2,907.48)
4	CHIMNEY HEARTH RECONSTRUCTION	LS	0.00	\$2,681.00	\$0.00	1	\$2,681.00	\$2,681.00
5	MASONRY MEMORIAL PEDESTAL	LS	0.00	\$3,721.00	\$0.00	1	\$3,721.00	\$3,721.00
TOTAL					\$201,300.00		\$207,272.00	\$5,972.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$201,300.00
CCO #1	\$5,972.00	NET INCREASE/(DECREASE):	\$5,972.00
CCO #2			
CCO #3		ADJUSTED CONTRACT PRICE:	\$207,272.00
PRIOR TOTAL =	\$201,300.00	CHANGE TO DATE:	\$207,272.00

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: SEPTEMBER 30, 2003 COMPLETION	

