



No. PW072704-05

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
 SHERIDAN LAKE ROAD PANEL REPLACEMENT
 PROJECT NO. STCM03-1294
 JULY 8, 2004
 ORIGINAL CONTRACT AMOUNT: \$208,520.50
 CONTRACTOR: SIMON CONTRACTORS OF SD, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$2,850.00	\$2,850.00		\$0.00	
2	SUGAR ROCK, 3" TO 6" NOMINAL	T	30.00	\$21.00	\$630.00		\$0.00	
3	GRAVEL CUSHION	T	60.00	\$18.00	\$1,080.00		\$0.00	
4	REMOVE & REPLACE CURB/GUTTER	LF	8.00	\$24.00	\$192.00		\$0.00	
5	REMOVE & REPLACE EXPOSED AGGREGATE/SIDEWALK	SF	15.00	\$7.10	\$106.50		\$0.00	
6	DOWEL BAR ASSEMBLY	LF	560.00	\$9.25	\$5,180.00		\$0.00	
7	CONCRETE APPROACH PAVEMENT REPAIR, 6"	SY	82.00	\$66.00	\$5,412.00		\$0.00	
8	PCC PAVEMENT REPAIR, 8"	SY	1,525.00	\$51.00	\$77,775.00		\$0.00	
9	PCC PAVEMENT, FULL DEPTH SPALL REPAIR	SY	16.00	\$90.00	\$1,440.00		\$0.00	
10	PCC PAVEMENT, TYPE A SPALL REPAIR	SF	28.00	\$120.00	\$3,360.00		\$0.00	
11	PCC PAVEMENT, SAW & HOT TAR SEAL JOINTS	LF	68,400.00	\$1.30	\$88,920.00		\$0.00	
12	CONCRETE TEST SET	EA	10.00	\$120.00	\$1,200.00		\$0.00	
13	COLD PLAST. MARKING, ARROW	EA	1.00	\$330.00	\$330.00		\$0.00	
14	FLAGGING	HR	30.00	\$21.30	\$639.00		\$0.00	
15	PAVEMENT MARKING PAINT, 4" WHITE	LF	320.00	\$0.55	\$176.00		\$0.00	
16	PAVEMENT MARKING PAINT, 12"	LF	115.00	\$3.30	\$379.50		\$0.00	
17	PAVEMENT MARKING PAINT, 24"	LF	12.00	\$5.50	\$66.00		\$0.00	
18	TRAFFIC CONTROL	LS	1.00	\$18,474.50	\$18,474.50		\$0.00	
19	INCIDENTAL WORK	LS	1.00	\$310.00	\$310.00		\$0.00	
	CHANGE ORDER #1							
20	FAST TRACK CONCRETE, 8"	SY		\$82.20	\$0.00	38.4	\$3,156.48	\$3,156.48
	TOTAL				\$208,520.50		\$3,156.48	\$3,156.48

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$208,520.50
	CCO #1	\$3,156.48	NET INCREASE/(DECREASE):
	CCO #2		\$3,156.48
	CCO #3		ADJUSTED CONTRACT PRICE:
			\$211,676.98
	PRIOR TOTAL =	\$3,156.48	CHANGE TO DATE:
			\$3,156.48

CONTRACTOR:		DATE:	7.15.04
	Simon Contractors of SD, Inc. #342-3734		
ENGINEER:		DATE:	7.8.04
	Larry V. Chilstrom		
MAYOR:	_____	DATE:	_____
	Jim Shaw		
FINANCE:	_____	DATE:	_____
	Jim Preston		
CONTRACT TIME CHANGE +/-:	0	NEW CONTRACT TIME:	Days

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1

SHERIDAN LAKE ROAD PANEL REPLACEMENT

PROJECT NO. STCM03-1294

JULY 8, 2004

ORIGINAL CONTRACT AMOUNT: \$208,520.50

CONTRACTOR: SIMON CONTRACTORS OF SD, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
20	FAST TRACK CONCRETE, 8"	INCREASE 38.4 SY - DUE TO TRAFFIC CONTROL PROBLEM - SHORTENED TIME TO OPEN TO TRAFFIC.

PREPARED BY: Larry V. Chilstrom

DATE: July 8, 2004