

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #2
FIFTH STREET EXTENSION - ST00-914 & CATRON BLVD. - ST01-1095
[SDDOT PROJECT NH2016(00)66]
AUGUST 19, 2004
ORIGINAL CONTRACT AMOUNT: \$5,791,934.72
CONTRACTOR: ZANDSTRA CONSTRUCTION

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
	BIT ITEMS 5, 7, 12, 143, 145, 146, 157, AND A 1-3	ACTUAL QUANTITY USED TO BUILD PROJECT IN ACCORDANCE WITH THE PLANS & SPECS
	BID ITEMS 92, 105, 106, 109, 111, 118, 119, 131, 133, 134, 135, 136, 137	FINAL ADJUSTMENTS FOR UTILITY INSTALLATIONS
	BIT ITEMS 152, A 1-5, AND A 1-6	QUANTITY NECESSARY TO REDIVERT WETLAND DRAINAGE PER AGREEMENT
A 1-7	MULCH	QUANTITY NECESSARY TO PROTECT SEED UNTIL GERMINATION DUE TO DRY WEATHER.

PREPARED BY: Klare Schroeder

DATE: AUGUST 24, 2004