

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**MINNELUZAHAN SENIOR CENTER PARKING LOT OVERLAY - PROJECT PL04-1343**  
**AUGUST 27, 2004**  
**ORIGINAL CONTRACT AMOUNT: \$40,066.70**  
**CONTRACTOR: J&J ASPHALT COMPANY**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	REMOVE ASPHALT	SY	522.00	\$5.85	\$3,053.70	522	\$3,053.70	\$0.00
2	REMOVE CONCRETE CURB & GUTTER	LF	84.00	\$4.35	\$365.40	84	\$365.40	\$0.00
3	REMOVE CONCRETE FILLET & PAN	SY	38.00	\$12.00	\$456.00	38	\$456.00	\$0.00
4	REMOVE CONCRETE SIDEWALK	SF	180.00	\$1.25	\$225.00	180	\$225.00	\$0.00
5	REMOVE AND REINSTALL PARKING BUMPERS	EA	76.00	\$12.00	\$912.00	76	\$912.00	\$0.00
6	FURNISH AND INSTALL PARKING BUMPERS	EA	4.00	\$29.00	\$116.00	0	\$0.00	(\$116.00)
7	REMOVE LIGHT POLE FOOTING	EA	1.00	\$200.00	\$200.00	1	\$200.00	\$0.00
8	LIGHT POLE FOOTING	EA	1.00	\$500.00	\$500.00	1	\$500.00	\$0.00
9	RELOCATE LIGHT POLE	EA	1.00	\$1,300.00	\$1,300.00	1	\$1,300.00	\$0.00
10	CONCRETE CURB AND GUTTER	LF	68.00	\$17.25	\$1,173.00	68	\$1,173.00	\$0.00
11	CONCRETE FILLET AND PAN (REINFORCED), 6"	SY	44.00	\$70.00	\$3,080.00	44	\$3,080.00	\$0.00
12	CONCRETE SIDEWALK	SF	175.00	\$3.00	\$525.00	172	\$516.00	(\$9.00)
13	BITUMINOUS TACK COAT	GAL	185.00	\$2.00	\$370.00	185	\$370.00	\$0.00
14	ASPHALT CONCRETE, CLASS G, TYPE 1	TON	558.00	\$43.20	\$24,105.60	0	\$0.00	(\$24,105.60)
15	ASPHALT CURB	LF	165.00	\$4.00	\$660.00	0	\$0.00	(\$660.00)
16	PARKING LOT STRIPING	LS	1.00	\$500.00	\$500.00	1	\$500.00	\$0.00
17	TOPSOIL, FURNISH AND PLACE	CY	20.00	\$22.00	\$440.00	20	\$440.00	\$0.00
18	SEEDING, FERTILIZING AND MULCHING	SY	100.00	\$0.85	\$85.00	100	\$85.00	\$0.00
19	TRAFFIC CONTROL	LS	1.00	\$1,500.00	\$1,500.00	1	\$1,500.00	\$0.00

20	INCIDENTAL WORK	LS	1.00	\$500.00	\$500.00	1	\$500.00	\$0.00
<b>CHANGE ORDER #1</b>								
21	PG58-28 ASPHALT CONCRETE, CLASS G, TYPE 1	TON		\$40.20	\$0.00	568.24	\$22,843.25	\$22,843.25
<b>TOTAL</b>					<b>\$40,066.70</b>		<b>\$38,019.35</b>	<b>(\$2,047.35)</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$40,066.70
CCO #1F	(\$2,047.35)	NET INCREASE/(DECREASE):	(\$2,047.35)
PRIOR TOTAL =		ADJUSTED CONTRACT PRICE:	\$38,019.35
	\$40,066.70	CHANGE TO DATE:	\$38,019.35

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      JULY 31, 2004 COMPLETION	

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F  
MINNELUZAHAN SENIOR CENTER PARKING LOT OVERLAY - PROJECT PL04-1343**

**AUGUST 27, 2004**

**ORIGINAL CONTRACT AMOUNT: \$40,066.70**

**CONTRACTOR: J&J ASPHALT COMPANY**

<b>LINE ITEM</b>	<b>DESCRIPTION</b>	<b>REASON FOR CHANGE</b>
6	FURNISH AND INSTALL PARKING BUMPERS	NORMAL CONSTRUCTION DEVIATION
12	CONCRETE SIDEWALK	NORMAL CONSTRUCTION DEVIATION
14	ASPHALT CONCRETE, CLASS G, TYPE 1	DID NOT USE PG64-28 PERFORMANCE GRADED ASPHALT CEMENT
15	ASPHALT CURB	DID NOT INSTALL AT REQUEST OF CENTER'S DIRECTOR
21	PG58-28 ASPHALT CONCRETE CL G, TYPE 1	USED PG58-28 ASPHALT CEMENT MIX BECAUSE OF BETTER WORKABILITY

PREPARED BY: KEITH JOHNSON

DATE: SEPTEMBER 8, 2004