

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$144,735.00
CCO #1	\$7,500.00	NET INCREASE/(DECREASE):	\$7,500.00
CCO #2		ADJUSTED CONTRACT PRICE:	\$152,235.00
CCO #3		CHANGE TO DATE:	\$7,500.00

<div> <div>CONTRACTOR: UNITED RENTALS HIGHWAY TECHNOLOGIES, INC. - 341-0202</div> <div>PROJECT MANAGER: JOE JAGODZINSKI, P.E.</div> <div>MAYOR: JIM SHAW</div> <div>FINANCE OFFICER: JAMES PRESTON</div> </div>		<div>DATE: _____</div> <div>DATE: _____</div> <div>DATE: _____</div> <div>DATE: _____</div>
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME:	Days

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
ROADWAY MARKING CONTRACT
PROJECT NUMBER PM04-1394
SEPTEMBER 17, 2004**

ORIGINAL CONTRACT AMOUNT: \$144,735.00

CONTRACTOR: UNITED RENTALS HIGHWAY TECHNOLOGIES, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
6	PAVEMENT GROOVING FOR ARROW SYMBOL	CHANGED LANE WIDTHS TO ADD TURN LANE
9	COLD PLASTIC MARKIN TAPE, 12"	CHANGED LANE WIDTHS TO ADD TURN LANE
10	COLD PLASTIC MAKING TAPE, 24"	CHANGED LANE WIDTHS TO ADD TURN LANE

PREPARED BY: JOE JAGODZINSKI

DATE: SEPTEMBER 17, 2004