

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

PW121404-03

STREET DIVISION SAND/SALT STORAGE BUILDING #3

IDP04-1408

ORIGINAL CONTRACT AMOUNT: \$175,750.00

CONTRACTOR: LOST CABIN/LIPP CONSTRUCTION, LLC - 341-6620

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
A1	(PERFORMANCE GRADE)	TON	600.00	\$57.00	\$34,200.00	555.22	\$31,647.54	(\$2,552.46)
	REMOVE AND REPLACE SOFT SUBGRADE	LS	0.00	\$1,587.71		1	\$1,587.71	\$1,587.71
TOTAL					\$34,200.00		\$33,235.25	(\$964.75)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$175,750.00
CCO #1	NET INCREASE/(DECREASE):	(\$964.75)
CCO #2		
CCO #3	ADJUSTED CONTRACT PRICE:	\$174,785.25
PRIOR TOTAL =	CHANGE TO DATE:	(\$964.75)

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
STREET DIVISION SAND/SALT STORAGE BUILDING #3
IDP04-1408

PW121404-03

ORIGINAL CONTRACT AMOUNT: \$175,750.00
CONTRACTOR: LOST CABIN/LIPP CONSTRUCTION, LLC - 341-6620

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
A1	YARD PAVING, TYPE G1 (PERFORMANCE GRADE)	FINAL PLANS QUANTITY ADJUSTMENT
	REMOVE AND REPLACE SOFT SUBGRADE	ENCOUNTERED UNKNOWN YARD PAVING SUBGRADE

PREPARED BY: ROD JOHNSON

DATE: