

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 WHITEHEAD BALLFIELD IMPROVEMENTS PHASE 2 - LIGHTING
 PROJECT NO. PR04-1404

PW042605-04

April 19, 2005

ORIGINAL CONTRACT AMOUNT: \$93,600.00

CONTRACTOR: CONRAD'S BIG C ELECTRIC, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	BALLFIELD LIGHTING	LS	1.00	\$78,800.00	\$78,800.00		\$0.00	
2	200 AMP Disconnect Upgrad	LS		\$2,260.54	\$0.00	1.00	\$2,260.54	\$2,260.54
3					\$0.00		\$0.00	
4					\$0.00		\$0.00	
5					\$0.00		\$0.00	
6					\$0.00		\$0.00	
7					\$0.00		\$0.00	
8					\$0.00		\$0.00	
TOTAL					\$78,800.00		\$2,260.54	\$2,260.54

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$78,800.00
CCO #1	\$2,260.54	NET INCREASE/(DECREASE):	\$2,260.54
CCO #2		ADJUSTED CONTRACT PRICE:	\$81,060.54
		CHANGE TO DATE:	\$2,260.54

CONTRACTOR: _____	DATE: _____
ENGINEER: _____	DATE: _____
MAYOR: _____	DATE: _____
FINANCE: _____	DATE: _____
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
WHITEHEAD BALLFIELD IMPROVEMENTS PHASE 2 - LIGHTING
PROJECT NO. PR04-1404
April 19, 2005
ORIGINAL CONTRACT AMOUNT: \$93,600.00
CONTRACTOR: CONRAD'S BIG C ELECTRIC, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	200 AMP Disconnect Upgrade	Need to upgrade existing 100 AMP disconnect because it is too small to handle the new lighting system

PREPARED BY: _____

Keith Johnson

DATE: _____