

REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

Date: 20 April, 2005

Project Name & Number: Chapel Lane Bridge Widening, ST04-1359

CIP #: 50016

Project Description: Widening of Chapel Lane Bridge over Rapid Creek from two to three lanes to meet traffic safety needs.

Consultant: TSP3 Inc.

Original Contract Amount: \$32,935.00 Design
\$15,090.00 Const.
Admin at later date

Original Contract Date: 13 April, 2004

Original Completion Date: 21 June, 2004

Amendment Number: 1

Amendment Description: This project was previously bid and all bids rejected. This work is for minor redesign to attempt to lower cost of construction.

Current Contract Amount:	\$32,935.00	Current Completion Date:	February 18, 2005
Change Requested:	\$6,672.00	New Completion Date:	June 1, 2005
New Contract Amount:	\$39,607.00		

Funding Source This Request:

Amount	Dept.	Line Item	Comments
\$32,935.00	8910	4223	Existing Contract amount
\$6,672.00	8910	4223	Amendment amount to redesign to lower cost.
\$39,607.00	Total		

Agreement Review & Approvals

 Project Manager <u>Joe Jagodzinski</u> Date <u>4/20/05</u>	Division Manager _____ Date <u>4-20-05</u>
 Department Director <u>Dick Jelloni</u> Date <u>4/15/05</u>	City Attorney _____ Date _____

ROUTING INSTRUCTIONS

Route **two** originals of the Agreement for review and signatures.
 Finance Office - Retain one original
 Project Manager - Retain second original for delivery to Consultant
 cc: Public Works
 Engineering
 Project Manager

FINANCE OFFICE USE ONLY

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

Date	Initials	Approved	
<u>6/17/05</u>	<u>ew</u>	<u>Y</u>	N
Cash Flow			N