

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

PW091305-03

2005 Street Marking Contract

PM05-1463

9/2/2005

ORIGINAL CONTRACT AMOUNT: \$34,973.88

CONTRACTOR: Dakota Traffic Services, LLC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	4" REMOVAL	FT	7,679.00	\$0.30	\$2,303.70	7953	\$2,385.90	\$82.20
2	4" GROOVING	FT	7,679.00	\$0.82	\$6,296.78	7953	\$6,521.46	\$224.68
3	4" TAPE	FT	7,679.00	\$2.10	\$16,125.90	7953	\$16,701.30	\$575.40
4	12" REMOVAL	FT	350.00	\$0.50	\$175.00	191.5	\$95.75	(\$79.25)
5	12" GROOVING	FT	350.00	\$3.00	\$1,050.00	191.5	\$574.50	(\$475.50)
6	12" TAPE	FT	350.00	\$6.00	\$2,100.00	191.5	\$1,149.00	(\$951.00)
7	24" REMOVAL	FT	150.00	\$1.00	\$150.00	144	\$144.00	(\$6.00)
8	24" GROOVING	FT	150.00	\$5.25	\$787.50	144	\$756.00	(\$31.50)
9	24" TAPE	FT	150.00	\$13.50	\$2,025.00	144	\$1,944.00	(\$81.00)
10	ARROW GROOVING	EA	12.00	\$125.00	\$1,500.00	11	\$1,375.00	(\$125.00)
11	ARROW TAPE	EA	12.00	\$205.00	\$2,460.00	11	\$2,255.00	(\$205.00)
TOTAL					\$34,973.88		\$33,901.91	(\$1,071.97)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$34,973.88
CCO #1 & FINAL	(\$1,071.97)	NET INCREASE/(DECREASE):	(\$1,071.97)
		ADJUSTED CONTRACT PRICE:	\$33,901.91
		CHANGE TO DATE:	(\$1,071.97)

CONTRACTOR:	DATE
PROJECT MANAGER: JOE JAGODZINSKI, P.E.	DATE 9/2/2005
MAYOR: JIM SHAW	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1 to Dakota Traffic Services for (\$1,071.97) based on unit pricing with the following appropriation:

Initial Funding	\$34,973.88	\$0.00	\$0.00	\$0.00	\$34,973.88
Fund Type	Street				
Fund	101				
Department	205				
Line Item	4254				
CCO1F	(\$1,071.97)				(\$1,071.97)
Adjusted Funding	\$33,901.91	\$0.00	\$0.00	\$0.00	\$33,901.91

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F

2005 Street Marking Contract

PM05-1463

9/2/2005

ORIGINAL CONTRACT AMOUNT: \$34,973.88

CONTRACTOR: Dakota Traffic Services, LLC

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
1	4" REMOVAL	ACTUAL FIELD QUANTITIES
2	4" GROOVING	ACTUAL FIELD QUANTITIES
3	4" TAPE	ACTUAL FIELD QUANTITIES
4	12" REMOVAL	ACTUAL FIELD QUANTITIES
5	12" GROOVING	ACTUAL FIELD QUANTITIES
6	12" TAPE	ACTUAL FIELD QUANTITIES
7	24" REMOVAL	ACTUAL FIELD QUANTITIES
8	24" GROOVING	ACTUAL FIELD QUANTITIES
9	24" TAPE	ACTUAL FIELD QUANTITIES
10	ARROW GROOVING	ACTUAL FIELD QUANTITIES
11	ARROW TAPE	ACTUAL FIELD QUANTITIES

PREPARED BY: JOE JAGODZINSKI, P.E.

DATE: 9/2/2005