



CHANGE ORDER #2

Distribution To:

Owner	<input checked="" type="checkbox"/>
Architect	<input checked="" type="checkbox"/>
Contractor	<input checked="" type="checkbox"/>
Other	<input type="checkbox"/>

Project: #1232.002 - RUSHMORE PLAZA
CIVIC CENTER MULTIPURPOSE
ADDITION - BID PACKAGE 1

Change Order No.: 2 *Final*

Initiation Date: February 15, 2007

To: Heavy Constructors, Inc.
P. O. Box 3239
Rapid City, SD 57709

Contract For: General Construction of Bid
Package 1

Contract Date: June 6, 2006

You are hereby directed to make the following changes in this Contract:

1. Per RFP 6 (attached): Imported backfill as necessary to replace existing unstable soils on site during utility construction.....	ADD:	\$	3,846.70
2. Per RFP 11 (attached): Costs associated with cutting the pile cap so the grade beam could be formed and poured.....	ADD:	\$	548.16
3. Per RFP 12R (attached): Project closeout issues			
12R-1. Credit for grade beams.....	DEDUCT:	\$	(6,217.14)
12R-2. Additional steel reinforcing.....	ADD:	\$	791.29
12R-3. Added backfill/concrete.....	ADD:	\$	4,026.94
12R-4. Added foundation material.....	ADD:	\$	2,137.33
12R-5. Credit for concrete road.....	DEDUCT:	\$	(1,223.30)
12R-6 Revisions to door hardware.....	ADD:	\$	3,214.65
12R-7. Credit for final survey.....	DEDUCT:	\$	(60.08)
12R-8. Perimeter fencing.....	ADD:	\$	3,755.69
12R-9. Construction time extension: Thirty (30) days - date of substantial completion changed to November 29, 2006.	NO COST:	\$	-
12R-10. Credit for sidewalk at Theater.....	DEDUCT:	\$	(280.32)
TOTAL CHANGE:			\$ 10,539.92

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.


CONTRACT STATUS:


The Original Contract Sum was.....	\$1,446,000.00
Net Change by Previously Authorized Change Orders.....	\$ 138,199.54
The Contract Sum Prior To This Change Order.....	\$ 1,584,199.54
The Contract Sum Will Be Increased By This Change Order.....	\$ 10,539.92
The New Contract Sum Including This Change Order Will Be.....	\$ 1,594,739.46
The Contract Time Will Be (increased/ unchanged) by thirty (30) days.	
The Date of Substantial Completion is.....	<u>November 29, 2006</u>

ARCHITECT:
enVision Design, Inc.
822 Main Street
Rapid City, SD 57701

CONTRACTOR:
Heavy Constructors, Inc.
P. O. Box 3239
Rapid City, SD 57709

OWNER:
City of Rapid City
300 Sixth Street
Rapid City, SD 57701

By 
Date _____

By 
Date 2-20-07

By _____
Date _____