

CITY OF RAPID CITY CONSTRUCTION FINAL CHANGE ORDER #4
MEADE STREET RECONSTRUCTION - PHASE 1, EAST MEADE STREET FROM BIRCH AVENUE TO HOEFER COURT
PROJECT NO. DR03-1333 / CIP NO. 50145

PW061207-04

JUNE 4, 2007
ORIGINAL CONTRACT AMOUNT: \$2,322,762.56
CONTRACTOR: HIGHMARK, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	CONSTRUCTION STAKING (CONTRACTOR FURNISHED)	LS	1.00	\$22,400.00	\$22,400.00	1.00	\$22,400.00	\$0.00
2	REESTABLISH PROPERTY CORNERS	EA	7.00	\$100.00	\$700.00	7.00	\$700.00	\$0.00
3	MOBILIZATION	LS	1.00	\$112,500.00	\$112,500.00	1.00	\$112,500.00	\$0.00
4	INCIDENTAL WORK	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
5	CLEARING AND GRUBBING	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
6	CLEAR AND GRUB STUMP	EA	8.00	\$100.00	\$800.00	8.00	\$800.00	\$0.00
7	TREE REMOVAL 6"-12"	EA	12.00	\$150.00	\$1,800.00	12.00	\$1,800.00	\$0.00
8	TREE REMOVAL 12"-24"	EA	9.00	\$200.00	\$1,800.00	9.00	\$1,800.00	\$0.00
9	TREE REMOVAL 24"-36"	EA	10.00	\$250.00	\$2,500.00	10.00	\$2,500.00	\$0.00
10	TRAFFIC CONTROL PLAN	LS	1.00	\$500.00	\$500.00	1.00	\$500.00	\$0.00
11	TRAFFIC CONTROL	LS	1.00	\$5,000.00	\$5,000.00	1.00	\$5,000.00	\$0.00
12	FLAGGING	HR	100.00	\$15.00	\$1,500.00	0.00	\$0.00	(\$1,500.00)
13	PRIVATE UTILITY COORDINATION	LS	1.00	\$500.00	\$500.00	1.00	\$500.00	\$0.00
14	REMOVE AND RESET FENCE	LF	295.00	\$5.00	\$1,475.00	173.00	\$865.00	(\$610.00)
15	REMOVE AND RESET SIGN	EA	10.00	\$50.00	\$500.00	10.00	\$500.00	\$0.00
16	MILL AND REMOVE ASPHALT CONCRETE-FULL DEPTH	SY	4,918.50	\$2.10	\$10,328.85	4,918.50	\$10,328.85	\$0.00
17	REMOVE 8" SANITARY SEWER	LF	251.00	\$5.00	\$1,255.00	251.00	\$1,255.00	\$0.00
18	REMOVE 15" SANITARY SEWER	LF	595.00	\$5.00	\$2,975.00	595.00	\$2,975.00	\$0.00
19	REMOVE 18" RCP SANITARY SEWER	LF	490.00	\$5.00	\$2,450.00	490.00	\$2,450.00	\$0.00
20	REMOVE PREVIOUSLY ABANDONED 15" SANITARY SEWER	LF	324.00	\$5.00	\$1,620.00	324.00	\$1,620.00	\$0.00
21	REMOVE MANHOLE	EA	8.00	\$500.00	\$4,000.00	8.00	\$4,000.00	\$0.00
22	REMOVE CURB STOP AND BOX	EA	23.00	\$20.00	\$460.00	22.00	\$440.00	(\$20.00)
23	REMOVE WATER VALVE AND BOX	EA	10.00	\$50.00	\$500.00	10.00	\$500.00	\$0.00
24	REMOVE FIRE HYDRANT AND AUXILIARY VALVE	EA	3.00	\$200.00	\$600.00	3.00	\$600.00	\$0.00
25	REMOVE CONCRETE CURB AND GUTTER	LF	2,727.00	\$2.00	\$5,454.00	2,746.00	\$5,492.00	\$38.00
26	REMOVE CONCRETE FILLET	SY	127.50	\$7.00	\$892.50	115.50	\$808.50	(\$84.00)
27	REMOVE CONCRETE GUTTER PAN	SY	90.70	\$7.00	\$634.90	90.70	\$634.90	\$0.00
28	REMOVE CONCRETE SIDEWALK	SF	8,436.00	\$0.50	\$4,218.00	8,173.00	\$4,086.50	(\$131.50)
29	REMOVE CONCRETE DRIVEWAY	SF	0.00	\$1.00	\$0.00	0.00	\$0.00	\$0.00
30	REMOVE 10' TYPE E INLET	EA	2.00	\$500.00	\$1,000.00	2.00	\$1,000.00	\$0.00
31	REMOVE 12" RCP STORM SEWER	LF	270.00	\$5.00	\$1,350.00	270.00	\$1,350.00	\$0.00
32	REMOVE 24" RCP STORM SEWER	LF	24.00	\$10.00	\$240.00	24.00	\$240.00	\$0.00
33	REMOVE EXISTING BOX CULVERT, CONCRETE CHANNEL AND OUTLET CHANNEL STRUCTURES	LS	1.00	\$35,000.00	\$35,000.00	1.00	\$35,000.00	\$0.00
34	UNCLASSIFIED EXCAVATION	CY	4,694.00	\$8.00	\$37,552.00	4,694.00	\$37,552.00	\$0.00
35	UNCLASSIFIED EXC./DIGOUTS W/TYPE 4 FOUNDATION MATERIAL	CY	0.00	\$40.00	\$0.00	0.00	\$0.00	\$0.00
36	UNCLASSIFIED EXC./DIGOUTS W/NATIVE MATERIAL	CY	0.00	\$20.00	\$0.00	0.00	\$0.00	\$0.00
37	IMPORTED BACKFILL MATERIAL (TRENCH)	CY	200.00	\$10.00	\$2,000.00	0.00	\$0.00	(\$2,000.00)
38	TYPE 1 BEDDING MATERIAL	TON	50.00	\$12.00	\$600.00	50.00	\$600.00	\$0.00
39	TYPE 4 FOUNDATION MATERIAL	TON	50.00	\$12.00	\$600.00	0.00	\$0.00	(\$600.00)
40	WATER FOR DUST CONTROL	M GAL	50.00	\$15.00	\$750.00	0.00	\$0.00	(\$750.00)

41	AASHTO T-180 SOIL TEST	EA	5.00	\$150.00	\$750.00	2.00	\$750.00	(\$60.00)
42	ASPHALT COMPACTION TEST	EA	9.00	\$60.00	\$540.00	5.00	\$300.00	(\$240.00)
43	CONCRETE TEST SET	EA	32.00	\$205.00	\$6,560.00	20.00	\$4,100.00	(\$2,460.00)
44	ASPHALT CONCRETE, CLASS G, TYPE 1	TON	1,917.00	\$80.95	\$155,181.15	1,752.00	\$141,824.40	(\$13,356.75)
45	AGGREGATE BASE COURSE	TON	2,961.00	\$15.00	\$44,415.00	3,170.00	\$47,550.00	\$3,135.00
46	BITUMINOUS TACK COAT	GAL	552.00	\$2.85	\$1,573.20	534.00	\$1,521.90	(\$51.30)
47	CONCRETE CURB AND GUTTER	LF	2,199.00	\$18.17	\$39,955.83	2,266.00	\$41,173.22	\$1,217.39
48	CONCRETE TYPE P6 GUTTER	LF	337.00	\$18.17	\$6,123.29	371.00	\$6,741.07	\$617.78
49	CONCRETE FILLET AND PAN (REINFORCED, 6")	SY	242.60	\$70.00	\$16,982.00	242.60	\$16,982.00	\$0.00
50	CONCRETE SIDEWALK	SF	9,175.00	\$3.95	\$36,241.25	8,586.00	\$33,914.70	(\$2,326.55)
51	DETECTABLE WARNING PANEL	SF	180.00	\$44.10	\$7,938.00	180.00	\$7,938.00	\$0.00
52	CONCRETE DRIVEWAY PAVEMENT, 4"	SY	401.40	\$40.60	\$16,296.84	483.00	\$19,609.80	\$3,312.96
53	CONCRETE APPROACH PAVEMENT	SY	274.60	\$68.00	\$18,672.80	293.50	\$19,958.00	\$1,285.20
54	TYPE C RETAINING WALL	LF	110.00	\$92.50	\$10,175.00	110.00	\$10,175.00	\$0.00
55	UNDERDRAIN	LF	2,358.00	\$6.50	\$15,327.00	2,358.00	\$15,327.00	\$0.00
56	8" PVC WATER MAIN	LF	1,601.00	\$27.00	\$43,227.00	1,595.00	\$43,065.00	(\$162.00)
57	FIRE HYDRANT, LEAD, AUX. VALVE AND BOX	EA	5.00	\$2,750.00	\$13,750.00	5.00	\$13,750.00	\$0.00
58	8" GATE VALVE AND BOX	EA	13.00	\$1,295.00	\$16,835.00	13.00	\$16,835.00	\$0.00
59	8"X8"X8" TEE	EA	5.00	\$550.00	\$2,750.00	5.00	\$2,750.00	\$0.00
60	8"X8"X6" TEE	EA	3.00	\$500.00	\$1,500.00	3.00	\$1,500.00	\$0.00
61	8"X6" REDUCER	EA	6.00	\$375.00	\$2,250.00	6.00	\$2,250.00	\$0.00
62	8" HIGH DEFLECTION COUPLING	EA	1.00	\$300.00	\$300.00	1.00	\$300.00	\$0.00
63	8" X 45 DEGREE BEND	EA	16.00	\$450.00	\$7,200.00	16.00	\$7,200.00	\$0.00
64	8" X 90 DEGREE BEND	EA	2.00	\$450.00	\$900.00	2.00	\$900.00	\$0.00
65	CONCRETE WATER MAIN ENCASEMENT	LF	310.00	\$50.00	\$15,500.00	310.00	\$15,500.00	\$0.00
66	1" CURB STOP	EA	23.00	\$150.00	\$3,450.00	22.00	\$3,300.00	(\$150.00)
67	WATER SERVICE RECONNECTION	EA	23.00	\$50.00	\$1,150.00	22.00	\$1,100.00	(\$50.00)
68	1" TYPE K COPPER WATER SERVICE LINE	LF	896.00	\$20.00	\$17,920.00	782.00	\$15,640.00	(\$2,280.00)
69	1" TAPPING SADDLE	EA	23.00	\$250.00	\$5,750.00	22.00	\$5,500.00	(\$250.00)
70	CATHODIC PROTECTION TEST STATION	EA	3.00	\$300.00	\$900.00	3.00	\$900.00	\$0.00
71	UTILITY SERVICE INSULATION	SY	118.00	\$8.50	\$1,003.00	100.00	\$850.00	(\$153.00)
72	8" PVC SEWER MAIN (0'-6')	LF	63.00	\$30.50	\$1,921.50	63.00	\$1,921.50	\$0.00
73	8" PVC SEWER MAIN (6'-8')	LF	334.00	\$30.00	\$10,020.00	334.00	\$10,020.00	\$0.00
74	8" PVC SEWER MAIN (8'-10')	LF	295.00	\$30.00	\$8,850.00	295.00	\$8,850.00	\$0.00
75	8" PVC SEWER MAIN (10'-12')	LF	417.00	\$35.00	\$14,595.00	417.00	\$14,595.00	\$0.00
76	8" PVC SEWER MAIN (12'-14')	LF	55.00	\$35.00	\$1,925.00	55.00	\$1,925.00	\$0.00
77	8" PVC SEWER MAIN (14'-16')	LF	20.00	\$37.00	\$740.00	20.00	\$740.00	\$0.00
78	18" PVC SEWER MAIN (0'-6')	LF	10.00	\$47.00	\$470.00	10.00	\$470.00	\$0.00
79	18" PVC SEWER MAIN (6'-8')	LF	10.00	\$47.00	\$470.00	10.00	\$470.00	\$0.00
80	18" PVC SEWER MAIN (8'-10')	LF	224.00	\$49.00	\$10,976.00	224.00	\$10,976.00	\$0.00
81	18" PVC SEWER MAIN (10'-12')	LF	358.00	\$49.00	\$17,542.00	358.00	\$17,542.00	\$0.00
82	18" PVC SEWER MAIN (12'-14')	LF	246.00	\$55.00	\$13,530.00	246.00	\$13,530.00	\$0.00
83	18" PVC SEWER MAIN (14'-16')	LF	243.00	\$55.00	\$13,365.00	243.00	\$13,365.00	\$0.00

84	STANDARD MANHOLE (60" DIA.)	EA	4.00	\$3,500.00	\$14,000.00	4.00	\$14,000.00	\$0.00
85	STANDARD MANHOLE (48" DIA.)	EA	8.00	\$2,300.00	\$18,400.00	8.00	\$18,400.00	\$0.00
86	MANHOLE DROP SECTION	EA	2.00	\$2,000.00	\$4,000.00	2.00	\$4,000.00	\$0.00
87	EXTRA MANHOLE DEPTH 48"	LF	26.90	\$200.00	\$5,380.00	26.90	\$5,380.00	\$0.00
88	EXTRA MANHOLE DEPTH 60"	LF	27.50	\$350.00	\$9,625.00	27.50	\$9,625.00	\$0.00
89	CONNECT TO EXISTING SEWER MAIN	EA	6.00	\$1,200.00	\$7,200.00	6.00	\$7,200.00	\$0.00
90	4" PVC SEWER SERVICE LINE	LF	639.00	\$20.00	\$12,780.00	403.00	\$8,060.00	(\$4,720.00)
91	4" SEWER RECONNECTION	EA	25.00	\$60.00	\$1,500.00	25.00	\$1,500.00	\$0.00
92	4" PVC SEWER CLEANOUT	EA	1.00	\$200.00	\$200.00	1.00	\$200.00	\$0.00
93	6" PVC SLOTTED DRAIN W/SOCK	LF	2,078.00	\$5.00	\$10,390.00	2,038.00	\$10,190.00	(\$200.00)
94	DOUBLE 9' X 6' PRECAST BOX CULVERT	LF	600.00	\$935.00	\$561,000.00	600.00	\$561,000.00	\$0.00
95	DOUBLE 11' X 6' PRECAST BOX CULVERT	LF	54.00	\$1,025.00	\$55,350.00	54.00	\$55,350.00	\$0.00
96	DOUBLE 11' X 6' PRECAST BOX CULVERT BEND SECTION	EA	25.00	\$7,400.00	\$185,000.00	25.00	\$185,000.00	\$0.00
97	DOUBLE 12' X 7' PRECAST BOX CULVERT	LF	36.00	\$1,475.00	\$53,100.00	36.00	\$53,100.00	\$0.00
98	DOUBLE 12' X 7' PRECAST BOX CULVERT BEND SECTION	EA	15.00	\$9,000.00	\$135,000.00	15.00	\$135,000.00	\$0.00
99	DOUBLE 12' X 7' PRECAST BOX CULVERT END SECTION	EA	1.00	\$12,000.00	\$12,000.00	1.00	\$12,000.00	\$0.00
100	BOX CULVERT CAST IN PLACE JUNCTION BOX	EA	1.00	\$115,000.00	\$115,000.00	1.00	\$115,000.00	\$0.00
101	BOX CULVERT UNDERCUT	CY	1,192.00	\$40.00	\$47,680.00	1,192.00	\$47,680.00	\$0.00
102	BOX CULVERT UNDERCUT DRAINAGE FABRIC	SY	1,726.00	\$2.00	\$3,452.00	1,726.00	\$3,452.00	\$0.00
103	LOW FLOW DRAINAGE STRUCTURE	LS	1.00	\$10,000.00	\$10,000.00	1.00	\$10,000.00	\$0.00
104	12" RCP, CLASS 2, F & I	LF	197.00	\$25.00	\$4,925.00	193.00	\$4,825.00	(\$100.00)
105	12" RCP BEND	EA	1.00	\$500.00	\$500.00	0.00	\$0.00	(\$500.00)
106	18" RCP, CLASS 2, F & I	LF	260.00	\$30.00	\$7,800.00	260.00	\$7,800.00	\$0.00
107	GABIONS	CY	36.10	\$200.00	\$7,220.00	36.10	\$7,220.00	\$0.00
108	TYPE B INLET	EA	12.00	\$1,935.00	\$23,220.00	12.00	\$23,220.00	\$0.00
109	SILT FENCE	LF	700.00	\$2.25	\$1,575.00	45.00	\$101.25	(\$1,473.75)
110	REMOVE SILT FENCE	LF	700.00	\$0.56	\$392.00	45.00	\$25.20	(\$366.80)
111	REPAIR SILT FENCE	LF	230.00	\$1.70	\$391.00	90.00	\$153.00	(\$238.00)
112	AGGREGATE FOR CONSTRUCTION ENTRANCE	TON	250.00	\$15.00	\$3,750.00	213.00	\$3,195.00	(\$555.00)
113	12" DIAMETER EROSION CONTROL WATTLE	LF	150.00	\$7.90	\$1,185.00	120.00	\$948.00	(\$237.00)
114	WATER POLLUTION CONTROL	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	\$0.00
115	NEW CHAIN LINK FENCE	LF	153.00	\$10.00	\$1,530.00	130.00	\$1,300.00	(\$230.00)
116	SIGN POST	EA	11.00	\$93.00	\$1,023.00	13.00	\$1,209.00	\$186.00
117	STREET NAME SIGN ASSEMBLY	EA	4.00	\$365.00	\$1,460.00	4.00	\$1,460.00	\$0.00

118	REGULATORY SIGN ASSEMBLY	EA	7.00	\$140.00	\$980.00	9.00	\$1,020.00	\$1,020.00	\$0.00
119	PAVEMENT MARKING PAINT, 24" WHITE	LF	161.00	\$1.70	\$273.70	96.00	\$163.20	\$163.20	(\$110.50)
120	PAVEMENT MARKING PAINT, 12" WHITE	LF	146.00	\$0.80	\$116.80	120.00	\$96.00	\$96.00	(\$20.80)
121	FURNISH AND PLACE TOPSOIL	CY	938.00	\$15.00	\$14,070.00	938.00	\$14,070.00	\$14,070.00	\$0.00
122	SODDING	SY	4,219.00	\$5.80	\$24,470.20	4,204.00	\$24,383.20	\$24,383.20	(\$87.00)
123	SEEDING, FERTILIZING, AND MULCHING	SY	7,139.00	\$2.25	\$16,062.75	7,139.00	\$16,062.75	\$16,062.75	\$0.00
124	THORNLESS HONEYLOCUST, 2.5" CAL.	EA	50.00	\$507.00	\$25,350.00	4.00	\$2,028.00	\$2,028.00	(\$23,322.00)
125	PATMORE GREEN ASH, 2.5" CAL.	EA	50.00	\$422.00	\$21,100.00	10.00	\$4,220.00	\$4,220.00	(\$16,880.00)
126	TEMPORARY WATER MAIN CONNECTION	EA	0.00	\$500.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
127	TEMPORARY SANITARY SEWER MAIN LINE CONNECTION	EA	0.00	\$1,500.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
	CHANGE ORDER #1 NEW ITEMS								
128	REMOVE CONCRETE PAVEMENT UNDER ASPHALT OVERLAY	SY	993.00	\$4.50	\$4,468.50	993.00	\$4,468.50	\$4,468.50	\$0.00
129	REVISED ITEM 29 - REMOVE CONCRETE DRIVEWAY	SF	3,843.00	\$0.50	\$1,921.50	4,045.00	\$2,022.50	\$2,022.50	\$101.00
	CHANGE ORDER #3 NEW ITEMS								
130	GEOGRID SUBGRADE REINFORCEMENT	SY	3,350.00	\$2.50	\$8,375.00	3,350.00	\$8,375.00	\$8,375.00	\$0.00
TOTAL					\$2,312,192.56		\$2,245,699.94	\$2,245,699.94	(\$66,492.62)

C.C.O. HISTORY INCREASE/(DECREASE)			PRIOR ADJUSTED CONTRACT PRICE :		\$2,312,192.56
	CCO #1	(\$6,905.00)	NET INCREASE/(DECREASE):		(\$66,492.62)
	CCO #2	(\$40.00)	ADJUSTED CONTRACT PRICE:		\$2,245,699.94
	CCO #3	(\$3,625.00)	CHANGE TO DATE:		(\$77,062.62)
	CCO #4	(\$66,492.62)			

_____ CONTRACTOR: HIGHMARK, INC., PO Box 491, Black Hawk, SD 57718-0491	_____ DATE
_____ FMG, INC., RICHARD SUDMEIER, PE	_____ DATE
_____ CITY OF RAPID CITY, KLARE SCHROEDER, PE	_____ DATE
_____ MAYOR: JIM SHAW	_____ DATE
_____ FINANCE: JAMES PRESTON	_____ DATE
CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days	

City Staff recommends approval of this Final Change Order #4 to Highmark, Inc. for a decrease of \$66,492.62 based on unit pricing with the following appropriation:

Initial Funding	\$744,106.06	\$154,891.00	\$250,713.50	\$1,173,052.00	\$2,322,762.56
Fund Type	Streets	Water	Sanitary Sewer	Storm Sewer	
Fund	0505	0602	0604	0505	
Department	8910	0933	0833	8911	
Line Item	4370	4381	4380	4371	
CCO #1	(\$16,520.00)	\$4,375.00	\$710.00	\$4,530.00	(\$6,905.00)
CCO #2	\$12,620.00	(\$2,166.00)	(\$10,494.00)	\$0.00	(\$40.00)
CCO #3	\$4,375.00	(\$800.00)	(\$7,200.00)		(\$3,625.00)
CCO #4	(\$55,907.62)	(\$3,125.00)	(\$7,460.00)	\$0.00	(\$66,492.62)
Adjusted Funding	\$688,673.44	\$153,175.00	\$226,269.50	\$1,177,582.00	\$2,245,699.94

CITY OF RAPID CITY CONSTRUCTION FINAL CHANGE ORDER #4
MEADE STREET RECONSTRUCTION - PHASE 1, EAST MEADE STREET FROM BIRCH AVENUE TO HOEFER COURT
PROJECT NO. DR03-1333 / CIP NO. 50145
JUNE 4, 2007
ORIGINAL CONTRACT AMOUNT: \$2,322,762.56
CONTRACTOR: HIGHMARK, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
12	FLAGGING	No flaggers used on the project.
14	REMOVE AND RESET FENCE	Less fence was removed on this project then on the original contract.
22	REMOVE CURB STOP AND BOX	One existing curb stop was not removed for the project.
25	REMOVE CONCRETE CURB AND GUTTER	More curb and gutter was removed to widen a residents driveway.
26	REMOVE CONCRETE FILLET	Less concrete fillet was removed then on original contract.
28	REMOVE CONCRETE SIDEWALK	Less concrete sidewalk was removed then on the original contract.
37	IMPORTED BACKFILL MATERIAL (TRENCH)	No imported trench backfill material was used on this project.
39	TYPE 4 FOUNDATION MATERIAL	No Type 4 foundation material was used on this project.
40	WATER FOR DUST CONTROL	No water for dust control was used on this project.
41	AASHTO T-180 SOIL TEST	Less proctor soil tests were needed on this project.
43	CONCRETE TEST SET	Less concrete test sets were needed on this project.
44	ASPHALT CONCRETE, CLASS G, TYPE 1	Less asphalt was used then in the original contract.
45	AGGREGATE BASE COURSE	More base course was needed to complete the project.
46	BITUMINOUS TACK COAT	Less bituminous tack coat was need then in the original contract
47	CONCRETE CURB AND GUTTER	More concrete curb and gutter was needed to complete the project.
48	CONCRETE P GUTTER	More concrete P gutter was needed to complete the project.
50	CONCRETE SIDEWALK	Less concrete sidewalk was needed to complete the project.
52	CONCRETE DRIVEWAY PAVEMENT, 4"	More concrete driveway quantities were needed to complete the project.
53	CONCRETE APPROACH PAVEMENT	More concrete approach pavement was placed to correspond with some wider driveways then in the original contract.
55	8" PVC WATER MAIN	6' feet water main was used on the project.
66	1" CURB STOP	One less curb stop was used on the project.
67	WATER SERVICE RECONNECTION	One less reconnection was used on the project.
68	1" TYPE K COPPER WATER SERVICE LINE	Less water service line was needed for the project then in the original contract.
69	1" TAPPING SADDLE	One less tapping saddle was used on the project.
71	UTILITY SERVICE INSULATION	Less service insulation was used on the project then in the original contract.
90	4" PVC SEWER SERVICE LINE	Less sewer service line was used on the project then in the original contract.
93	6" PVC SLOTTED DRAIN W/SOCK	Less sewer main underdrain was used on the project then in the contract.
104	12" RCP, CLASS 2, F & I	Less 12" RCP was used on the project then in the contract.
105	12" RCP BEND	12" RCP Bend was not used on the project.
109	SILT FENCE	Less silt fence was used on the project then in the original contract.
110	REMOVE SILT FENCE	Less silt fence was removed on the project then in the original contract
111	REPAIR SILT FENCE	Less silt fence was repaired on the project then in the original contract
112	AGGREGATE FOR CONSTRUCTION ENTRANCE	Less aggregate was used for construction entrances then in the contract.
113	12" DIAMETER EROSION CONTROL WATTLE	Less wattles were used for the contract then in the original.
115	NEW CHAIN LINK FENCE	Less chain link fence was used on the project then in the original contract.
116	SIGN POST	Two more sign posts are needed to place END SCHOOL ZONE SIGNS on the project. These signs are required by the City.
118	REGULATORY SIGN ASSEMBLY	Two END SCHOOL ZONE signs are needed on the project to meet city specifications.

119	PAVEMENT MARKING PAINT, 24" WHITE	Less 24" white paint was used on the project then in the original contract.	PW061207-04
120	PAVEMENT MARKING PAINT, 12" WHITE	Less 12" white paint was used on the project then in the original contract.	
122	SODDING	Less Sod was needed to complete the project then in the original contract.	
124	THORNLESS HONEYLOCUST, 2.5" CAL.	Less Honeylocust trees were used on this project then in the original contract.	
125	PATMORE ASH, 2.5" CAL.	Less Ash trees were used on this project then in the original contract.	

PREPARED BY: Richard Sudmeier

DATE: Jun 4, 2007