



## CHANGE ORDER #1

Distribution To:

Owner	<input checked="" type="checkbox"/>	City of Rapid City (Rod Johnson, Public Works)
Architect	<input checked="" type="checkbox"/>	
Contractor	<input checked="" type="checkbox"/>	Sampson Construction
Other	<input type="checkbox"/>	

**Project:** #1232.001 - RUSHMORE PLAZA  
CIVIC CENTER MULTIPURPOSE  
ADDITION - BID PACKAGE 2  
Rapid City, South Dakota

**Change Order No.:** 1

**Initiation Date:** July 2, 2007

**Contract For:** General Construction

**To:** Sampson Construction  
3730 S. 14th Street  
Lincoln, NE 68502-5316

**Contract Date:** February 26, 2007

**You are hereby directed to make the following changes in this Contract:**

1. Provide structural and project revisions per the attached ASI #1, Albertson Engineering memo dated 5/30/07, RFP #1 and the attached sheets S13.20A and S13.21A.

**ADD:** \$ 198,164.00

**TOTAL CHANGE:** \$ 198,164.00

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.

**CONTRACT STATUS:**

The Original Contract Sum was.....	\$ 22,191,480.00
Net Change by Previously Authorized Change Orders.....	\$ -
The Contract Sum Prior To This Change Order.....	\$ 22,191,480.00
The Contract Sum Will Be Increased By This Change Order.....	\$ 198,164.00
The New Contract Sum Including This Change Order Will Be.....	\$ 22,389,644.00
The Contract Time Will Be ( <del>increased</del> /unchanged) by no (-0-) days.	
The Date of Substantial Completion is.....	<u>December 1, 2008</u>

**ARCHITECT:**  
enVision Design, Inc.  
822 Main Street  
Rapid City, SD 57701

**CONTRACTOR:**  
Sampson Construction  
3730 S. 14th Street  
Lincoln, NE 68502-5316

**OWNER:**  
City of Rapid City  
300 Sixth Street  
Rapid City, SD 57701

By \_\_\_\_\_

By \_\_\_\_\_

By \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_