

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
DOWNTOWN ALLEY RESURFACING 2007
PROJECT NO. ST07-1627 / CIP NO. 50379
JULY 27, 2007
ORIGINAL CONTRACT AMOUNT: \$63,694.50
CONTRACTOR: HILLS MATERIALS COMPANY

PW081407-09

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$3,425.00	\$3,425.00		\$0.00	
2	MILL AND REMOVE PAVEMENT, 2"	SY	2,667.00	\$4.50	\$12,001.50		\$0.00	
3	FABRIC OVERLAY	SY	2,667.00	\$4.00	\$10,668.00		\$0.00	
4	AC PATCHING, CLASS G, TYPE 1, PG 64-28	TON	300.00	\$107.00	\$32,100.00		\$0.00	
5	INCIDENTAL WORK	LS	1.00	\$5,500.00	\$5,500.00		\$0.00	
	CHANGE ORDER #1 NEW ITEM							
6	STAMPED ASPHALT CONCRETE	LS	0.00	\$20,823.00	\$0.00	1	\$20,823.00	\$20,823.00
TOTAL					\$63,694.50		\$20,823.00	\$20,823.00

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$63,694.50
CCO #1	\$20,823.00	NET INCREASE/(DECREASE):	\$20,823.00
		ADJUSTED CONTRACT PRICE:	\$84,517.50
		CHANGE TO DATE:	\$20,823.00

CONTRACTOR: HILLS MATERIALS COMPANY, PO Box 2320, Rapid City, SD 57709-2320

DATE

PROJECT MANAGER: LARRY CHILSTROM

DATE

MAYOR: ALAN HANKS

DATE

FINANCE: JAMES PRESTON

DATE

CONTRACT TIME CHANGE +/-: 0

NEW CONTRACT TIME: CD = SEPTEMBER 1, 2007

City Staff recommends approval of this Change Order #1 to Hills Materials Company for an increase of \$20,823.00 based on unit pricing with the following appropriation:

Initial Funding	\$50,000.00	\$13,694.50	\$0.00	\$0.00	\$63,694.50
Fund Type	CIP STREET	CIP STREETS			
Fund	505	101			
Department	8910	301			
Line Item	4370	4370			
CCO #1	\$16,346.05	\$4,476.95			\$20,823.00
					\$0.00
					\$0.00
Adjusted Funding	\$66,346.05	\$18,171.45	\$0.00	\$0.00	\$84,517.50

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1
DOWNTOWN ALLEY RESURFACING 2007
PROJECT NO. ST07-1627 / CIP NO. 50379
JULY 27, 2007
ORIGINAL CONTRACT AMOUNT: \$63,694.50
CONTRACTOR: HILLS MATERIALS COMPANY

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
6	STAMPED ASPHALT CONCRETE, LS	INCREASE 1 - LUMP SUM (ADDED PROJECT ITEM) CITIZENS AND THE CITY FUNDED STAMPED AND COLORED ASPHALT CONCRETE IN BLOCK 84 OF THE ORIGINAL TOWN. DELAYS DUE TO NO FAULT OF THE CONTRACTOR SHALL MOVE THE COMPLETION TO SEPTEMBER 1, 2007.

PREPARED BY: Larry Chilstrom

DATE: July 27, 2007