

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 FINAL**  
**CITY LIBRARY SIDEWALK REPAIR 2007**  
**PROJECT NO. ST07-1666 / CIP No. 50689**  
**OCTOBER 27, 2007**  
**ORIGINAL CONTRACT AMOUNT: \$26,831.50**  
**CONTRACTOR: R.C.S. CONSTRUCTION, INC.**

PW111307-03

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$3,290.00	\$3,290.00	1.00	\$3,290.00	\$0.00
2	REMOVE CONCRETE CURB AND GUTTER	LF	197.00	\$4.00	\$788.00	198.70	\$794.80	\$6.80
3	REMOVE CONCRETE SIDEWALK	SF	1,982.00	\$1.40	\$2,774.80	1,989.70	\$2,785.58	\$10.78
4	CONCRETE CURB & GUTTER, TYPE B66	LF	197.00	\$16.40	\$3,230.80	198.70	\$3,258.68	\$27.88
5	CONCRETE SIDEWALK, 4"	SF	1,982.00	\$5.45	\$10,801.90	1,989.70	\$10,843.87	\$41.97
6	CONCRETE SIDEWALK, 6", REINFORCED	SF	35.00	\$9.80	\$343.00	35.00	\$343.00	\$0.00
7	DETECTABLE WARNING SURFACE	SF	20.00	\$42.00	\$840.00	20.00	\$840.00	\$0.00
8	TRAFFIC CONTROL , SMALL PROJECT	LS	1.00	\$893.00	\$893.00	1.00	\$893.00	\$0.00
9	INSTALL PARKING METER	EACH	10.00	\$120.00	\$1,200.00	10.00	\$1,200.00	\$0.00
10	INCIDENTAL WORK	LS	1.00	\$2,670.00	\$2,670.00	1.00	\$2,670.00	\$0.00
<b>TOTAL</b>								
					<b>\$26,831.50</b>		<b>\$26,918.93</b>	<b>\$87.43</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$26,831.50
CCO #1 FINAL	\$87.43	NET INCREASE/(DECREASE):	\$87.43
		ADJUSTED CONTRACT PRICE:	\$26,918.93
		CHANGE TO DATE:	\$87.43

---

CONTRACTOR: R.C.S. CONSTRUCTION, INC., PO Box 9337, Rapid City, SD 57709-9337 DATE

---

PROJECT MANAGER: JOE JAGODZINSKI DATE

---

CITY ENGINEER: ROBERT ELLIS DATE

---

MAYOR: ALAN HANKS DATE

---

FINANCE: JAMES PRESTON DATE

---

CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      Days

City Staff recommends approval of this Change Order #1 Final to R.C.S. Construction, Inc. for an increase of \$87.43 based on unit pricing with the following appropriation:

Initial Funding	\$18,831.50	\$8,000.00	\$0.00	\$0.00	\$26,831.50
Fund Type	STREETS	LIBRARY			
Fund	0505	0505			
Department	8913	0609			
Line Item	4370	4370			
CCO #1 Final	\$87.43	\$0.00			\$87.43
					\$0.00
					\$0.00
Adjusted Funding	\$18,918.93	\$8,000.00	\$0.00	\$0.00	\$26,918.93

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 FINAL**  
**CITY LIBRARY SIDEWALK REPAIR 2007**  
**PROJECT NO. ST07-1666 / CIP No. 50689**  
**OCTOBER 27, 2007**  
**ORIGINAL CONTRACT AMOUNT: \$26,831.50**  
**CONTRACTOR: R.C.S. CONSTRUCTION, INC.**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
2	REMOVE CONCRETE CURB AND GUTTER	Field measured quantity
3	REMOVE CONCRETE SIDEWALK	Field measured quantity
4	CONCRETE CURB & GUTTER, TYPE B66	Field measured quantity
5	CONCRETE SIDEWALK, 4"	Field measured quantity

PREPARED BY: Joe Jagodzinski

DATE: October 26, 2007