

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 - FINAL
 RAPID CITY FIRE DEPARTMENT BURN BUILDING
 SITE AND BUILDING FOUNDATION
 PROJECT NO. FD07-1634

PW121107-03


12/17/2007

ORIGINAL CONTRACT AMOUNT: \$67,231.00

Contractor: Corr Construction Services, Inc.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
	Original Contract	LS	1.00	\$67,231.00	\$67,231.00		\$0.00	
RFP-	Add anchor bolts and stair foundation	LS	0.00	\$0.00	\$0.00	1	\$2,729.65	\$2,729.65
RFP-2	Add 80 sy 8" rnfcd concrete paving	LS	0.00	\$0.00	\$0.00	1	\$5,740.00	\$5,740.00
RFP-3	Backcharge adjusted baseplates	LS	0.00	\$0.00	\$0.00	1	(\$4,949.41)	(\$4,949.41)
TOTAL					\$67,231.00		\$3,520.24	\$3,520.24

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$67,231.00
CCO #1	\$3,520.24	NET INCREASE/(DECREASE):	\$3,520.24
CCO #2		ADJUSTED CONTRACT PRICE:	\$70,751.24
CCO #3		CHANGE TO DATE:	\$3,520.24


CONTRACTOR: Corr Construction Services, Inc.	DATE
	12-1-07
PROJECT MANAGER: Rodney K. Johnson, P.E.	DATE
MAYOR: Alan Hanks	DATE
FINANCE: James Preston	DATE
CONTRACT TIME CHANGE +/-: + 10 days	

City Staff recommends approval of this Change Order #1 to Corr Construction Services, Inc. for an increase of \$3,520.24 with the following appropriation:

Initial Funding			\$67,231.00
Fund Type		Vision 2012	
Fund		505	
Department		132	
Line Item		4320	
CCO #1			\$3,520.24
Adjusted Funding			\$70,751.24

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 - FINAL
RAPID CITY FIRE DEPARTMENT BURN BUILDING
PROJECT NO. FD07-1634
12/17/2007
ORIGINAL CONTRACT AMOUNT: \$67,231.00
Contractor: Corr Construction Services, Inc.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
RFP-1	Add anchor bolts and stair foundation	Omitted from original contract.
RFP-2	Add 80 sy 8" rnfcd concrete paving	Upgrade to site pavement in front of building.
RFP-3	Backcharge adjusted baseplates	Misplaced foundation bolts.

PREPARED BY: 

DATE: 12-1-07