



CHANGE ORDER #3

Distribution To:

- Owner City of Rapid City (Rod Johnson, Public Works)
- Architect
- Contractor Sampson Construction
- Other

Project: #1232.001 - RUSHMORE PLAZA
 CIVIC CENTER MULTIPURPOSE
 ADDITION - BID PACKAGE 2
 Rapid City, South Dakota

Change Order No.: 3
Initiation Date: January 10, 2008
Contract For: General Construction
Contract Date: February 26, 2007

To: Sampson Construction
 3730 S. 14th Street
 Lincoln, NE 68502-5316

You are hereby directed to make the following changes in this Contract:

- COR 23* 1. ~~Per RFP 10 (attached): Where discovered by demolition of the existing ceiling~~
H assembly in the existing second floor concourse, provide spray fire protection to
 the structure where missed in the original structure as described..... ADD: \$ 10,818.00
- COR 28* 2. Per RFP 14 (attached): Modifications to wall and Door 2005A and Door 2006..... ADD: \$ 4,606.00
H
- COR 26* 3. Per RFP 16 (attached): Add 4" gate valve with valve box to end of existing stub
H out from Phase 1 on south side..... ADD: \$ 2,093.00

TOTAL CHANGE: \$ 17,517.00

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates his/her agreement herewith, including any adjustment in the Contract Sum or Contract Time.

CONTRACT STATUS:

The Original Contract Sum was..... \$ 22,191,480.00
 Net Change by Previously Authorized Change Orders..... \$ 203,817.00
 The Contract Sum Prior To This Change Order..... \$ 22,395,297.00
 The Contract Sum Will Be Increased By This Change Order..... \$ 17,517.00
 The New Contract Sum Including This Change Order Will Be..... \$ 22,412,814.00
 The Contract Time Will Be (~~increased~~/ unchanged) by -0- days.
 The Date of Substantial Completion Is..... December 1, 2008

ARCHITECT:
 FourFront Design, Inc.
 517 Seventh Street
 Rapid City, SD 57701

H **CONTRACTOR:**
 Sampson Construction
 3730 S. 14th Street
 Lincoln, NE 68502-5316

OWNER:
 City of Rapid City
 300 Sixth Street
 Rapid City, SD 57701

By *[Signature]*
 Date 1-14-08

By *[Signature]*
 Date 1/12/08

By _____
 Date _____