

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 - FINAL**  
**MEADOWBROOK GOLF COURSE BRIDGE REPAIR**  
**PROJECT NO. PR07-1674**  
**MAY 13, 2008**  
**ORIGINAL CONTRACT AMOUNT: \$46,100.50**  
**CONTRACTOR: HEAVY CONSTRUCTORS, INC.**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	
1	Mobilization	LS	1.00	\$4,392.00	\$4,392.00	1.00	\$4,392.00	\$0.00	
2	Incidental Work	LS	1.00	\$2,714.00	\$2,714.00	1.00	\$2,714.00	\$0.00	
3	Clearing	LS	1.00	\$219.00	\$219.00	1.00	\$219.00	\$0.00	
4	Bridge Rail	Ft	156.00	\$87.58	\$13,662.48	170.00	\$14,888.60	\$1,226.12	
5	3' - 10" Wide Deck x 23' Prestressed Concrete Double Tee	Ft	80.00	\$183.91	\$14,712.80	80.00	\$14,712.80	\$0.00	
6	Concrete End Plank	Each	4.00	\$268.25	\$1,073.00	4.00	\$1,073.00	\$0.00	
7	Abut Pile Cap, HP 12x53	Ft	16.00	\$83.35	\$1,333.60	16.00	\$1,333.60	\$0.00	
8	Bridge Painting	LS	1.00	\$3,183.00	\$3,183.00	1.00	\$3,183.00	\$0.00	
9	Timber Backwall Plank	SqFt	232.00	\$11.90	\$2,760.80	232.00	\$2,760.80	\$0.00	
10	Sediment Control	LS	1.00	\$592.00	\$592.00	1.00	\$592.00	\$0.00	
11	Chain Link Fence	SqFt	546.00	\$2.67	\$1,457.82	595.00	\$1,588.65	\$130.83	
<b>TOTAL</b>									
					\$46,100.50	\$47,457.45	\$1,356.95		

C.C.O. HISTORY INCREASE/DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$46,100.50
CCO #1	\$1,356.95	NET INCREASE/DECREASE)	\$1,356.95
	\$0.00	ADJUSTED CONTRACT PRICE:	\$47,457.45
	\$0.00	CHANGE TO DATE:	\$1,356.95

CONTRACTOR: HEAVY CONSTRUCTORS, INC., PO Box 3239, Rapid City, SD 57709-3239

DATE

5/13/08

CONSULTANT: JIM GROSZ-BROSS ENGINEERING, INC.

DATE

5/14/08

CITY PROJECT MANAGER: RODNEY K. JOHNSON

DATE

5/15/08

CITY ENGINEER: ROBERT ELLIS

DATE

5-28/08

MAYOR: ALAN HANKS

DATE

FINANCE: JAMES PRESTON

DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: No Change from Original Contract

City Staff recommends approval of this Change Order #1 to Heavy Constructors, Inc. for an increase of \$1,356.95 based on unit pricing with the following appropriation:

Initial Funding	\$46,100.50				\$46,100.50
Fund Type	#REF!				
Department	#REF!	9912			
Line Item	#REF!	4372			
Fund	#REF!	505			
CCO #1	\$1,356.95				\$1,356.95
					\$0.00
					\$0.00
Adjusted Funding	\$47,457.45				\$47,457.45

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**MEADOWBROOK GOLF COURSE BRIDGE REPAIR**  
**PROJECT NO. PR07-1674**  
**MAY 13, 2008**  
**ORIGINAL CONTRACT AMOUNT: \$46,100.50**  
**CONTRACTOR: HEAVY CONSTRUCTORS, INC.**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
4	Bridge Rail	Actual quantities were 14 feet more than plan quantities
11	Chain Link Fence	Due to added Bridge Rail, needed to increase fence quantity to cover additional railing

PREPARED BY: Tim Grosz, Brosz Engineering, Inc.

DATE: May 13, 2008