

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3
East Mall Drive Connection - N. Lacrosse St. to E. North St.
PROJECT NO. ST06-1334b / CIP NO. 50521
October 24, 2008
ORIGINAL CONTRACT AMOUNT: \$6,534,833.96
CONTRACTOR: Knife River Midwest, LLC

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-1	MOBILIZATION	LS	1.00	\$376,614.00	\$376,614.00	1.00	\$376,614.00	
SCH1-2	CONSTRUCTION STAKING	LS	1.00	\$61,000.00	\$61,000.00	1.00	\$61,000.00	
SCH1-3	FLAGGING	HOURL	100.00	\$21.74	\$2,174.00	100.00	\$2,174.00	
SCH1-4	TRAFFIC CONTROL	UNIT	1,550.00	\$2.10	\$3,255.00	1,550.00	\$3,255.00	
SCH1-5	TRAFFIC CONTROL, MISCELLANEOUS	LS	1.00	\$500.00	\$500.00	1.00	\$500.00	
SCH1-6	INCIDENTAL WORK	LS	1.00	\$6,000.00	\$6,000.00	1.00	\$6,000.00	
SCH1-7	CLEARING & GRUBBING, 6"+ DIA TREE	EACH	23.00	\$100.00	\$2,300.00	23.00	\$2,300.00	
SCH1-8	CLEARING & GRUBBING	LS	1.00	\$2,500.00	\$2,500.00	1.00	\$2,500.00	
SCH1-9	UNCLASSIFIED EXCAVATION	CY	245,811.00	\$1.50	\$368,716.50	245,811.00	\$368,716.50	
SCH1-10	UNCLASSIFIED EXCAVATION - DIGOUTS	CY	550.00	\$5.00	\$2,750.00	550.00	\$2,750.00	
SCH1-11	CRUSHED ROCK	TON	550.00	\$15.00	\$8,250.00	550.00	\$8,250.00	
SCH1-12	6" UNDERDRAIN	LF	10,707.00	\$6.50	\$69,595.50	13,247.00	\$86,105.50	\$16,510.00
SCH1-13	WATER FOR EMBANKMENT	M GAL	1,600.00	\$11.50	\$18,400.00	2,821.00	\$32,441.50	\$14,041.50
SCH1-14	WATER FOR DUST CONTROL	M GAL	500.00	\$11.50	\$5,750.00	0.00	\$0.00	(\$5,750.00)
SCH1-15	AASHTO T-180 SOIL TEST	EACH	12.00	\$125.00	\$1,500.00	0.00	\$0.00	(\$1,500.00)
SCH1-16	UNDERCUT EXCAVATION	CY	35,820.00	\$0.35	\$12,537.00	35,820.00	\$12,537.00	
SCH1-17	PLACE TOPSOIL	CY	37,538.00	\$1.50	\$56,307.00	37,538.00	\$56,307.00	
SCH1-18	REMOVE CONCRETE CURB AND GUTTER	LF	1,432.00	\$2.00	\$2,864.00	1,432.00	\$2,864.00	
SCH1-19	REMOVE CONCRETE PAVEMENT	SY	572.00	\$7.50	\$4,290.00	572.00	\$4,290.00	
SCH1-20	REMOVE CONCRETE SIDEWALK	SF	53.00	\$1.00	\$53.00	1,502.00	\$1,502.00	\$1,449.00
SCH1-21	REMOVE SIGN	1.00	13.00	\$10.00	\$130.00	13.00	\$130.00	
SCH1-22	RESET SIGN	EACH	7.00	\$15.00	\$105.00	7.00	\$105.00	
SCH1-23	REMOVE FENCE	LF	4,240.00	\$0.41	\$1,738.40	4,635.00	\$1,900.35	\$161.95
SCH1-24	RESET FENCE	LF	1,173.00	\$1.01	\$1,184.73	1,173.00	\$1,184.73	
SCH1-25	REMOVE DROP INLET	EACH	3.00	\$100.00	\$300.00	2.00	\$200.00	(\$100.00)

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-26	REMOVE & SALVAGE 18" RCP	LF	39.00	\$10.00	\$390.00	0.00	\$0.00	(\$390.00)
SCH1-27	REMOVE & SALVAGE 18" FLARED END SECTION	EA	1.00	\$100.00	\$100.00	0.00	\$0.00	(\$100.00)
SCH1-28	SEEDING, FERTILIZING, MULCHING	ACRE	46.50	\$825.00	\$38,362.50	46.50	\$38,362.50	
SCH1-29	TYPE 2 RIGHT-OF-WAY FENCE	LF	11,273.00	\$1.33	\$14,993.09	11,273.00	\$14,993.09	
SCH1-30	TEMPORARY FENCE	LF	1,000.00	\$0.65	\$650.00	1,050.00	\$682.50	\$32.50
SCH1-31	2 - POST BRACE PANEL	EACH	36.00	\$135.00	\$4,860.00	36.00	\$4,860.00	
SCH1-32	3 - POST BRACE PANEL	EACH	43.00	\$175.00	\$7,525.00	43.00	\$7,525.00	
SCH1-33	TEMPORARY 2 - POST BRACE PANEL	EACH	10.00	\$100.00	\$1,000.00	10.00	\$1,000.00	
SCH1-34	TEMPORARY 3 - POST BRACE PANEL	EACH	5.00	\$125.00	\$625.00	5.00	\$625.00	
SCH1-35	COLD APPLIED PLASTIC PAVEMENT MARKING, 4"	LF	11,430.00	\$2.00	\$22,860.00	11,430.00	\$22,860.00	
SCH1-36	COLD APPLIED PLASTIC PAVEMENT MARKING, 8"	LF	264.00	\$5.00	\$1,320.00	264.00	\$1,320.00	
SCH1-37	COLD APPLIED PLASTIC PAVEMENT MARKING, 24"	LF	1,488.00	\$15.00	\$22,320.00	1,488.00	\$22,320.00	
SCH1-38	COLD APPLIED PLASTIC PAVEMENT MARKING, ARROW	EACH	32.00	\$175.00	\$5,600.00	32.00	\$5,600.00	
SCH1-39	GROOVE FOR COLD PLAST. MARKING, 4"	LF	11,430.00	\$0.25	\$2,857.50	11,430.00	\$2,857.50	
SCH1-40	GROOVE FOR COLD PLAST. MARKING, 8"	LF	264.00	\$0.50	\$132.00	264.00	\$132.00	
SCH1-41	GROOVE FOR COLD PLAST. MARKING, 24"	LF	1,488.00	\$5.00	\$7,440.00	1,488.00	\$7,440.00	
SCH1-42	GROOVE FOR COLD PLAST. MARKING, ARROW	EACH	32.00	\$75.00	\$2,400.00	32.00	\$2,400.00	
SCH1-43	PAVEMENT MARKING PAINT, 4" WHITE	LF	1,025.00	\$0.06	\$61.50	1,025.00	\$61.50	
SCH1-44	PAVEMENT MARKING PAINT, 8" WHITE	LF	185.00	\$0.10	\$18.50	185.00	\$18.50	
SCH1-45	PAVEMENT MARKING PAINT, 24" WHITE	LF	602.00	\$0.30	\$180.60	602.00	\$180.60	
SCH1-46	PAVEMENT MARKING PAINT, 4" YELLOW	LF	10,516.00	\$0.06	\$630.96	10,516.00	\$630.96	
SCH1-47	PAVEMENT MARKING PAINT, 24" YELLOW	LF	2,847.00	\$0.40	\$1,138.80	2,847.00	\$1,138.80	
SCH1-48	PAINTED ARROW, WHITE	EACH	17.00	\$50.00	\$850.00	17.00	\$850.00	
SCH1-49	PERMANENT SIGN	EACH	64.00	\$130.00	\$8,320.00	64.00	\$8,320.00	
SCH1-50	TYPE B DRAINAGE FABRIC	SY	2,430.00	\$2.50	\$6,075.00	2,430.00	\$6,075.00	
SCH1-51	CLASS B RIPRAP	CY	788.00	\$35.00	\$27,580.00	0.00	\$0.00	(\$27,580.00)
SCH1-52	12" MULCH FILTER SOCK	LF	5,250.00	\$3.50	\$18,375.00	5,250.00	\$18,375.00	
SCH1-53	HIGH FLOW SILT FENCE	LF	500.00	\$4.00	\$2,000.00	1,047.00	\$4,188.00	\$2,188.00
SCH1-54	REMOVE SILT FENCE	LF	880.00	\$1.00	\$880.00	880.00	\$880.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-55	EROSION CONTROL ROCK	TON	1,000.00	\$40.00	\$40,000.00	1,000.00	\$40,000.00	
SCH1-56	TURF REINFORCEMENT MAT	SY	500.00	\$6.00	\$3,000.00	500.00	\$3,000.00	
SCH1-57	EROSION CONTROL BLANKET	SY	2,000.00	\$2.00	\$4,000.00	2,000.00	\$4,000.00	
SCH1-58	TOPSOIL BERM	LF	9,554.00	\$3.00	\$28,662.00	9,554.00	\$28,662.00	
SCH1-59	SEDIMENT CONTROL AT INLET WITH FRAME AND GRATE	EACH	62.00	\$100.00	\$6,200.00	62.00	\$6,200.00	
SCH1-60	SEDIMENT CONTROL AT TYPE S DROP INLET	EACH	10.00	\$250.00	\$2,500.00	10.00	\$2,500.00	
SCH1-61	EROSION CONTROL	LS	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	
SCH1-62	UNCLASSIFIED EXCAVATION (WETLAND MITIGATION)	CY	1,000.00	\$6.50	\$6,500.00	1,000.00	\$6,500.00	
SCH1-63	SEEDING, FERTILIZING, MULCHING (WETLAND MITIGATION)	SY	6,535.00	\$7.00	\$45,745.00	6,535.00	\$45,745.00	
SCH1-64	INCIDENTAL WORK (WETLAND MITIGATION)	LS	1.00	\$4,000.00	\$4,000.00	1.00	\$4,000.00	
SCH1-65	PLUG WELL	LS	1.00	\$3,000.00	\$3,000.00	1.00	\$3,000.00	
SCH1-66	CONTROLLED LOW STRENGTH MATERIAL	CY	175.00	\$100.00	\$17,500.00	175.00	\$17,500.00	
SCH1-67	18" RCP, CLASS III FURNISH AND INSTALL	LF	2,682.00	\$30.00	\$80,460.00	2,652.00	\$79,560.00	(\$900.00)
SCH1-68	18" RCP, CLASS III GASKETED FURNISH AND INSTALL	LF	198.00	\$33.00	\$6,534.00	198.00	\$6,534.00	
SCH1-69	24" RCP, CLASS III FURNISH AND INSTALL	LF	1,174.00	\$40.00	\$46,960.00	1,174.00	\$46,960.00	
SCH1-70	30" RCP, CLASS II FURNISH AND INSTALL	LF	1,294.00	\$54.00	\$69,876.00	1,294.00	\$69,876.00	
SCH1-71	30" RCP, CLASS II GASKETED FURNISH AND INSTALL	LF	62.00	\$59.00	\$3,658.00	62.00	\$3,658.00	
SCH1-72	36" RCP, CLASS II FURNISH AND INSTALL	LF	224.00	\$71.00	\$15,904.00	224.00	\$15,904.00	
SCH1-73	36" RCP, CLASS II GASKETED FURNISH AND INSTALL	LF	64.00	\$79.00	\$5,056.00	64.00	\$5,056.00	
SCH1-74	48" RCP, CLASS II FURNISH AND INSTALL	LF	402.00	\$115.00	\$46,230.00	402.00	\$46,230.00	
SCH1-75	54" RCP, CLASS III FURNISH AND INSTALL	LF	450.00	\$158.00	\$71,100.00	450.00	\$71,100.00	
SCH1-76	60" RCP, CLASS II FURNISH AND INSTALL	LF	492.00	\$185.00	\$91,020.00	492.00	\$91,020.00	
SCH1-77	66" RCP, CLASS II FURNISH AND INSTALL	LF	38.00	\$240.00	\$9,120.00	38.00	\$9,120.00	
SCH1-78	36" RCP, 7.5 DEG BEND FURNISH AND INSTALL	EACH	1.00	\$435.00	\$435.00	1.00	\$435.00	
SCH1-79	54" RCP, 7.5 DEG BEND FURNISH AND INSTALL	EACH	1.00	\$1,000.00	\$1,000.00	1.00	\$1,000.00	
SCH1-80	30" RCP FLARED END FURNISH AND INSTALL	EACH	1.00	\$800.00	\$800.00	1.00	\$800.00	
SCH1-81	48" RCP FLARED END FURNISH AND INSTALL	EACH	1.00	\$1,500.00	\$1,500.00	1.00	\$1,500.00	
SCH1-82	54" RCP FLARED END FURNISH AND INSTALL	EACH	1.00	\$1,900.00	\$1,900.00	1.00	\$1,900.00	
SCH1-83	60" RCP FLARED END FURNISH AND INSTALL	EACH	6.00	\$2,500.00	\$15,000.00	6.00	\$15,000.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-84	REMOVE AND RESET 66" RCP FLARED END	EACH	2.00	\$1,500.00	\$3,000.00	2.00	\$3,000.00	
SCH1-85	18" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$830.00	\$830.00	1.00	\$830.00	
SCH1-86	24" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$950.00	\$950.00	1.00	\$950.00	
SCH1-87	48" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	
SCH1-88	48" X 24" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$2,300.00	\$2,300.00	1.00	\$2,300.00	
SCH1-89	54" X 18" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$2,700.00	\$2,700.00	1.00	\$2,700.00	
SCH1-90	60" X 18" RCP TEE FURNISH AND INSTALL	EACH	2.00	\$3,500.00	\$7,000.00	2.00	\$7,000.00	
SCH1-91	60" X 30" RCP TEE FURNISH AND INSTALL	EACH	1.00	\$4,000.00	\$4,000.00	1.00	\$4,000.00	
SCH1-92	48" X 27" PRECAST TEE TYPE MANHOLE FURNISH AND INSTALL	EACH	1.00	\$4,600.00	\$4,600.00	1.00	\$4,600.00	
SCH1-93	36" X 48" RCP INCREASER BUSHING FURNISH AND INSTALL	EACH	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	
SCH1-94	48" X 54" RCP INCREASER BUSHING FURNISH AND INSTALL	EACH	1.00	\$2,200.00	\$2,200.00	1.00	\$2,200.00	
SCH1-95	18" RCP PRECAST CAP FURNISH AND INSTALL	EACH	3.00	\$150.00	\$450.00	3.00	\$450.00	
SCH1-96	RECONSTRUCT INLET COVER	EACH	2.00	\$1,000.00	\$2,000.00	2.00	\$2,000.00	
SCH1-97	3' X 10' TYPE "S" INLET	EACH	6.00	\$4,200.00	\$25,200.00	6.00	\$25,200.00	
SCH1-98	4.5' X 10' TYPE "S" INLET	EACH	3.00	\$4,200.00	\$12,600.00	3.00	\$12,600.00	
SCH1-99	2' X 3' TYPE "B" INLET	EACH	41.00	\$1,700.00	\$69,700.00	40.00	\$68,000.00	(\$1,700.00)
SCH1-100	3' X 4' TYPE "B" INLET	EACH	6.00	\$2,500.00	\$15,000.00	6.00	\$15,000.00	
SCH1-101	4' X 4' TYPE "B" INLET	EACH	10.00	\$2,900.00	\$29,000.00	10.00	\$29,000.00	
SCH1-102	3' X 5.5' TYPE "B" INLET	EACH	2.00	\$3,900.00	\$7,800.00	2.00	\$7,800.00	
SCH1-103	7' X 7' JUNCTION BOX	EACH	1.00	\$6,200.00	\$6,200.00	1.00	\$6,200.00	
SCH1-104	GRAVEL CUSHION	TON	19,407.00	\$10.00	\$194,070.00	19,407.00	\$194,070.00	
SCH1-105	CONCRETE CURB & GUTTER, TYPE B69	LF	19,854.00	\$11.28	\$223,953.12	19,854.00	\$223,953.12	
SCH1-106	CONCRETE CURB & GUTTER, TYPE B610	LF	840.00	\$20.00	\$16,800.00	840.00	\$16,800.00	
SCH1-107	7" PCC PANEL REPLACEMENT	SY	65.00	\$100.00	\$6,500.00	65.00	\$6,500.00	
SCH1-108	PCC PAVEMENT, 9" NONREINFORCED	SY	45,139.00	\$34.99	\$1,579,413.61	45,139.00	\$1,579,413.61	
SCH1-109	PCC PAVEMENT, 10" NONREINFORCED	SY	1,915.00	\$56.50	\$108,197.50	1,915.00	\$108,197.50	
SCH1-110	DOWEL BAR	EACH	23,197.00	\$6.15	\$142,661.55	23,197.00	\$142,661.55	
SCH1-111	CONCRETE FILLET (REINFORCED), 9"	SY	62.00	\$92.51	\$5,735.62	62.00	\$5,735.62	
SCH1-112	INSERT STEEL BAR IN CONCRETE	EACH	553.00	\$16.66	\$9,212.98	553.00	\$9,212.98	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-113	CONCRETE TEST SET	EACH	65.00	\$178.35	\$11,592.75	65.00	\$11,592.75	
SCH1-114	4" CONCRETE SIDEWALK (HANDICAP RAMP)	SF	2,548.00	\$3.65	\$9,300.20	2,548.00	\$9,300.20	
SCH1-115	4" CONCRETE MEDIAN PAVEMENT	SF	55,175.00	\$2.75	\$151,731.25	55,175.00	\$151,731.25	
SCH1-116	DETECTABLE WARNING PANEL	SF	90.00	\$50.00	\$4,500.00	90.00	\$4,500.00	
SCH1-117	RELOCATE EXISTING SIGNAL POLE AND LUMINAIRE ARM	EACH	3.00	\$1,484.00	\$4,452.00	3.00	\$4,452.00	
SCH1-118	RECONNECT EXISTING SIGNAL POLE AND LUMINAIRE ARM	EACH	1.00	\$363.00	\$363.00	1.00	\$363.00	
SCH1-119	SIGNAL POLE WITH 60' MAST ARM AND LUMINAIRE ARM	EACH	2.00	\$15,946.00	\$31,892.00	2.00	\$31,892.00	
SCH1-120	SIGNAL POLE WITH 65' MAST ARM AND LUMINAIRE ARM	EACH	2.00	\$16,285.00	\$32,570.00	2.00	\$32,570.00	
SCH1-121	ROADWAY LUMINAIRE, 400 WATT WITH PHOTOCELL	EACH	4.00	\$403.00	\$1,612.00	4.00	\$1,612.00	
SCH1-122	3' DIAMETER FOOTING	LF	84.00	\$171.00	\$14,364.00	84.00	\$14,364.00	
SCH1-123	12" NON-METALLIC JUNCTION BOX	EACH	10.00	\$352.00	\$3,520.00	10.00	\$3,520.00	
SCH1-124	18" NON-METALLIC JUNCTION BOX	EACH	94.00	\$488.00	\$45,872.00	94.00	\$45,872.00	
SCH1-125	24" NON-METALLIC JUNCTION BOX	EACH	24.00	\$570.00	\$13,680.00	24.00	\$13,680.00	
SCH1-126	2" RIGID CONDUIT, SCHEDULE 40	LF	13,690.00	\$3.09	\$42,302.10	13,690.00	\$42,302.10	
SCH1-127	2" RIGID CONDUIT, SCHEDULE 80	LF	5,200.00	\$4.81	\$25,012.00	5,200.00	\$25,012.00	
SCH1-128	3" RIGID CONDUIT, SCHEDULE 80	LF	3,760.00	\$6.45	\$24,252.00	3,760.00	\$24,252.00	
SCH1-129	1/C #3 AWG COPPER WIRE	LF	320.00	\$1.73	\$553.60	320.00	\$553.60	
SCH1-130	1/C #6 AWG COPPER WIRE	LF	1,610.00	\$0.94	\$1,513.40	1,610.00	\$1,513.40	
SCH1-131	1/C #10 AWG COPPER WIRE (PULL WIRE)	LF	21,030.00	\$0.46	\$9,673.80	21,030.00	\$9,673.80	
SCH1-132	2/C #10 AWG COPPER POLE AND BRACKET CABLE	LF	240.00	\$1.97	\$472.80	240.00	\$472.80	
SCH1-133	ELECTRIC SERVICE CABINET	EACH	1.00	\$1,655.00	\$1,655.00	1.00	\$1,655.00	
SCH1-134	CONTROLLER CABINET	EACH	1.00	\$18,186.00	\$18,186.00	1.00	\$18,186.00	
SCH1-135	TRAFFIC SIGNAL CONTROLLER	EACH	1.00	\$7,928.00	\$7,928.00	1.00	\$7,928.00	
SCH1-136	3 SECTION VEHICLE SIGNAL HEAD	EACH	13.00	\$996.00	\$12,948.00	13.00	\$12,948.00	
SCH1-137	3 SECTION VEHICLE SIGNAL HEAD (FURN BY CITY, INST BY	EACH	1.00	\$124.00	\$124.00	1.00	\$124.00	
SCH1-138	5 SECTION VEHICLE SIGNAL HEAD	EACH	7.00	\$1,458.00	\$10,206.00	7.00	\$10,206.00	
SCH1-139	EMERGENCY VEHICLE PRE-EMPTION SYSTEM (PER	EACH	1.00	\$11,902.00	\$11,902.00	1.00	\$11,902.00	
SCH1-140	PEDESTRIAN SIGNAL HEAD	EACH	8.00	\$663.00	\$5,304.00	8.00	\$5,304.00	
SCH1-141	PEDESTRIAN PUSHBUTTON - ADA	EACH	8.00	\$229.00	\$1,832.00	8.00	\$1,832.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-142	PREFORMED VEHICLE DETECTOR LOOP (DILEMMA)	EACH	8.00	\$510.00	\$4,080.00	8.00	\$4,080.00	
SCH1-143	PREFORMED VEHICLE DETECTOR LOOP	EACH	45.00	\$510.00	\$22,950.00	45.00	\$22,950.00	
SCH1-144	SAWCUT VEHICLE DETECTOR LOOP	EACH	42.00	\$1,441.00	\$60,522.00	42.00	\$60,522.00	
SCH1-145	30/C #16 AWG COPPER TRAY CABLE	LF	400.00	\$4.46	\$1,784.00	400.00	\$1,784.00	
SCH1-146	19/C #16 AWG COPPER TRAY CABLE	LF	1,810.00	\$3.08	\$5,574.80	1,810.00	\$5,574.80	
SCH1-147	7/C #16 AWG COPPER TRAY CABLE	LF	380.00	\$1.39	\$528.20	380.00	\$528.20	
SCH1-148	4/C #16 AWG COPPER TRAY CABLE	LF	1,090.00	\$0.94	\$1,024.60	1,090.00	\$1,024.60	
SCH1-149	#16 AWG COPPER TWISTED SHIELDED PAIR	LF	10,050.00	\$0.61	\$6,130.50	10,050.00	\$6,130.50	
SCH1-150	SOIL STABILIZER	LB	2,500.00	\$3.00	\$7,500.00	2,500.00	\$7,500.00	
SCH1-151	FUEL COST ADJUSTMENT, DIESEL		1.00	\$43,000.00	\$43,000.00	1.00	\$43,000.00	
SCH1-ALTE1-1	65' MAST ARM FOR SIGNAL POLE (FURN BY CITY, INST BY	EACH	4.00	\$890.00	\$3,560.00	4.00	\$3,560.00	
SCH1-ALTE1-2	1/C #3 AWG COPPER WIRE	LF	320.00	\$1.73	\$553.60	320.00	\$553.60	
SCH1-ALTE1-3	1/C #6 AWG COPPER WIRE	LF	1,670.00	\$0.94	\$1,569.80	1,670.00	\$1,569.80	
SCH1-ALTE1-4	ELECTRIC SERVICE CABINET (EXISTING RELOCATED BY	EACH	1.00	\$725.00	\$725.00	1.00	\$725.00	
SCH1-ALTE1-5	CONTROLLER CABINET (EXISTING IN-PLACE USED BY	EACH	1.00	\$558.00	\$558.00	1.00	\$558.00	
SCH1-ALTE1-6	TRAFFIC SIGNAL CONTROLLER (FURN BY CITY, INST BY	EACH	1.00	\$386.00	\$386.00	1.00	\$386.00	
SCH1-ALTE1-7	3 SECTION VEHICLE SIGNAL HEAD (FURN BY CITY, INST BY	EACH	11.00	\$124.00	\$1,364.00	11.00	\$1,364.00	
SCH1-ALTE1-8	5 SECTION VEHICLE SIGNAL HEAD (FURN BY CITY, INST BY	EACH	8.00	\$157.00	\$1,256.00	8.00	\$1,256.00	
SCH1-ALTE1-9	EMERGENCY VEHICLE PRE-EMPTION SYSTEM (PER	EACH	1.00	\$2,941.00	\$2,941.00	1.00	\$2,941.00	
SCH1-ALTE1-10	PEDESTRIAN SIGNAL HEAD (FURN BY CITY, INST BY CONTRACTOR)	EACH	8.00	\$107.00	\$856.00	8.00	\$856.00	
SCH1-ALTE1-11	PEDESTRIAN PUSHBUTTON - ADA	EACH	8.00	\$229.00	\$1,832.00	8.00	\$1,832.00	
SCH1-ALTE1-12	30/C #16 AWG COPPER TRAY CABLE	LF	870.00	\$4.46	\$3,880.20	870.00	\$3,880.20	
SCH1-ALTE1-13	19/C #16 AWG COPPER TRAY CABLE	LF	1,220.00	\$3.08	\$3,757.60	1,220.00	\$3,757.60	
SCH1-ALTE1-14	7/C #16 AWG COPPER TRAY CABLE	LF	530.00	\$1.39	\$736.70	530.00	\$736.70	
SCH1-ALTE1-15	4/C #16 AWG COPPER TRAY CABLE	LF	980.00	\$0.94	\$921.20	980.00	\$921.20	
SCH1-ALTE2-1	2/C #10 AWG COPPER POLE AND BRACKET CABLE	LF	2,580.00	\$1.97	\$5,082.60	2,580.00	\$5,082.60	
SCH1-ALTE2-2	ELECTRIC SERVICE CABINET	EACH	2.00	\$1,375.00	\$2,750.00	2.00	\$2,750.00	
SCH1-ALTE2-3	SIGNAL POLE WITH LIGHT ONLY	EACH	8.00	\$7,568.00	\$60,544.00	8.00	\$60,544.00	
SCH1-ALTE2-4	BREAKAWAY BASE LUMINAIRE POLE WITH ARM, 50' MNTNG HT.	EACH	35.00	\$2,903.00	\$101,605.00	35.00	\$101,605.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH1-ALTE2-5	ROADWAY LUMINAIRE, 400 WATT WITH PHOTOCELL	EACH	43.00	\$346.00	\$14,878.00	43.00	\$14,878.00	
SCH1-ALTE2-6	3' DIAMETER FOOTING	LF	96.00	\$171.00	\$16,416.00	96.00	\$16,416.00	
SCH1-ALTE2-7	2' DIAMETER FOOTING	LF	315.00	\$97.00	\$30,555.00	315.00	\$30,555.00	
SCH1-ALTE2-8	1/C #3 AWG COPPER WIRE	LF	630.00	\$1.73	\$1,089.90	630.00	\$1,089.90	
SCH1-ALTE2-9	1/C #6 AWG COPPER WIRE	LF	46,780.00	\$0.94	\$43,973.20	46,780.00	\$43,973.20	
SCH1-ALTE2-10	5 SECTION VEHICLE SIGNAL HEAD	EACH	2.00	\$1,458.00	\$2,916.00	2.00	\$2,916.00	
SCH1-ALTE5-1	REMOVE EXISTING 65' MAST ARM FROM SIGNAL POLE	EACH	2.00	\$165.00	\$330.00	2.00	\$330.00	
SCH1-ALTE5-2	18" NON-METALLIC JUNCTION BOX	EACH	1.00	\$488.00	\$488.00	1.00	\$488.00	
SCH1-ALTE5-3	2" RIGID CONDUIT, SCHEDULE 40	LF	80.00	\$3.09	\$247.20	80.00	\$247.20	
SCH1-ALTE5-4	2" RIGID CONDUIT, SCHEDULE 80 BORED UNDER EXISTING ROAD	LF	160.00	\$39.44	\$6,310.40	160.00	\$6,310.40	
SCH1-ALTE5-5	1/C #3 AWG COPPER WIRE	LF	320.00	\$1.73	\$553.60	320.00	\$553.60	
SCH1-ALTE5-6	1/C #10 AWG COPPER WIRE (PULL WIRE)	LF	250.00	\$0.46	\$115.00	250.00	\$115.00	
SCH1-ALTE5-7	1/C #6 AWG COPPER WIRE	LF	2,000.00	\$0.94	\$1,880.00	2,000.00	\$1,880.00	
SCH1-ALTE5-8	ELECTRIC SERVICE CABINET (EXISTING RELOCATED BY	EACH	1.00	\$505.00	\$505.00	1.00	\$505.00	
SCH1-CCO1-1	TYPE II FOUNDATION MATERIAL	TON	485.00	\$20.00	\$9,700.00	779.54	\$15,590.80	\$5,890.80
SCH1-CCO1-2	ENCASEMENT	LF	36.00	\$39.20	\$1,411.20	36.00	\$1,411.20	
SCH1-CCO1-3	2" INSULATION BOARD W/SAND	SY	15.00	\$50.40	\$756.00	15.00	\$756.00	
SCH1-CCO2-1	STRAW BALES	EACH	24.00	\$25.00	\$600.00	24.00	\$600.00	
SCH1-CCO3-1	RIPRAP (FIELD FABRICATED)	CY	0.00	\$29.48	\$0.00	788.00	\$23,230.24	\$23,230.24
SCH1-CCO3-2	DEDUCT FOR HOT-POURED JOINT SEALANT	LS	0.00	(\$21,826.50)	\$0.00	1.00	(\$21,826.50)	(\$21,826.50)
SCH2-1	MOBILIZATION	LS	1.00	\$20,000.00	\$20,000.00	1.00	\$20,000.00	
SCH2-2	CONSTRUCTION STAKING	LS	1.00	\$14,000.00	\$14,000.00	1.00	\$14,000.00	
SCH2-3	TRAFFIC CONTROL, MISCELLANEOUS	LS	1.00	\$300.00	\$300.00	1.00	\$300.00	
SCH2-4	INCIDENTAL WORK	LS	1.00	\$15,000.00	\$15,000.00	1.00	\$15,000.00	
SCH2-5	TYPE I BEDDING MATERIAL	TON	350.00	\$13.00	\$4,550.00	0.00	\$0.00	(\$4,550.00)
SCH2-6	TYPE II FOUNDATION MATERIAL	TON	350.00	\$20.00	\$7,000.00	405.44	\$8,108.80	\$1,108.80
SCH2-7	IMPORTED TRENCH BACKFILL MATERIAL	CY	400.00	\$15.00	\$6,000.00	0.00	\$0.00	(\$6,000.00)
SCH2-8	ROCK EXCAVATION (TRENCH)	CY	465.00	\$57.00	\$26,505.00	389.00	\$22,173.00	(\$4,332.00)
SCH2-9	6" PVC WATER MAIN	LF	1,169.00	\$20.00	\$23,380.00	1,169.00	\$23,380.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH2-10	10" PVC WATER MAIN	LF	576.00	\$29.00	\$16,704.00	576.00	\$16,704.00	
SCH2-11	12" PVC WATER MAIN	LF	266.00	\$33.00	\$8,778.00	266.00	\$8,778.00	
SCH2-12	14" PVC WATER MAIN	LF	6,529.00	\$35.00	\$228,515.00	6,529.00	\$228,515.00	
SCH2-13	16" PVC WATER MAIN	LF	1,770.00	\$39.00	\$69,030.00	1,770.00	\$69,030.00	
SCH2-14	12" X 10" MJ REDUCER	EACH	1.00	\$400.00	\$400.00	1.00	\$400.00	
SCH2-15	16" X 10" MJ REDUCER	EACH	1.00	\$700.00	\$700.00	1.00	\$700.00	
SCH2-16	16" X 12" MJ REDUCER	EACH	1.00	\$800.00	\$800.00	1.00	\$800.00	
SCH2-17	16" X 14" MJ REDUCER	EACH	3.00	\$850.00	\$2,550.00	3.00	\$2,550.00	
SCH2-18	10" X 10" X 6" TEE	EACH	7.00	\$600.00	\$4,200.00	7.00	\$4,200.00	
SCH2-19	14" X 14" X 6" TEE	EACH	7.00	\$1,100.00	\$7,700.00	7.00	\$7,700.00	
SCH2-20	16" X 16" X 16" TEE	EACH	3.00	\$1,800.00	\$5,400.00	3.00	\$5,400.00	
SCH2-21	16" X 16" X 6" TEE	EACH	5.00	\$1,300.00	\$6,500.00	5.00	\$6,500.00	
SCH2-22	14" X 14" X 14" TAPPING TEE, VALVE AND BOX	EACH	1.00	\$11,000.00	\$11,000.00	1.00	\$11,000.00	
SCH2-23	12" 45 DEGREE BEND	EACH	2.00	\$550.00	\$1,100.00	2.00	\$1,100.00	
SCH2-24	14" 11.25 DEGREE BEND	EACH	11.00	\$900.00	\$9,900.00	10.00	\$9,000.00	(\$900.00)
SCH2-25	14" 22.5 DEGREE BEND	EACH	2.00	\$900.00	\$1,800.00	2.00	\$1,800.00	
SCH2-26	14" 45 DEGREE BEND	EACH	10.00	\$900.00	\$9,000.00	10.00	\$9,000.00	
SCH2-27	16" 11.25 DEGREE BEND	EACH	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	
SCH2-28	16" 45 DEGREE BEND	EACH	6.00	\$1,100.00	\$6,600.00	6.00	\$6,600.00	
SCH2-29	14" X 10" CROSS	EACH	3.00	\$2,100.00	\$6,300.00	3.00	\$6,300.00	
SCH2-30	14" X 6" CROSS	EACH	8.00	\$2,000.00	\$16,000.00	8.00	\$16,000.00	
SCH2-31	16" X 16" CROSS	EACH	1.00	\$2,800.00	\$2,800.00	1.00	\$2,800.00	
SCH2-32	10" MJ PLUG	EACH	7.00	\$300.00	\$2,100.00	7.00	\$2,100.00	
SCH2-33	14" MJ PLUG	EACH	1.00	\$480.00	\$480.00	1.00	\$480.00	
SCH2-34	16" MJ PLUG	EACH	2.00	\$500.00	\$1,000.00	2.00	\$1,000.00	
SCH2-35	10" GATE VALVE W/ BOX	EACH	7.00	\$1,400.00	\$9,800.00	7.00	\$9,800.00	
SCH2-36	12" GATE VALVE W/BOX	EACH	1.00	\$3,200.00	\$3,200.00	1.00	\$3,200.00	
SCH2-37	14" GATE VALVE W/BOX	EACH	23.00	\$4,700.00	\$108,100.00	23.00	\$108,100.00	
SCH2-38	16" GATE VALVE W/BOX	EACH	8.00	\$5,300.00	\$42,400.00	8.00	\$42,400.00	

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
SCH2-39	FIRE HYDRANT W/AUX VALVE, BOX & LEAD	EACH	35.00	\$3,300.00	\$115,500.00	36.00	\$118,800.00	\$3,300.00
SCH2-40	RELOCATE FIRE HYDRANT & AUX VALVE	EACH	1.00	\$350.00	\$350.00	0.00	\$0.00	(\$350.00)
SCH2-41	CONNECT TO EXISTING WATER MAIN	EACH	5.00	\$3,100.00	\$15,500.00	5.00	\$15,500.00	
SCH2-42	CATHODIC ANODE TEST STATION	EACH	5.00	\$370.00	\$1,850.00	5.00	\$1,850.00	
SCH2-43	CATHODIC PROTECTION	LS	1.00	\$110,000.00	\$110,000.00	1.00	\$110,000.00	
SCH2-44	WATER MAIN ENCASEMENT	EACH	15.00	\$900.00	\$13,500.00	15.00	\$13,500.00	
SCH2-45	8" SEWER CAP	EACH	8.00	\$75.00	\$600.00	8.00	\$600.00	
SCH2-46	10" SEWER CAP	EACH	1.00	\$100.00	\$100.00	1.00	\$100.00	
SCH2-47	12" SEWER CAP	EACH	1.00	\$120.00	\$120.00	1.00	\$120.00	
SCH2-48	8" PVC SEWER MAIN (10'-12')	LF	8.00	\$22.00	\$176.00	8.00	\$176.00	
SCH2-49	8" PVC SEWER MAIN (16'-18')	LF	327.00	\$26.00	\$8,502.00	327.00	\$8,502.00	
SCH2-50	8" PVC SEWER MAIN (18'-20')	LF	213.00	\$31.00	\$6,603.00	213.00	\$6,603.00	
SCH2-51	10" PVC SEWER MAIN (12'-14')	LF	64.00	\$22.00	\$1,408.00	64.00	\$1,408.00	
SCH2-52	12" PVC SEWER MAIN (12'-14')	LF	400.00	\$24.00	\$9,600.00	400.00	\$9,600.00	
SCH2-53	12" PVC SEWER MAIN (14'-16')	LF	245.00	\$26.00	\$6,370.00	245.00	\$6,370.00	
SCH2-54	12" PVC SEWER MAIN (16'-18')	LF	460.00	\$31.00	\$14,260.00	460.00	\$14,260.00	
SCH2-55	12" PVC SEWER MAIN (18'-20')	LF	152.00	\$36.00	\$5,472.00	152.00	\$5,472.00	
SCH2-56	12" PVC SEWER MAIN (20'-22')	LF	280.00	\$41.00	\$11,480.00	280.00	\$11,480.00	
SCH2-57	15" PVC SEWER MAIN (10'-12')	LF	443.00	\$28.00	\$12,404.00	443.00	\$12,404.00	
SCH2-58	15" PVC SEWER MAIN (12'-14')	LF	999.00	\$29.00	\$28,971.00	999.00	\$28,971.00	
SCH2-59	15" PVC SEWER MAIN (14'-16')	LF	1,023.00	\$30.00	\$30,690.00	1,023.00	\$30,690.00	
SCH2-60	15" PVC SEWER MAIN (16'-18')	LF	1,041.00	\$35.00	\$36,435.00	1,041.00	\$36,435.00	
SCH2-61	15" PVC SEWER MAIN (18'-20')	LF	1,262.00	\$40.00	\$50,480.00	1,262.00	\$50,480.00	
SCH2-62	15" PVC SEWER MAIN (20'-22')	LF	54.00	\$45.00	\$2,430.00	54.00	\$2,430.00	
SCH2-63	8" PVC SEWER TERMINATION CLEANOUT	EACH	1.00	\$1,000.00	\$1,000.00	0.00	\$0.00	(\$1,000.00)
SCH2-64	ADJUST MANHOLE	EACH	1.00	\$550.00	\$550.00	0.00	\$0.00	(\$550.00)
SCH2-65	EXTRA MANHOLE DEPTH, 48" DIA.	V FT	175.40	\$320.00	\$56,128.00	175.40	\$56,128.00	
SCH2-66	STANDARD MANHOLE, 48" DIA.	EACH	17.00	\$2,800.00	\$47,600.00	17.00	\$47,600.00	
SCH2-CCO3-1	16" 90 DEGREE BEND	EACH	0.00	\$2,375.36	\$0.00	1.00	\$2,375.36	\$2,375.36
TOTAL					\$6,591,376.16		\$6,584,135.81	(\$7,240.35)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$6,591,376.16
CCO #1	\$12,942.20	NET INCREASE/(DECREASE):	(\$7,240.35)
CCO #2	\$43,600.00	ADJUSTED CONTRACT PRICE:	\$6,584,135.81
CCO #3	(\$7,240.35)	CHANGE TO DATE:	\$49,301.85

Robert J Sopher 10-28-2008

CONTRACTOR: KNIFE RIVER MIDWEST, LLC - PO Box 1137 Sioux City, IA 51102 DATE: *10/29/08*

Klaus Schwoed

CONSULTANT: JOHN LYAN BEEK, FERBER ENGINEERING CO. DATE: *10/29/08*

John Lyan Beek

CITY PROJECT MANAGER: KLAUS SCHROEDER DATE: *10-29-08*

Dale Tech

CITY ENGINEER: DALE TECH DATE:

MAYOR: ALAN HANKS DATE:

FINANCE: JAMES PRESTON DATE:

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: NO CHANGE

City Staff recommends approval of this Change Order #3 to Knife River Midwest, LLC for a decrease of ~~\$7,240.35~~ based on unit pricing with the following appropriation: *\$7,240.35*

Initial Funding	\$388,648.28	\$1,003,526.97	\$285,000.00	\$1,700,000.00	\$3,157,658.71	\$6,534,833.96
Fund Type	Sewer Expansion	Water Expansion	Non City Funds	Federal	State	
Department	0834	0934	8913	8913	8913	
Line Item	4380	4381	4370	4370	4370	
Fund	0604	0602	0505	0505	0505	
CCO #1	\$0.00	\$0.00	\$0.00	\$0.00	\$12,942.20	\$12,942.20
CCO #2	\$0.00	\$0.00	\$0.00	\$0.00	\$43,600.00	\$43,600.00
CCO #3	(\$5,681.96)	(\$5,215.88)	\$0.00	\$0.00	\$3,657.49	(\$7,240.35)
Adjusted Funding	\$382,966.32	\$998,311.09	\$285,000.00	\$1,700,000.00	\$3,217,858.40	\$6,584,135.81

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #3
East Mall Drive Connection - N. Lacrosse St. to E. North St.
PROJECT NO. ST06-1334b / CIP NO. 50521
October 24, 2008


ORIGINAL CONTRACT AMOUNT:

\$6,534,833.96


CONTRACTOR: Knife River Midwest, LLC

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
SCH1-12	6" UNDERDRAIN	Correction to plans quantity.
SCH1-13	WATER FOR EMBANKMENT	Actual quantity used.
SCH1-14	WATER FOR DUST CONTROL	Actual quantity used.
SCH1-15	AASHTO T-180 SOIL TEST	Actual quantity used.
SCH1-20	REMOVE CONCRETE SIDEWALK	Correction to plans quantity.
SCH1-23	REMOVE FENCE	Actual quantity used.
SCH1-25	REMOVE DROP INLET	Not installed due to plans change.
SCH1-26	REMOVE & SALVAGE 18" RCP	Left in place.
SCH1-27	REMOVE & SALVAGE 18" FLARED END SECTION	Left in place.
SCH1-30	TEMPORARY FENCE	Actual quantity used.
SCH1-51	CLASS B RIPRAP	Not used. See item SCH1-CCO3-1.
SCH1-53	HIGH FLOW SILT FENCE	Actual quantity used.
SCH1-67	18" RCP, CLASS III FURNISH AND INSTALL	Not installed due to plans change.
SCH1-99	2' X 3' TYPE "B" INLET	Not installed due to plans change.
SCH1-CCO1-1	TYPE II FOUNDATION MATERIAL	Actual quantity used.
SCH1-CCO3-1	RIPRAP (FIELD FABRICATED)	Used instead of item SCH1-51.
SCH1-CCO3-2	DEDUCT FOR HOT-POURED JOINT SEALANT	Cost savings for use of hot-poured joint sealant instead of silicone joint sealant.
SCH2-5	TYPE I BEDDING MATERIAL	Actual quantity used.
SCH2-6	TYPE II FOUNDATION MATERIAL	Actual quantity used.
SCH2-7	IMPORTED TRENCH BACKFILL MATERIAL	Actual quantity used.
SCH2-8	ROCK EXCAVATION (TRENCH)	Actual quantity used.
SCH2-24	14" 11.25 DEGREE BEND	Actual quantity used.
SCH2-39	FIRE HYDRANT W/AUX VALVE, BOX & LEAD	Actual quantity used.
SCH2-40	RELOCATE FIRE HYDRANT & AUX VALVE	Actual quantity used.

SCH2-63	8" PVC SEWER TERMINATION CLEANOUT	Actual quantity used.
SCH2-64	ADJUST MANHOLE	Not installed due to plans change.
SCH2-CCO3-1	16" 90 DEGREE BEND	City requested change to water main alignment for tie-in to Rushmore Crossing development.

PREPARED BY: 

DATE: 10/27/08

CONCURRENCE BY: 

DATE: 10/19/08