



# Document G701™ - 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i> Block 75 Parking Structure 3 <sup>rd</sup> Level Addition Rapid City, SD	<b>CHANGE ORDER NUMBER:</b> 002 <b>DATE:</b> December 1, 2008	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i> J. Scull Construction 803 Industrial Avenue Rapid City, SD 57702	<b>ARCHITECT'S PROJECT NUMBER:</b> 08006 / <b>AEI 2008-032</b> <b>CONTRACT DATE:</b> August 5, 2008 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

1. Provide additional pigeon waste clean-up beyond contract scope (no cost/no time).
2. Replace specified expansion joint material with Zip Block™ Model ZB (no cost/ no time).
3. Remove existing expansion joint sealant and replace per RFP #2 (add \$434.24/ no time).
4. Waterproof shear wall reinforcement piers per RFP #1 (add \$1,404.12/ no time).
5. Black Hills Power overtime hours for planned outage on Sunday, November 16, 2008 (add \$639.94/ no time).
6. Use TABS II structural support panels for architectural thin brick installation (no cost/no time).

TOTAL.....\$2,478.30

The original Contract Sum was	\$	2,614,100.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	2,614,100.00
The Contract Sum will be increased by this Change Order in the amount of	\$	2,478.30
The new Contract Sum including this Change Order will be	\$	2,616,578.30

The Contract Time will be unchanged by Zero ( 0 ) days.

The date of Substantial Completion as of the date of this Change Order therefore is January 15, 2009

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

A. ALBERTSON ENGINEERING  
~~ARCHITECT~~ *(Firm name)*  
 ENGINEER  
 3202 West Main, Suite C  
 Rapid City, SD 57702  
 ADDRESS  
  
 BY *(Signature)*  
 Mike Albertson  
*(Typed name)*  
 12/1/08  
 DATE

J. Scull Construction  
 CONTRACTOR *(Firm name)*  
 803 Industrial Avenue  
 Rapid City, SD 57702  
 ADDRESS  
  
 BY *(Signature)*  
 Danny Wegner  
*(Typed name)*  
 12-2-08  
 DATE

City of Rapid City  
 OWNER *(Firm name)*  
 300 Sixth Street  
 Rapid City, SD 57701  
 ADDRESS  
  
 BY *(Signature)*  
 Rod Johnson  
*(Typed name)*  
  
 DATE