



CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 FINAL
STREET LIGHT BREAKAWAY COUPLING REPLACEMENT
PROJECT NO. SL08-1768 / CIP NO. 50747
JANUARY 22, 2009
ORIGINAL CONTRACT AMOUNT: \$30,163.30
CONTRACTOR: CONRAD'S BIG C ELECTRIC, INC.


PW021009-11

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$1,278.00	\$1,278.00	1.00	\$1,278.00	\$0.00
2	TRAFFIC CONTROL	LS	1.00	\$885.00	\$885.00	1.00	\$885.00	\$0.00
3	REPLACE BREAKAWAY COUPLING	EACH	109.00	\$181.00	\$19,729.00	108.00	\$19,548.00	(\$181.00)
4	INSTALL BREAKAWAY FUSEHOLDER	EACH	79.00	\$95.70	\$7,560.30	79.00	\$7,560.30	\$0.00
5	FUSE	EACH	79.00	\$9.00	\$711.00	79.00	\$711.00	\$0.00
TOTAL					\$30,163.30		\$29,982.30	(\$181.00)

C.C.O. HISTORY INCREASE/(DECREASE)	PRIOR ADJUSTED CONTRACT PRICE :	\$30,163.30
CCO #1	NET INCREASE/(DECREASE):	(\$181.00)
(\$181.00)	ADJUSTED CONTRACT PRICE:	\$29,982.30
	CHANGE TO DATE:	(\$181.00)


2-2-09
 CONTRACTOR: CONRADS BIG "C" ELECTRIC, INC.; 1750 East North Street; Rapid City, SD 57701 DATE


23 JAN 2009
 PROJECT MANAGER: John Less DATE


2/3/09
 CITY ENGINEER: DALE TECH DATE

MAYOR: ALAN HANKS DATE

FINANCE: JAMES PRESTON DATE

CONTRACT TIME CHANGE +/-: 0 NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1 Final to Conrads Bid "C" Electric, Inc. for a decrease of \$181.00 based on unit pricing with the following appropriation:

Initial Funding	\$30,163.30				\$30,163.30
Fund Type	Repair and Maintenance				
Department	0108				
Line Item	4253				
Fund	0101				
CCO #1 Final	(\$181.00)				(\$181.00)
Adjusted Funding	\$29,982.30	\$0.00	\$0.00	\$0.00	\$29,982.30

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1 FINAL
STREET LIGHT BREAKAWAY COUPLING REPLACEMENT
PROJECT NO. SL08-1768 / CIP NO. 50747
JANUARY 22, 2009
ORIGINAL CONTRACT AMOUNT: \$30,163.30
CONTRACTOR: CONRAD'S BIG C ELECTRIC, INC.

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
3	REPLACE BREAKAWAY COUPLING	Pole #13 on South Dakota Highway 44 fell over and had to be replaced using a different contractor due to the work being beyond the scope and unit items of this contract.

PREPARED BY: John Less

DATE: January 22, 2009