

Document G701™ – 2001

Change Order

PROJECT (Name and address): Vickie Powers Park	CHANGE ORDER NUMBER: 001 DATE: May 27, 2009	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): RCS Construction 2400 Commerce Road Rapid City, SD 57701	ARCHITECT'S PROJECT NUMBER: 06304.1 CONTRACT DATE: March 9, 2009 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

- 1.) Soils and Concrete testing (\$3,676.00)
- 2.) Watermain Revisions with cathodic protection per City of Rapid City Public Works (see note below) (10,301.00)

Allowance Tabulation: (See Contract, Article 1, Scope of Work)

Original Allowance Amount	\$76,000.00
Allowance Previously Approved	0.00
Current Allowance Remaining	\$76,000.00
Allowance Approved with Change Order #1	(\$3,676.00)
Allowance Remaining	\$72,324.00

Item #2 Above - This item was requested by City Works Dept to increase the watermain size for future expansion to watermain improvements. Funds for this work shall come from the Rapid City water expansion fund. (contract sum adjusted to reflect this added work to contract)

Cost Codes Fund: 0602, Cost Center: 0934 Line Item: 4383



The original Contract Sum was	\$ 854,500.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 854,500.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 10,301.00
The new Contract Sum including this Change Order will be	\$ 864,801.00

The Contract Time will be increased by Two (2) days.

The date of Substantial Completion as of the date of this Change Order therefore is August 2009

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Wyss Associates, Inc.</u> ARCHITECT (Firm name)	<u>RCS Construction</u> CONTRACTOR (Firm name)	<u>City of Rapid City</u> OWNER (Firm name)
<u>728 Sixth St, Rapid City, SD 57701</u>	<u>2400 Commerce Road, Rapid City, SD 57701</u>	<u>300 Sixth Street , Rapid City, SD 57701</u>
<u></u> ADDRESS	<u></u> ADDRESS	<u></u> ADDRESS
<u>Chris Wehrle, Project Manager</u> (Typed name)	<u>Bob Scull</u> (Typed name)	<u>Jerry Cole</u> (Typed name)
<u>May 27, 2009</u>	<u>5-27-09</u>	