




**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**EAST QUINCY STREET SANITARY SEWER EXTENSION**  
**PROJECT NO. SS09-1814 / CIP NO. 50770**  
**AUGUST 14, 2009**  
**ORIGINAL CONTRACT AMOUNT: \$1,750.00**  
**CONTRACTOR: WARAX EXCAVATING, INC.**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	\$0.00
2	INCIDENTAL	LS	1.00	\$1,650.00	\$1,650.00	1.00	\$1,650.00	\$0.00
3	REMOVE MANHOLE	EA	1.00	\$500.00	\$500.00	1.00	\$500.00	\$0.00
4	REMOVE AC PAVEMENT	SY	30.00	\$4.00	\$120.00	32.25	\$129.00	\$9.00
5	AASHTO T-180 SOIL TEST	EA	1.00	\$360.00	\$360.00	1.00	\$360.00	\$0.00
6	8" PVC SEWER MAIN (8'-10')	LF	105.00	\$32.00	\$3,360.00	108.00	\$3,456.00	\$96.00
7	8" PVC SEWER MAIN (10'-12')	LF	40.00	\$57.00	\$2,280.00	34.00	\$1,938.00	(\$342.00)
8	4" PVC SEWER SERVICE LINE	LF	10.00	\$25.00	\$250.00	8.00	\$200.00	(\$50.00)
9	STANDARD MANHOLE, 48"	EA	2.00	\$3,730.00	\$7,460.00	2.00	\$7,460.00	\$0.00
10	EXTRA MANHOLE DEPTH, 48"	VF	8.00	\$85.00	\$680.00	8.00	\$680.00	\$0.00
11	MAIN	EA	3.00	\$450.00	\$1,350.00	3.00	\$1,350.00	\$0.00
12	RECONNECT SEWER SERVICE	EA	2.00	\$320.00	\$640.00	2.00	\$640.00	\$0.00
13	CONTROL	LS	1.00	\$400.00	\$400.00	1.00	\$400.00	\$0.00
14	TRAFFIC CONTROL	LS	1.00	\$550.00	\$550.00	1.00	\$550.00	\$0.00
15	TRAFFIC CONTROL PLAN	LS	1.00	\$210.00	\$210.00	1.00	\$210.00	\$0.00
<b>TOTAL BASE BID</b>					<b>\$21,010.00</b>		<b>\$20,723.00</b>	<b>(\$287.00)</b>
ALTERNATE NUMBER ONE								
A1	GRAVEL SURFACING, PERMANENT	T	100.00	\$17.50	\$1,750.00	90.35	\$1,581.13	(\$168.87)
<b>TOTAL BASE BID PLUS ALTERNATE NUMBER ONE</b>					<b>\$22,760.00</b>		<b>\$22,304.13</b>	<b>(\$455.87)</b>

C.C.O. HISTORY INCREASE/(DECREASE)			PRIOR ADJUSTED CONTRACT PRICE :	\$22,760.00
CCO #1F		(\$455.87)	NET INCREASE/(DECREASE):	(\$455.87)
		\$0.00	ADJUSTED CONTRACT PRICE:	\$22,304.13
		\$0.00	CHANGE TO DATE:	(\$455.87)

 CONTRACTOR: Warax Excavating Inc., 295 Country Road, RC, SD 57701 342-2441	DATE
 PROJECT MANAGER: KLARE SCHROEDER, P.E.	9/18/09
 CITY ENGINEER: DALE TECH, P.E. / L.S.	8-18-09
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0      NEW CONTRACT TIME:      Days	

City Staff recommends approval of this Change Order #1F to Warax Excavating Inc. for a decrease of \$455.87 based on unit pricing with the following appropriation:

Initial Funding	\$22,760.00				\$22,760.00
Fund Type	Sewer Expan				
Department	0834				
Line Item	4380				
Fund	0604				
CCO #1F	(\$455.87)				(\$455.87)
					\$0.00
					\$0.00
Adjusted Funding	\$22,304.13				\$22,304.13

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**EAST QUINCY STREET SANITARY SEWER EXTENSION**  
**PROJECT NO. SS09-1814 / CIP NO. 50770**  
**AUGUST 14, 2009**  
**ORIGINAL CONTRACT AMOUNT: \$1,750.00**  
**CONTRACTOR: WARAX EXCAVATING, INC.**

ITEM	DESCRIPTION	REASON FOR CHANGE
4	REMOVE AC PAVEMENT	Actual quantity necessary to construct project in accordance with plans and specs.
6	8" PVC SEWER MAIN ( 8'-10')	Actual quantity necessary to construct project in accordance with plans and specs.
7	8" PVC SEWER MAIN (10'-12')	Actual quantity necessary to construct project in accordance with plans and specs.
8	4" PVC SEWER SERVICE LINE	Actual quantity necessary to construct project in accordance with plans and specs.
A1	GRAVEL SURFACING, PERMANENT	Actual quantity necessary to construct project in accordance with plans and specs.

PREPARED BY: Klare Schroeder, P.E.

DATE: August 14, 2009