




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F  
 FIRST STREET OUTFALL 36" FLAP GATE  
 PROJECT NO. DR09-1812 / CIP NO. 50765  
 SEPTEMBER 2, 2009  
 ORIGINAL CONTRACT AMOUNT: \$24,219.50  
 CONTRACTOR: WARAX EXCAVATING, INC.

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$1,200.00	\$1,200.00	1.00	\$1,200.00	\$0.00
2	INCIDENTAL	LS	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	\$0.00
3	REMOVE STORM SEWER MAIN	LF	48.00	\$25.00	\$1,200.00	48.00	\$1,200.00	\$0.00
4	SEWER MAIN	LF	16.00	\$26.00	\$416.00	18.00	\$468.00	\$52.00
5	EXCAVATION, UNCLASSIFIED	CY	240.00	\$28.00	\$6,720.00	240.00	\$6,720.00	\$0.00
6	INSTALL 36" FLAP GATE	EA	1.00	\$625.00	\$625.00	1.00	\$625.00	\$0.00
7	SUGAR ROCK, 3" TO 6" NOMINAL	T	25.00	\$35.00	\$875.00	23.10	\$808.50	(\$66.50)
8	36" RCP 7.5 DEGREE BEND	EA	6.00	\$428.50	\$2,571.00	6.00	\$2,571.00	\$0.00
9	GABION, PVC COATED	CY	8.50	\$485.00	\$4,122.50	8.50	\$4,122.50	\$0.00
10	SILT FENCE	LF	340.00	\$5.65	\$1,921.00	280.00	\$1,582.00	(\$339.00)
11	CLASS M6 CONCRETE	CY	3.80	\$755.00	\$2,869.00	3.80	\$2,869.00	\$0.00
<b>TOTAL BID</b>								
					<b>\$24,219.50</b>		<b>\$23,866.00</b>	<b>(\$353.50)</b>

C.C.O. HISTORY INCREASE/(DECREASE) CCO #1F	(\$353.50)	PRIOR ADJUSTED CONTRACT PRICE :	\$24,219.50
		NET INCREASE/(DECREASE):	(\$353.50)
		ADJUSTED CONTRACT PRICE:	\$23,866.00
		CHANGE TO DATE:	(\$353.50)

	9-2-09
CONTRACTOR: Warax Excavating, Inc., 295 Country Road, RC, SD 57701 342-2441	DATE
	9/2/09
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	9-2-09
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Warax Excavating, Inc. for a decrease of \$353.50 based on unit pricing with the following appropriation:

Initial Funding	\$24,219.50					\$24,219.50
Fund Type	Drainage					
Department	8911					
Line Item	4371					
Fund	0505					
CCO #1F	(\$353.50)					(\$353.50)
Adjusted Funding	\$23,866.00					\$23,866.00

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F**  
**FIRST STREET OUTFALL 36" FLAP GATE**  
**PROJECT NO. DR09-1812 / CIP NO. 50765**  
**SEPTEMBER 2, 2009**  
**ORIGINAL CONTRACT AMOUNT: \$24,219.50**  
**CONTRACTOR: WARAX EXCAVATING, INC.**

LINE ITEM	DESCRIPTION	REASON FOR CHANGE
4	REMOVE & SALVAGE STORM SEWER	Actual quantity necessary to construct in accordance with plans and specifications.
7	SUGAR ROCK, 3" TO 6" NOMINAL	Actual quantity necessary to construct in accordance with plans and specifications.
10	SILT FENCE	Actual quantity necessary to construct in accordance with plans and specifications.

PREPARED BY: Klare Schroeder, P.E.

DATE: September 2, 2009

FUNDING TYPE		Drainage	
COST CENTER		8911	
LINE ITEM		4371	
FUND		0505	
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT
1	MOBILIZATION	0.00	100%
2	INCIDENTAL	0.00	100%
3	REMOVE STORM SEWER MAIN	0.00	100%
4	REMOVE & SALVAGE STORM SEW	52.00	100%
5	EXCAVATION, UNCLASSIFIED	0.00	100%
6	INSTALL 36" FLAP GATE	0.00	100%
7	SUGAR ROCK, 3" TO 6" NOMINAL	-66.50	100%
8	36" RCP 7.5 DEGREE BEND	0.00	100%
9	BANK AND CHANNEL PROTECTIO	0.00	100%
10	SILT FENCE	-339.00	100%
11	CLASS M6 CONCRETE	0.00	100%
		(\$353.50)	