




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
 MAIN FIRE STATION WATER LINE RECONSTRUCTION
 PROJECT NO. IDP09-1791 / CIP NO. 50772
 NOVEMBER 20, 2009
 ORIGINAL CONTRACT AMOUNT: \$82,874.50
 CONTRACTOR: HILLS MATERIALS COMPANY

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
1	MOBILIZATION	LS	1.00	\$4,200.00	\$4,200.00	1.00	\$4,200.00	\$0.00
2	INCIDENTAL	LS	1.00	\$4,500.00	\$4,500.00	1.00	\$4,500.00	\$0.00
3	HYDRANT & AUX VALVE	EA	2.00	\$235.00	\$470.00	2.00	\$470.00	\$0.00
4	REMOVE TAPPING TEE & VALVE	EA	1.00	\$2,300.00	\$2,300.00	1.00	\$2,300.00	\$0.00
5	REMOVE AC PAVEMENT	SY	450.00	\$3.05	\$1,372.50	411.80	\$1,255.99	(\$116.51)
6	150	LF	322.00	\$33.00	\$10,626.00	310.00	\$10,230.00	(\$396.00)
7	4" 90 DEGREE BEND	EA	1.00	\$260.00	\$260.00	1.00	\$260.00	\$0.00
8	6" 45 DEGREE BEND	EA	2.00	\$275.00	\$550.00	2.00	\$550.00	\$0.00
9	6" 90 DEGREE BEND	EA	2.00	\$290.00	\$580.00	2.00	\$580.00	\$0.00
10	20" REPAIR SLEEVE	EA	1.00	\$1,700.00	\$1,700.00	1.00	\$1,700.00	\$0.00
11	4" X 4" X 4" TEE	EA	1.00	\$325.00	\$325.00	1.00	\$325.00	\$0.00
12	6" X 6" X 4" TEE	EA	1.00	\$345.00	\$345.00	1.00	\$345.00	\$0.00
13	6" X 6" X 6" TEE	EA	1.00	\$355.00	\$355.00	1.00	\$355.00	\$0.00
14	20" X 20" X 6" TAPPING TEE	EA	1.00	\$7,100.00	\$7,100.00	1.00	\$7,100.00	\$0.00
15	4" GATE VALVE W/ BOX	EA	2.00	\$725.00	\$1,450.00	2.00	\$1,450.00	\$0.00
16	6" GATE VALVE W/ BOX	EA	1.00	\$925.00	\$925.00	1.00	\$925.00	\$0.00
17	BOLLARDS	EA	10.00	\$355.00	\$3,550.00	6.00	\$2,130.00	(\$1,420.00)
18	4" PVC WATER SERVICE	LF	33.00	\$47.00	\$1,551.00	33.00	\$1,551.00	\$0.00
19	SERVICE LINE	EA	1.00	\$12,000.00	\$12,000.00	1.00	\$12,000.00	\$0.00
20	CORROSION PROTECTION	EA	1.00	\$1,350.00	\$1,350.00	1.00	\$1,350.00	\$0.00
21	STATION	1.00	1.00	\$715.00	\$715.00	1.00	\$715.00	\$0.00
22	TYPE 1 BEDDING	T	25.00	\$17.00	\$425.00	0.00	\$0.00	(\$425.00)
23	TYPE 3 FOUNDATION MATERIAL	T	25.00	\$17.00	\$425.00	0.00	\$0.00	(\$425.00)
24	CONTROL	LS	1.00	\$400.00	\$400.00	1.00	\$400.00	\$0.00
25	CONTROL PLAN	LS	1.00	\$220.00	\$220.00	1.00	\$220.00	\$0.00
26	AGGREGATE BASE COURSE	T	160.00	\$24.00	\$3,840.00	150.30	\$3,607.20	(\$232.80)
27	AC, CLASS G, TYPE 1 PG64-28	T	135.00	\$99.00	\$13,365.00	124.97	\$12,372.03	(\$992.97)
28	FIRE HYDRANT AND AUX. VALVE, BOX	EA	2.00	\$3,850.00	\$7,700.00	2.00	\$7,700.00	\$0.00

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE
29	T-180 SOIL TEST	EA	1.00	\$275.00	\$275.00	1.00	\$275.00	\$0.00
30	ANODE BAGS	EA	0.00	\$268.00	\$0.00	3.00	\$804.00	\$804.00
31	FIRE HYDRANT BOLLARDS MATERIAL	EA	0.00	\$150.00	\$0.00	4.00	\$600.00	\$600.00
TOTAL							\$82,270.22	(\$2,604.28)

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$82,874.50
CCO #1F	(\$2,604.28)	NET INCREASE/(DECREASE):	(\$2,604.28)
		ADJUSTED CONTRACT PRICE:	\$80,270.22
		CHANGE TO DATE:	(\$2,604.28)

	12/1/2009
CONTRACTOR: Hills Materials Company, PO Box 2320, RC, SD 57709-2320 394-3300	DATE
	12/3/09
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	12-2-09
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
_____ MAYOR: ALAN HANKS	DATE
_____ FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1F to Hills Materials Company for a decrease of \$2,604.28 based on unit pricing with the following appropriation:

Initial Funding	\$82,874.50					\$82,874.50
Fund Type	Govt. Buildings					
Department	8915					
Line Item	4381					
Fund	0505					
CCO #1F	(\$2,604.28)					(\$2,604.28)
Adjusted Funding	\$80,270.22					\$80,270.22

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
MAIN FIRE STATION WATER LINE RECONSTRUCTION
PROJECT NO. IDP09-1791 / CIP NO. 50772
NOVEMBER 20, 2009
ORIGINAL CONTRACT AMOUNT: \$82,874.50
CONTRACTOR: HILLS MATERIALS COMPANY

ITEM	DESCRIPTION	REASON FOR CHANGE
5	REMOVE AC PAVEMENT	Actual quantity necessary to complete project in accordance with plans and specifications.
6	6" PVC WATER MAIN C-900, CLASS 1	Actual quantity necessary to complete project in accordance with plans and specifications.
17	FIRE HYDRANT PROTECTION BOLLARD	Actual quantity necessary to complete project in accordance with plans and specifications.
22	TYPE 1 BEDDING	None used.
23	TYPE 3 FOUNDATION MATERIAL	None used.
26	AGGREGATE BASE COURSE	Actual quantity necessary to complete project in accordance with plans and specifications.
27	AC, CLASS G, TYPE 1 PG64-28	Actual quantity necessary to complete project in accordance with plans and specifications.
30	ANODE BAGS	Necessary to add to project to protect water main fitting.
31	MATERIAL	Purchased materials and shipped to utility maintenance.

PREPARED BY: Klare Schroeder, P.E.

DATE: November 20, 2009

		FUNDING TYPE		Govt. Buildings
		COST CENTER		8915
		LINE ITEM		4381
		FUND		0505
ITEM NO.	DESCRIPTION OF ITEM	AMOUNT	PERCENT	
1	MOBILIZATION	0.00	100%	100%
2	INCIDENTAL	0.00	100%	100%
3	REMOVE & SALVAGE FIRE HYDRA	0.00	100%	100%
4	REMOVE TAPPING TEE & VALVE	0.00	100%	100%
5	REMOVE AC PAVEMENT	-116.51	100%	100%
6	6" PVC WATER MAIN C-900, CLASS	-396.00	100%	100%
7	4" 90 DEGREE BEND	0.00	100%	100%
8	6" 45 DEGREE BEND	0.00	100%	100%
9	6" 90 DEGREE BEND	0.00	100%	100%
10	20" REPAIR SLEEVE	0.00	100%	100%
11	4" X 4" X 4" TEE	0.00	100%	100%
12	6" X 6" X 4" TEE	0.00	100%	100%
13	6" X 6" X 6" TEE	0.00	100%	100%
14	20" X 20" X 6" TAPPING TEE	0.00	100%	100%
15	4" GATE VALVE W/ BOX	0.00	100%	100%
16	6" GATE VALVE W/ BOX	0.00	100%	100%
17	FIRE HYDRANT PROTECTION BOL	-1,420.00	100%	100%
18	4" PVC WATER SERVICE	0.00	100%	100%
19	FIRE LINE AND DOMESTIC WATER	0.00	100%	100%
20	CORROSION PROTECTION	0.00	100%	100%
21	CORROSION PROTECTION TEST S	0.00	100%	100%
22	TYPE 1 BEDDING	-425.00	100%	100%
23	TYPE 3 FOUNDATION MATERIAL	-425.00	100%	100%
24	EROSION AND WATER POLLUTION	0.00	100%	100%
25	EROSION AND WATER POLLUTION	0.00	100%	100%
26	AGGREGATE BASE COURSE	-232.80	100%	100%
27	AC, CLASS G, TYPE 1 PG64-28	-992.97	100%	100%
28	FIRE HYDRANT AND AUX. VALVE,	0.00	100%	100%

29	T-180 SOIL TEST	0.00	100%	100%
30	ANODE BAGS	804.00	100%	100%
31	FIRE HYDRANT BOLLARDS MATER	600.00	100%	100%
		(\$2,604.28)		