

# REQUEST AUTHORIZATION FOR MAYOR AND FINANCE OFFICER TO SIGN PROFESSIONAL SERVICES AGREEMENT OR AMENDMENT

**Date:**

**Project Name & Number:** Red Rock Water Storage Reservoir, Project Number *W03*- 1184

**CIP #:** 50284

**Project Description:** The City is constructing a 3.3 MG water storage reservoir in the Red Rocks Estates area. The reservoir will provide storage for a pressure zone similar to that of the HWY 16 elevated tank and pressure zone.

**Consultant:** "FourFront/enVision" and HDR Engineering, Inc.

**Original Contract Amount:** \$275,100

**Original Completion Date:** 10/6/03 design

**Amendment Number:** Five

**Amendment Description:** The Project construction duration has prolonged longer than originally contracted. Additional time and effort is required by the consultant to complete the project oversight as a result of this extended construction schedule.

**Current Contract Amount:**                     \$463,705.00  
**Change Requested:**                     \$35,500.00  
**New Contract Amount:**                     \$499,205.00

**Current Completion Date:** 5/01/08 construction  
**New Completion Date:** 01/31/10 close-out

**Funding Source This Request:**

Amount	Dept.	Line Item	Comments
\$35,500.00	934	4223	Water Enterprise
\$35,500.00	<b>Total</b>		

**Agreement Review & Approvals**

	3/24/10 Date		3-25-10 Date
Department Director	Date		3/25/10 Date

**ROUTING INSTRUCTIONS**

Route **two** originals of the **Agreement** for review and signatures.  
 Finance Office - Retain one original  
 Project Manager - Retain second original for delivery to Consultant  
 cc: Public Works  
 Engineering  
 Project Manager

**FINANCE OFFICE USE ONLY**

(Note to Finance: Please write date of Agreement in appropriate space in the Agreement document)

	<b>Date</b>	<b>Initials</b>	<b>Approved</b>		
<b>Appropriation</b>			Y    N		
<b>Cash Flow</b>			Y    N		

AMENDMENT NO. FIVE TO OWNER-ENGINEER AGREEMENT

Red Rock Storage Reservoir – Project No. W03-1184

Subject of Amendment:  
Extension of Construction Services

1. Background Data:

- a. Effective Date of OWNER-ENGINEER Agreement: April 21, 2003
- b. OWNER: City of Rapid City, South Dakota, 300 Sixth Street, Rapid City, SD 57701
- c. ENGINEER: FourFront Design, Inc, 517 Seventh Street, Rapid City, SD 57701
- d. Project: Red Rock Storage Reservoir – Project No. W03-1184

2. Nature of Amendment

Additional Services to be performed by ENGINEER

Modifications to Completion Time for Rendering Services

3. Description of Modifications

Attachment 1, "Modifications"


OWNER and ENGINEER hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is December 16, 2009.

OWNER: CITY OF RAPID CITY

ENGINEER: FOURFRONT DESIGN, INC.

ACCEPTED:


By: \_\_\_\_\_  
 Title: Mayor  
 Date Signed: \_\_\_\_\_

By:   
 Title: Vice President  
 Date Signed: 12/18/09

ATTEST:

By: \_\_\_\_\_  
 Title: Finance Officer  
 Date Signed: \_\_\_\_\_

REVIEW BY:

By:   
 Title: Project Manager  
 Date Signed: 3/24/10

This is **Attachment 1**, consisting of 1 page, to Amendment No. Five, dated December 16, 2009.

Initial:  
 OWNER \_\_\_\_\_  
 ENGINEER CMJ

**Modifications**

- A1. The Scope of Services currently authorized to be performed by ENGINEER in accordance with the Agreement and previous amendments, if any, is modified as follows:
  - 1. To complete Out of Scope Work as follows:
    - a. Extension of Construction Services from August 16, 2008 to January 31, 2010.

A2. For the Additional Services or the modifications to services set forth above, OWNER shall pay ENGINEER the following modified compensation:

<b>Original Contract:</b>	<b>\$275,100 (Two Hundred Seventy-Five Thousand, One Hundred Dollars)</b>
<b>Revised Contract:</b>	<b>\$463,705 (Four Hundred Sixty-Three Thousand, Seven Hundred Five Dollars)</b>
<b>Revised Contract:</b>	<b>\$499,205 (Four Hundred Ninety-Nine Thousand, Two Hundred Five Dollars)</b>
<b>(This Amendment #5)</b>	<b></b>
<b>Increase of:</b>	<b>\$35,500 (Thirty-Five Thousand, Five Hundred Dollars)</b>


A3. The schedule for rendering services is modified as follows:

**Construction Contract Completion and Document Close-out by January 31, 2010.**  
**(pending timely approval by City and Contractor of Construction Change Order No. 4 and Final Pay Application)**

3

**WATER TRANSMISSION  
MAINS & RESERVOIR ACCESS**

**3.3 MILLION GALLON  
WATER STORAGE RESERVOIR**



**RED ROCK  
STORAGE RESERVOIR  
PROJECT NO. W03-1184**