




CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
TRANSIT SHELTERS INSTALLATION
PROJECT NO. TS09-1835 / CIP NO. 50779
APRIL 30, 2010
ORIGINAL CONTRACT AMOUNT: \$18,455.78
CONTRACTOR: LIPP CONSTRUCTION, INC.

| LINE ITEM | DESCRIPTION | UNIT | CURRENT CONTRACT QUANTITY | UNIT PRICE | EXTENDED PRICE | ADJUSTED QUANTITY | ADJUSTED PRICE | NET CHANGE | ITEM NO. |
|--------------|----------------------------------|------|---------------------------|------------|--------------------|-------------------|--------------------|-------------------|----------|
| 1 | MOBILIZATION | LS | 1.00 | \$1,476.00 | \$1,476.00 | 1.00 | \$1,476.00 | \$0.00 | 1 |
| 2 | INCIDENTAL WORK | LS | 1.00 | \$185.00 | \$185.00 | 1.00 | \$185.00 | \$0.00 | 2 |
| 3 | TRAFFIC CONTROL PLAN | LS | 1.00 | \$200.00 | \$200.00 | 1.00 | \$200.00 | \$0.00 | 3 |
| 4 | TRAFFIC CONTROL | LS | 1.00 | \$615.00 | \$615.00 | 1.00 | \$615.00 | \$0.00 | 4 |
| 5 | REMOVE ASPHALT | SF | 84.00 | \$1.25 | \$105.00 | 50.00 | \$62.50 | (\$42.50) | 5 |
| 6 | INCLUDING PVC SLEEVE | EA | 3.00 | \$155.50 | \$466.50 | 2.00 | \$311.00 | (\$155.50) | 6 |
| 7 | STANDARD SHELTER FOUNDATION | EA | 11.00 | \$437.28 | \$4,810.08 | 11.00 | \$4,810.08 | \$0.00 | 7 |
| 8 | WALL | EA | 2.00 | \$582.50 | \$1,165.00 | 3.00 | \$1,747.50 | \$582.50 | 8 |
| 9 | CONCRETE SIDEWALK, 4" | SF | 862.00 | \$5.50 | \$4,741.00 | 961.80 | \$5,289.90 | \$548.90 | 9 |
| 10 | AC PATCHING, CLASS G, TYPE 2, 5" | SF | 34.00 | \$8.00 | \$272.00 | 0.00 | \$0.00 | (\$272.00) | 10 |
| 11 | REMOVE AND SALVAGE SHELTER | EA | 2.00 | \$250.00 | \$500.00 | 2.00 | \$500.00 | \$0.00 | 11 |
| 12 | REMOVE AND RELOCATE SHELTER | EA | 3.00 | \$250.00 | \$750.00 | 3.00 | \$750.00 | \$0.00 | 12 |
| 13 | ASSEMBLE AND INSTALL SHELTER | EA | 11.00 | \$248.20 | \$2,730.20 | 12.00 | \$2,978.40 | \$248.20 | 13 |
| 14 | SEEDING | SF | 475.00 | \$0.40 | \$190.00 | 1,449.00 | \$579.60 | \$389.60 | 14 |
| 15 | SODDING | SF | 500.00 | \$0.50 | \$250.00 | 300.00 | \$150.00 | (\$100.00) | 15 |
| 16 | TYPE "C" RETAINING WALL | LF | 0.00 | \$71.00 | \$0.00 | 31.40 | \$2,229.40 | \$2,229.40 | 16 |
| 17 | REMOVE CONCRETE SIDEWALK | SF | 0.00 | \$3.25 | \$0.00 | 342.50 | \$1,113.13 | \$1,113.13 | 17 |
| TOTAL | | | | | \$18,455.78 | | \$22,997.51 | \$4,541.73 | |

| | | | |
|------------------------------------|------------|---------------------------------|-------------|
| C.C.O. HISTORY INCREASE/(DECREASE) | | PRIOR ADJUSTED CONTRACT PRICE : | \$18,455.78 |
| CCO #1F | \$4,541.73 | NET INCREASE/(DECREASE): | \$4,541.73 |
| | \$0.00 | ADJUSTED CONTRACT PRICE: | \$22,997.51 |
| | \$0.00 | CHANGE TO DATE: | \$4,541.73 |

| | |
|---|-----------|
|  | 5/10/2010 |
| CONTRACTOR: LIPP CONSTRUCTION, INC., 4070 Valley West Drive; Rapid City, SD 57702 | DATE |
|  | 5/7/10 |
| PROJECT MANAGER: KLARE SCHROEDER, P.E. | DATE |
|  | 5-7-10 |
| CITY ENGINEER: DALE TECH, P.E. / L.S. | DATE |
| | |
| MAYOR: ALAN HANKS | DATE |
| | |
| FINANCE: JAMES PRESTON | DATE |
| | |
| CONTRACT TIME CHANGE +/-: + 10 working days NEW CONTRACT TIME: May 15, 2010 | |

City Staff recommends approval of this Change Order #1F to Lipp Construction, Inc. for an increase of \$4,541.73 based on unit pricing with the following appropriation:

| | | | | | |
|------------------|---------------|--|--|-------------|-------------|
| Initial Funding | \$18,455.78 | | | | \$18,455.78 |
| Fund Type | Rapid Transit | | | | |
| Department | 0618 | | | | |
| Line Item | 4350 | | | | |
| Fund | 0101 | | | | |
| | | | | | |
| CCO #1 | \$4,541.73 | | | | \$4,541.73 |
| | | | | | |
| | | | | | |
| Adjusted Funding | \$22,997.51 | | | \$22,997.51 | \$22,997.51 |

CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1F
TRANSIT SHELTERS INSTALLATION
PROJECT NO. TS09-1835 / CIP NO. 50779
APRIL 30, 2010
ORIGINAL CONTRACT AMOUNT: \$18,455.78
CONTRACTOR: LIPP CONSTRUCTION, INC.

| LINE ITEM | DESCRIPTION | REASON FOR CHANGE |
|-----------|------------------------------------|--|
| 5 | REMOVE ASPHALT | Was able to remove less asphalt than plans called for. |
| 6 | IRRIGATION LINE LOWERING INCLUDING | Eliminated need for sleeve. |
| 8 | SHELTER FOUNDATION WITH BACK WALL | Only 3 sites required the walls. |
| 9 | CONCRETE SIDEWALK, 4" | Extra needed to fix existing damaged sidewalk. |
| 10 | AC PATCHING, CLASS G, TYPE 2, 5" | None needed. |
| 13 | ASSEMBLE AND INSTALL SHELTER | Extra site added. |
| 14 | SEEDING | Extra needed to accommodate for issues not accounted for in plans. |
| 15 | SODDING | Less necessary than estimated. |
| 16 | TYPE "C" RETAINING WALL | To account for grade issues not accounted for in the plans. |
| 17 | REMOVE CONCRETE SIDEWALK | To remove damaged existing concrete. |

PREPARED BY: Klare Schroeder, P.E.

DATE: May 6, 2010

| FUNDING TYPE | Rapid Transit | | |
|-------------------------------|---------------|---------|------------|
| COST CENTER | 0618 | | |
| LINE ITEM | 4350 | | |
| FUND | 0101 | | |
| DESCRIPTION OF ITEM | AMOUNT | PERCENT | |
| MOBILIZATION | 0.00 | 100% | 100% |
| INCIDENTAL WORK | 0.00 | 100% | 100% |
| TRAFFIC CONTROL PLAN | 0.00 | 100% | 100% |
| TRAFFIC CONTROL | 0.00 | 100% | 100% |
| REMOVE ASPHALT | -42.50 | 100% | 100% |
| IRRIGATION LINE LOWERING INCL | -155.50 | 100% | 100% |
| STANDARD SHELTER FOUNDATIC | 0.00 | 100% | 100% |
| SHELTER FOUNDATION WITH BAG | 582.50 | 100% | 100% |
| CONCRETE SIDEWALK, 4" | 548.90 | 100% | 100% |
| AC PATCHING, CLASS G, TYPE 2, | -272.00 | 100% | 100% |
| REMOVE AND SALVAGE SHELTER | 0.00 | 100% | 100% |
| REMOVE AND RELOCATE SHELTER | 0.00 | 100% | 100% |
| ASSEMBLE AND INSTALL SHELTER | 248.20 | 100% | 100% |
| SEEDING | 389.60 | 100% | 100% |
| SODDING | -100.00 | 100% | 100% |
| TYPE "C" RETAINING WALL | 2,229.40 | 100% | 100% |
| REMOVE CONCRETE SIDEWALK | 1,113.13 | 100% | 100% |
| | \$4,541.73 | | \$4,541.73 |