



**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**EAST SAINT PATRICK SIDEWALK**  
**MIP09-1805 / CIP NO. 50298**  
**JUNE 22, 2010**  
**ORIGINAL CONTRACT AMOUNT: \$25,261.75**  
**CONTRACTOR: BREWER CONSTRUCTION**

LINE ITEM	DESCRIPTION	UNIT	CURRENT CONTRACT QUANTITY	UNIT PRICE	EXTENDED PRICE	ADJUSTED QUANTITY	ADJUSTED PRICE	NET CHANGE	ITEM NO.
1	MOBILIZATION	LS	1.00	\$200.00	\$200.00	1.00	\$200.00	\$0.00	1
2	UNCLASSIFIED EXCAVATION FOR SIDEWALK	LS	1.00	\$150.00	\$150.00	1.00	\$150.00	\$0.00	2
3	TRAFFIC CONTROL	LS	1.00	\$3,000.00	\$3,000.00	1.00	\$3,000.00	\$0.00	3
4	SIDEWALK	SF	4,745.00	\$3.75	\$17,793.75	4,745.00	\$17,793.75	\$0.00	4
5	0-2' CONCRETE 'C' WALL (INCLUDES WALK)	LF	107.00	\$9.00	\$963.00	107.00	\$963.00	\$0.00	5
6	ADJUST MANHOLE RING & COVER	LS	1.00	\$50.00	\$50.00	1.00	\$50.00	\$0.00	6
7	COMPOST FERTILZE & SEED	SY	400.00	\$1.25	\$500.00	400.00	\$500.00	\$0.00	7
8	STRAW OR COMPOST WATTELS	LF	700.00	\$2.00	\$1,400.00	700.00	\$1,400.00	\$0.00	8
9	INCIDENTAL	LS	1.00	\$1,205.00	\$1,205.00	1.00	\$1,205.00	\$0.00	9
10	REMOVE CONCRETE FILLETS	SF	0.00	\$1.53	\$0.00	128.00	\$195.84	\$195.84	10
11	REPLACE CONCRETE FILLETS	SF	0.00	\$7.14	\$0.00	128.00	\$913.92	\$913.92	11
12	ADA SIDEWALK RAMP	SF	0.00	\$4.85	\$0.00	100.00	\$485.00	\$485.00	12
13	RETAINING WALL	LF	0.00	\$25.52	\$0.00	20.00	\$510.40	\$510.40	13
<b>TOTAL</b>							<b>\$25,261.75</b>	<b>\$27,366.91</b>	<b>\$2,105.16</b>

C.C.O. HISTORY INCREASE/(DECREASE)		PRIOR ADJUSTED CONTRACT PRICE :	\$25,261.75
CCO #1	\$2,105.16	NET INCREASE/(DECREASE):	\$2,105.16
		ADJUSTED CONTRACT PRICE:	\$27,366.91
		CHANGE TO DATE:	\$2,105.16

CONTRACTOR: Brewer Construction, 14990 West Hills View Dr, Piedmont, SD 57769 787-6437	DATE
	6/22/10
PROJECT MANAGER: KLARE SCHROEDER, P.E.	DATE
	6-23-10
CITY ENGINEER: DALE TECH, P.E. / L.S.	DATE
MAYOR: ALAN HANKS	DATE
FINANCE: JAMES PRESTON	DATE
CONTRACT TIME CHANGE +/-: 0	NEW CONTRACT TIME: Days

City Staff recommends approval of this Change Order #1 to Brewer Construction for an increase of \$2,105.16 based on unit pricing with the following appropriation:

Initial Funding	\$25,261.75				\$25,261.75
Fund Type	MIP				
Department	8913				
Line Item	4370				
Fund	0101				
CCO #1	\$2,105.16				\$2,105.16
Adjusted Funding	\$27,366.91				\$27,366.91

**CITY OF RAPID CITY CONSTRUCTION CHANGE ORDER #1**  
**EAST SAINT PATRICK SIDEWALK**  
**MIP09-1805 / CIP NO. 50298**  
**JUNE 22, 2010**  
**ORIGINAL CONTRACT AMOUNT: \$25,261.75**  
**CONTRACTOR: BREWER CONSTRUCTION**

ITEM	DESCRIPTION	REASON FOR CHANGE
10	REMOVE CONCRETE FILLETS	Field approach condition necessitated the need to replace fillet in order to install ADA sidewalk ramp.
11	REPLACE CONCRETE FILLETS	Field approach condition necessitated the need to replace fillet in order to install ADA sidewalk ramp.
12	ADA SIDEWALK RAMP	Field approach condition necessitated the need to replace fillet in order to install ADA sidewalk ramp.
13	RETAINING WALL	Field approach condition necessitated the need to replace fillet in order to install ADA sidewalk ramp.

PREPARED BY: Klare Schroeder

DATE: June 22, 2010

FUNDING TYPE		MIP
COST CENTER		8913
LINE ITEM		4370
FUND		0505
DESCRIPTION OF ITEM	AMOUNT	PERCENT
MOBILIZATION	0.00	100%
UNCLASSIFIED EXCAVATION FOR	0.00	100%
TRAFFIC CONTROL	0.00	100%
5' WIDE PCC CONCRETE SIDEWA	0.00	100%
0-2' CONCRETE 'C' WALL (INCLUD	0.00	100%
ADJUST MANHOLE RING & COVER	0.00	100%
COMPOST FERTILZE & SEED	0.00	100%
STRAW OR COMPOST WATTELS	0.00	100%
INCIDENTAL	0.00	100%
REMOVE CONCRETE FILLETS	195.84	100%
REPLACE CONCRETE FILLETS	913.92	100%
ADA SIDEWALK RAMP	485.00	100%
RETAINING WALL	510.40	100%
	\$2,105.16	