

The last of the la	CHANGE ORDER NUMBER: 007	OWNER: ⊠
PROJECT (Name and address): Vickie Powers Park	DATE: July 28, 2010	ARCHITECT: ⊠
VICKIE FOWEIST and	•	
TO CONTRACTOR (Name and address):	ARCHITECT'S PROJECT NUMBER: 06304.1	CONTRACTOR:
RCS Construction	CONTRACT DATE: March 05, 2009	∃ELD: □
2400 Commerce Road Rapid City, SD 57701	CONTRACT FOR: General Construction	OTHER:
THE CONTRACT IS CHANGED AS FOLL (Include, where applicable, any undispute Unallocated balance of Alternate Bid #5 (OWS: d amount attributable to previously executed C Force Account) to be deducted from contract.	Construction Change Directives)
Original Allowance Amount		\$76,000.00
Allowance Previously Approved		(\$25,455.08) \$50,544.92
Current Allowance Remaining Allowance Deducted from Contract		\$50,544.92
Allowance Remaining		\$ 0.00
		\$ 854,500.00
The original Contract Sum was The net change by previously authorized Change Orders		\$ 10,301.00
The Contract Sum prior to this Change Order was		\$ 864,801.00
The Contract Sum will be decreased by this Change Order in the amount of		\$ (50,544.92)
The new Contract Sum including this Cha		\$ \$814,256.08
The Contract Time will be unchanged by The date of Substantial Completion as of	Zero (0) days. the date of this Change Order therefore is	
Price which have been authorized by	slude changes in the Contract Sum, Contra Construction Change Directive until the co ich case a Change Order is executed to su	st-and-time have been agreed upon by
NOT VALID UNTIL SIGNED BY THE	ARCHITECT, CONTRACTOR AND OWNE	R.
Wyss Associates, Inc.	RCS Construction	City of Rapid City
ARCHITECT (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
728 Sixth Street, Rapid City, SD 57701t	2400 Commerce Rd., Rapid CIty, SD 57701	300 Sixth Street, Rapid City, SD 57701
ADDRESS	ADDRESS Nobest Challe	ADDRESS
BY (Signature)	BY (Signature)	BY (Signature)
Chris Wehrle	Robert C. Scull	James Preston (Typed name)
(Typed name) JULY 28, 2010	(Typed name) 7-28-10	(2) ped name)
DATE	DATE	DATE
W C 3.1 MG		